

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-119	PC	MH access/Aerial work	Foothill Blvd/Central Ave/Arrow Rte			Verizon
16-117	PC	Abandon gas line	1037 W. 9th Street			So Cal Gas
16-116	PC	Replace Burd Structure	1281 Elmer Court			SCE
16-115	PC	Splice Fiber Optic Cable	Mountain Ave/16th Street			Verizon
16-114	PC	Splice Fiber Optic Cable	Foothill Blvd/Mountain Ave			Verizon
16-113		Replace sewere lateral	241 N Laurel Ave			Williams Const. & Backhoe
16-112	PC	Replace Burd Structure	1729 N. Palm Ave			SCE
16-111	PC	Replace grade ring/baffle	2117 N. Euclid Ave			SCE
16-110		Copper re-piping	1371 Springfield Street			Superior One Plumbing
16-109	PC	Replace UG Transformer	330 E. 23rd Street			SCE
16-108		Rough Grading	TM18249; 1156 N. Mountain Ave			SC Baldy Dev. Co.
16-107	PC	Install 3' duct/pad in pkwy	16th Street/Wilson Ave			SCE
16-106	PC	BURD replacement	1885 Ruby Court			SCE
16-105	PC	BURD replacement	1760 Shamrock Ave			SCE
16-104	PC	BURD replacement	145 Westwood Place			SCE
16-103	PC	BURD replacement	1526 Cloverdale Ave			SCE
16-102	PC	Pole Replacement	Sultana Ave/Stowell St			SCE
16-101		Install 5' conduit	Carmel Circle/16th Street			Optimum Inc.
16-100	PC	Replace UG Transformer	2230 Barbara Way			SCE
16-099	PC	Replace UG Transformer	1551 Howard Access Rd			SCE
16-098	PC	Leak; 4'x3' asphalt cut	1509 N. Euclid Ave			So Cal Gas
16-097	PC	Leak; 4'x3' earth cut	377 Drake Ave (parkway)			So Cal Gas
16-096A	PC	Leak; 4'x3' asphalt cut	1201 N 1st Avenue			So Cal Gas
16-096	PC	After the fact; Paving	1161 N Ukiah Way			So Cal Gas
16-095	PC	Install 2-20# anodes	1771 Shamrock Ave			So Cal Gas
16-094	PC	CIP Stripping Improvements	Benson/11th St, Benson/Arrow Hwy, Arrow Hwy/Pa			SAFE USA
16-093		Sewer Connection	935 N. Terrace Drive			CP Construction
16-092		Splice Pit repair	1175 W. 22nd Street			Verizon
16-091	PC	Pole Replacement	17th Street and Shamrock Ave.			SCE
16-090	PC	Pole Replacement	1111 E. 8th Street			SCE
16-089	PC	Part 2: Install Cables on poles	S/S of 11th St/Central Ave			Verizon
16-088	PC	Part 1: Install Cables on poles	S/S of 11th St/Central Ave			Verizon

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-087	PC	Cable Re-racking	(3) MH along 16th St 1099-1425 W			SCE
16-086	FC	Pole Replacement	402 N. Campus Ave			SCE
16-085	PC	7th St 414' e/o Monterey Ave	Install automation eq. on pole			SCE
16-084	PC	Replace BURD/Txfmr	2267 Shirley Way			SCE
16-083	PC	Padmount txfrmr/pole replacement	2117 N. 1st Ave			SCE
16-082	PC	Access Vault for Repairs	Colonies Pkwy/Tanglewood Ave			SCE
16-081	PC	Inspect Water Pipe	Campus Ave/Valdez St			City of Ontario
16-080	FC	Farmer's Market	Downtonw: 2nd Ave/9th Street			HDU
16-079	PC	Transfer pole facilities	16th St/Carmel Circle			Verizon
16-078	PC	Emergency Circuit Repair	Benson Ave/18th Street			SCE
16-077	PC	Pole Replacement	Benson Ave/Arrow Hwy			SCE
16-076	PC	Pole Replacement	Monte Vista Ave/College Park			SCE
16-075	PC	Pole Replacement	Monte Vista Ave/College Park			SCE
16-074	PC	Pole Replacement	16th Street/Upland Hills Drive			SCE
16-073	PC	Aerial Work	16th St/Central Ave			Verizon
16-072	PC	Locate Block in Conduit	S/S of Foothill Blvd w/o Alta Way			Verizon
16-071	PC	Repalce BURD Txfmr	579 Lureline Court			SCE
16-070	PC	Replace Handhole	1532 Sun River Street			SCE
16-069	PC	Replace Grade Ring	2331 Danube Way			SCE
16-068		Fire Hydrant Relocation	999 San Bernardino Road			Southwest Fire Protection
16-067	PC	Repair Service	2111 & 2218 N. San Antonio Ave			So Cal Gas
16-066	PC	SCE UG for MBK Homes	1956 W. 11th St			Trenchers West Const.
16-065	PC	BURD replacement	531 20th St			SCE
16-064	PC	Pole Replacement	857 N. Central Ave			SCE
16-063	PC	Special Event Film	A St/2nd St and D St btw 1st/2nd Ave			Helping Hands
16-062	FC	Special Event Cruise	Downtown; 4th Friday of the month			Cooper Museum
16-061	PC	Repair BURD Structure	2028 Redding Way			SCE
16-060	PC	Repair Structure's Concrete	476 Paxton Ct.			SCE
16-059		Replace Telecom Cable	1721-1729 Redding Way			Verizon
16-058	PC	Repair BURD Structure	2321 4th Ave			SCE
16-057		Replace Telecom Cable	2180 Vallejo Way			Verizon
16-056	FC	Pole Replacement	185 & 155 S. Campus Ave			SCE

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-055	PC	Install 2-20# anodes	1790 Shamrock Ave	2/29/2016	5/30/2016	So Cal Gas
16-054	PC	Remove/Replace Sidewalk	894 W. 19th St	2/29/2016	5/30/2016	TRS Construction
16-053	PC	Inject UG cable w/Resin	16th St - From Euclid to Campus	2/29/2016	5/30/2016	SCE
16-051	PC	Trench/ Move risers to new pole	N/S E. 24th St, 153' W/O 1st St.	2/22/2016	5/23/2016	Verizon
16-050	PC	Removal of UG/aerial cable	11th St and Mountain Ave	2/18/2016	5/11/2016	Optimum Inc.
16-049	PC	Removal of UG/aerial cable	475 N Mountain Ave	2/18/2016	5/11/2016	Optimum Inc.
16-048		Replace Water Lateral	956 Notre Dame	2/16/2016	5/16/2016	Repipe Pro
16-047	PC	Pole Replacement	100 19th St.	2/11/2016	5/11/2016	SCE
16-046	PC	Pole Replacement	1382 Winston Ct (Back Alley)	2/11/2016	5/11/2016	SCE
16-045		Repair Leak	1213 W. Foothill Blvd	2/11/2016	5/11/2016	Klauss & Sons
16-044	PC	Pole Replacement	1689 San Antonio Ave	2/11/2016	5/11/2016	SCE
16-043	PC	Pole Replacement	Euclid Ave & 20th Street	2/11/2016	5/11/2016	SCE
16-042	PC	Pole Replacement	15th St W/S 36' E/O Euclid Ave	2/11/2016	5/11/2016	SCE
16-041	PC	Pole Replacement	162 S. Linda Way (Alley)	2/11/2016	5/11/2016	SCE
16-040	PC	Pole Replacement	412 W. 23rd Street	2/11/2016	5/11/2016	SCE
16-038	PC	Pole Replacement	1194 17th Street	2/11/2016	5/11/2016	SCE
16-037	PC	Pole Replacement	2348 San Antonio Ave	2/11/2016	5/11/2016	SCE
16-036	PC	Pole Replacement	1354 Springfield (Alley)	2/11/2016	5/11/2016	SCE
16-035	PC	Pole Replacement	2186 W. Foothill Blvd	2/10/2016	5/10/2016	SCE
16-034	PC	Pole Replacement	21st St. & San Antonio Ave	2/11/2016	5/11/2016	SCE
16-033A	PC	Install Conduit/Vault	8301 Grove Ave, W/S of Grove Ave.	2/18/2016	5/18/2016	Optimum Inc.
16-033	PC	Install Conduit/Vault	801 Orchid Ct	2/10/2016	5/10/2016	Optimum, Inc.
16-032	PC	Install new aerial cable	300 E. 7th Street	2/9/2016	5/10/2016	WM Wireless
16-031	PC	Install Antenna	1596 N. Campus Ave	2/8/2016	5/9/2016	WM Wireless
16-030	PC	Service Replacement	2337-2334 Orange Drive	2/8/2016	5/9/2016	So Cal Gas
16-029	PC	Sidewalk Replacement	Various	2/8/2016	3/11/2016	FS Construction
16-028	PC	Splice Fiber Optic Cable	W/S N. Benson & 230' S/O Foothill Blvd	2/4/2016	2/19/2016	Verizon
16-027	PC	Replace UG Transformer	399 Paxton Ct	2/3/2016	5/3/2016	SCE
16-026	PC	Splice Fiber Optic Cable	S/S Foothill Blvd between Campus Ave & Grove Av	TBD	TBD	Verizon
16-025	PC	Splice Fiber Optic Cable	W/S N. Campus Ave 56' S/O West St	TBD	TBD	Verizon
16-024	PC	Replace Transformer on EX Pole	S/O 1403 N. Grove Ave	2/1/16	5/1/16	SCE
16-023	PC	Replace UG Burd	1728 Fernbrook Ave	2/1/16	5/1/16	SCE

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-022	PC	Install two (2) 3" Ducts	434 Revere St	2/1/16	5/1/16	SCE
16-021	PC	Replace Transformer	2241 N. Campus Ave	2/1/16	5/1/16	SCE
16-020	PC	Replace Burd Structure	2285 N. Campus Ave N/O Trail View Ct.	2/1/16	5/1/16	SCE
16-019	PC	Repalce Transformer/Structure	2150 N. Kelly Ave (Near Jefferson)	2/1/16	5/1/16	SCE
16-018	PC	Replace UG Txfmr Structure	1367 N. Seth Loop	2/1/16	5/1/16	SCE
16-017	PC	Replace Burd Structure	2349 N. Campus St.	2/1/16	5/1/16	SCE
16-016	PC	Replace Burd Transformer	1465 Victoria Ave	2/1/16	5/1/16	SCE
16-015	PC	Install Conduit	16th St near Euclid & Campus	2/1/16	5/1/16	SCE
16-014		Grading	286 N. 2nd Ave	1/27/16	4/27/16	Islas Excavating & Demo
16-013		Driveway Approach	382 N. Palm Ave	1/27/16	4/22/16	Ishmael Co.
16-012		Sidewalk Café	247 N. 2nd Ave	1/25/16	4/22/16	J. Spellman Construction
16-011	PC	MH Inspection	N/S 16th Street E/O Campus Ave	1/21/16	4/20/16	SCE
16-010	PC	MH Inspection	E/S N. Mountain Ave S/O 13th St	1/21/16	4/20/16	SCE
16-009	PC	Repair Gas Leak	1841 Lakewood Ave	1/20/16	4/19/16	So Cal Gas
16-008	PC	Pavement Repairs	1367 Monte Verde Ave	1/20/16	4/19/16	So Cal Gas
16-007	PC	Install Gas Service	247 N. 2nd Ave	1/20/16	4/19/16	So Cal Gas
16-006		Grading	N/S Baseline Rd btwn Benson & 210 Frwy	1/19/16	4/18/16	NEI, Inc
16-005	PC	Aerial Work	1596 N. Campus	1/28/16	1/28/16	WM Wireless
16-004	PC	Driveway Approach	1847 N. Euclid Ave	1/19/16	2/27/16	AJB Construction
16-003	PC	Aerial Work	N/S Arrow Hwy w/o Mountain Ave	1/11/2016	2/11/2016	Verizon
16-002	PC	Aerial Work	11th St, Silverwood & W Arrow Hwy	1/7/2016	2/11/2016	Verizon
16-001	PC	Install Conduit/Vault	1381 Casey Ct	1/7/2016	4/7/2016	Optimum, Inc.
16-006B	PC	Sewer Main	N/S Baseline Rd btwn Benson & 210 Frwy	2/29/2016	5/27/2016	CP Construction
15-437	PC	Install Conduit/Vault	1381 Casey Ct	1/7/2016	4/7/2016	Optimum, Inc.
15-436	PC	R&R Vault	16th St & Euclid Ave	1/4/2016	2/26/2016	SCE
15-435	PC	Pole Repair cross arm	935 E 7th St	12/30/2015	3/30/2016	SCE
15-434	PC	Repair Handhole	885 Kimberely Ct	12/30/2015	3/30/2016	SCE
15-433	PC	Replace Handhole	1817 Balboa Way	12/30/2015	3/30/2016	SCE
15-432	PC	Lane Closure	16th St E/o Wilson Ave	12/28/2015	12/30/2015	PAR Elec
15-431	PC	Lane Closure	1328 Campus Ave	12/15/2015	3/15/2016	PAR Elec
15-430	PC	Pole Replacements	78 E. 20th St	12/15/2015	3/15/2016	SCE
15-429	PC	Pole Replacements	285 W. Arrow Hwy	12/15/2015	3/15/2016	SCE

# City of Upland - Weekly Construction Update

Report No. 335

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
15-428	PC	Access Pole	F St w/o 6th Ave	12/15/2015	3/15/2016	SCE
15-427	PC	Install Signs	Foothill Bl/Hospital Pkwy	12/15/2015	3/15/2016	Macadee Electrical
15-426	PC	Install Conduit/Pedestal	8th St 486ft e/o Sultana Ave	12/15/2015	3/15/2016	Optimum, Inc.
15-425	PC	Pothole Utilities	132 N. Euclid Ave (in Alley)	12/15/2015	3/15/2016	Optimum, Inc.
15-424	PC	WTP Repairs	San Antonio Canyon WTP	12/14/2015	3/14/2016	ERS Indus Serv, Inc.
15-423	PC	Aerial Work	Benson Ave (Foothill to 13th)	12/14/2015	3/14/2016	Verizon
15-422	PC	Access MH	N/S Foothill Bl w/o Benson Ave	12/14/2015	3/14/2016	Verizon
15-421	PC	Leak Repair	176 N. 2nd Ave (alley)	12/14/2015	3/10/2016	SCG
15-420	PC	Inspect Vault	1317 E Foothill Blvd	12/10/2015	3/10/2016	SCE
15-419	PC	Inspect Vault	16th St E/o Euclid Ave	12/10/2015	3/10/2016	SCE
15-418	PC	Inspect Vault	C St e/o Euclid Ave	12/10/2015	3/10/2016	SCE
15-417		Sign Install (2)	Euclid Ave - see permit	12/7/2015	3/7/2016	BIA
15-416	FC	Special Event	Downtown 9th & 2nd, 1st & C St	12/6/2015	12/6/2015	Historic Downtown Upland
15-415	PC	Remove MH	Mountain Ave N/o 10 Fwy	12/3/2015	3/3/2016	SCE
15-414	PC	R&R Vault	C St e/o Euclid Ave	12/3/2015	3/3/2016	SCE
15-413	PC	Pole Replacements	20th St e/o Euclid Ave	12/3/2015	3/3/2016	SCE
15-412	PC	Pothole Utilities	16th e/o Laurel Ave	12/3/2015	3/3/2016	SCE
15-411	PC	Vault Replacement	Foothill Bl e/o 13th Ave (frontage Rd)	12/3/2015	3/3/2016	SCE
15-410	PC	Access MH	E 19th St & Campus Ave	12/2/2015	3/3/2016	Verizon
15-409	PC	Asphalt repair	Various - see permit	11/30/2015	3/3/2016	PW Water
15-408	PC	Install Gas Service	2342 N San Antonio (centerline)	11/25/2015	2/24/2016	SCG
15-407	PC	Install Gas Service	2396 Mountain Ave	11/25/2015	2/24/2016	SCG
15-406	PC	Replace gas service	1531 N. Laurel Ave	11/25/2015	2/24/2016	SCG
15-405	PC	Sidewalk Repair	1423 Purdue St	11/25/2015	2/24/2016	SCE
15-404	PC	Aerial Work	W. 9th St (btwn Sierra & Benson)	11/25/2015	2/24/2016	Optimum, Inc.
15-403	PC	Sidewalk Repair	1206 Arturo St	11/23/2015	2/23/2016	Optimum, Inc.
15-402	PC	Aerial Work	136 N. Central Ave	11/23/2015	2/23/2016	Optimum, Inc.
15-401	PC	Aerial Work	150 N. Vista Pl	11/23/2015	2/23/2016	Optimum, Inc.
15-400	PC	Aerial Work	1871 W 9th St	11/23/2015	2/23/2016	Optimum, Inc.
15-399	PC	Aerial Work	525 N. Central Ave	11/23/2015	2/23/2016	Optimum, Inc.
15-398	PC	Aerial Work	1954 W. 9th St	11/23/2015	2/23/2016	Optimum, Inc.
15-397	PC	5K Run	Arrow Rte e/o Claremont Bl	11/26/2015	11/16/2015	City of Claremont

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
15-396	PC	Replace Burd	1616 Redwood	11/23/2015	2/17/2015	SCE
15-395	PC	Replace Switch	16th & Albright	11/23/2015	2/17/2015	SCE
15-394	PC	Replace transformer	Alley btwn Washington & 10th St	11/23/2015	2/16/2016	SCE
15-393A	PC	Access MH	Foothill Bl (btwn Euclid & Grove)	11/30/2015	12/3/2015	Verizon
15-393	PC	Access MH	Foothill Bl (btwn Euclid & Grove)	11/23/2015	11/25/2015	Verizon
15-392A	PC	Access MH	Arrow Hwy/Benson Ave	11/12/2015	11/12/2015	PW Environmental
15-392		Grading	2009 W. Foothill Blvd	11/11/2015	2/16/2015	Don Construction
15-391A	PC	Banner Installation	Along Campus Ave & Mountain Ave	11/12/2015	11/13/2015	Upland Recreation Dept
15-391	PC	R&R Sidewalk	883 Jane Ct	11/15/2015	11/15/2015	Optimum, Inc.
15-390	PC	Replace gas service	1261 & 1269 Coronado	11/3/2015	2/4/2016	SCG
15-389	PC	Access MH	Arrow Hwy/Benson Ave	11/5/2015	11/5/2015	PW Environmental
15-388		Parkway Landscape	Central & 11th SEC	11/5/2015	2/4/2016	Cal West Landscape
15-387	PC	Core Samples	16th (Mtn Ave to Campus Ave)	11/2/2015	11/25/2015	Smith-Emery Labs
15-386	FC	Scary-A-Faire	Downtown 9th & 2nd	10/31/2015	10/31/2015	Upland Recreation Dept
15-385	PC	Access MH	Benson Ave S/o 11th St	11/2/2015	1/25/2016	Verizon-SECC
15-384	PC	Access MH	19th/Euclid 23rd/SA to Mtn	10/28/2015	1/28/2016	Verizon
15-383	PC	Replace Burd	681 W Kenwood St	10/28/2015	1/26/2016	SCE
15-382	PC	Remove Idle Transformer	15th St between Victoria & Ukiah	10/28/2015	1/26/2016	SCE
15-381	PC	Trench for conduit	Central Ave from 11th to Arrow	10/26/2015	1/26/2016	Optimum, Inc.
15-380		Temp Waterline	Baseline Rd/210 Frwy	10/26/2015	1/26/2016	NEI
15-379	PC	Pull Cable	15th St / Mountain Ave	10/22/2015	1/22/2016	Verizon
15-378	PC	Access MH	Benson Ave / 11th St	10/22/2015	1/22/2016	Verizon
15-377	PC	Sidewalk Repair	2110 Laurel Ave	10/20/2015	11/20/2015	R. Fittante
15-376	FC	Veteran's Day Parade	2nd Ave from A St to D St, D St to 1st Ave	11/11/2015	11/11/2015	Upland Recreation Dept
15-375	PC	5K Run	SA Park - Mtn/24th	11/26/2015	11/26/2015	Upland Recreation Dept
15-374	PC	Water Pipeline	20th & 22nd Streets	10/13/2015	12/1/2015	SAWCO
15-373	PC	Pole Replacement	Alley between Redding & Shasta/ 11th and Winn	10/8/2015	1/7/2016	SCE
15-372	PC	Pole Replacement	Alley between Redding & Quince/ 11th and Winn	10/8/2015	1/7/2016	SCE
15-371	PC	Replace transformer	1729 Redding Wy (Parkway)	10/8/2015	1/7/2016	SCE
15-370		Drive Approach	2279 O'Malley	10/7/2015	12/6/2015	Ishmael Co
15-369	PC	Water Pipeline	24th St (Burt St west to SA Channel)	10/1/2015	12/1/2015	SAWCO
15-368		Grading	447 Drake Ave	10/5/2015	12/1/2015	AAJ IWC

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
15-367	PC	Pedestrian Bridge	E 19th St W/o Campus Ave	9/30/2015	12/18/2015	Meritage Homes
15-366	PC		629 Quince Way	9/28/2015	10/9/2015	Gentry General Eng
15-365		Traffic Counts	Foothill Blvd - City Wide	9/23/2015	12/23/2015	Quality Counts
15-364	PC	Access MH	Mountain Ave N/o 10 Fwy	TBD	TBD	SCE
15-364		Access MH	Mountain Ave N/o 10 Fwy	9/23/2015	12/23/2015	SCE
15-363	PC	MH's to Grade	Mountain Ave	TBD	TBD	SCE
15-363		MH's to Grade	Mountain Ave	9/23/2015	12/23/2015	SCE
15-362	PC	Replace Handhole	1258 W 15th St	9/23/2015	12/23/2015	SCE
15-362		Replace Handhole	1258 W 15th St	9/23/2015	12/23/2015	SCE
15-361	PC	Repair Cable	703 Cameo Ct	TBD	TBD	SCE
15-361		Repair Cable	703 Cameo Ct	9/23/2015	12/23/2015	SCE
15-360	PC	Repair Cable	720 Keats Ct	TBD	TBD	SCE
15-360		Repair Cable	720 Keats Ct	9/23/2015	12/23/2015	SCE
15-359	PC	Replace Transformer	589 Cumberland St	TBD	TBD	SCE
15-359		Replace Transformer	589 Cumberland St	9/23/2015	12/23/2015	SCE
15-358	PC	New Conduit	1149 W 9th St	TBD	TBD	Verizon
15-358		New Conduit	1149 W 9th St	9/22/2015	12/22/2015	Verizon
15-357	PC	Install new facilities	16th St & Rock Quarry	TBD	TBD	SCE
15-357		Install new facilities	16th St & Rock Quarry	9/9/2015	12/9/2015	SCE
15-356	FC	Replace transformer	653 Greenfield - alley	TBD	TBD	SCE
15-356		Replace transformer	653 Greenfield - alley	9/22/2015	12/22/2015	SCE
15-355	PC	Replace Switch	117 W 7th St	TBD	TBD	SCE
15-355		Replace Switch	117 W 7th St	9/22/2015	12/23/2015	SCE
15-354	FC	Special Event	Downtown 9th & 2nd	11/7/2015	11/7/2015	Chaffey Cul. Center
15-353	PC	V	O	D		
15-353		V	O	D		SCE
15-352	PC	New Signal	near 999 San Bernardino Rd	TBD	TBD	Macadee Elec.
15-352		New Signal	near 999 San Bernardino Rd	9/21/2015	12/21/2015	Macadee Elec.
15-351		D/w & sidewalk	414 Emerson St	9/17/2015	12/17/2015	Steve Williamson
15-350	PC	New Conduit	1221 E Arrow Hwy	TBD	TBD	Optimum Inc
15-350		New Conduit	1221 E Arrow Hwy	9/16/2015	12/16/2015	Optimum Inc
15-349	PC	Repair conduit	502 E 21st St	TBD	TBD	Optimum Inc

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
15-349	Repair conduit	502 E 21st St	9/16/2015	12/16/2015		Optimum Inc
15-348	PC Replace gas service	826 N 9th Ave	9/16/2015	12/16/2015		SCG
15-348	Replace gas service	826 N 9th Ave	9/16/2015	12/16/2015		SCG
15-347	PC Access Vault	D St W/o 3rd Ave	9/16/2015	12/16/2015		SCE
15-347	Access Vault	D St W/o 3rd Ave	9/16/2015	12/16/2015		SCE
15-346	PC Aerial Cable	Arrow Hwy & 11th Ave	TBD	TBD		SCE
15-346	Aerial Cable	Arrow Hwy & 11th Ave	9/15/2015	12/15/2015		SCE
15-040F	PC Vault Install	11th St E/o Central	TBD	TBD		Scorpion Backhoe
15-040	F Vault Install	11th St E/o Central	9/14/2015	12/14/2015		Scorpion Backhoe
15-345	FC Tour De Foothills	A St 2nd Ave - 3rd Ave	11/15/2015	11/15/2015		Rock Sports, LLC
15-344	PC Pole Replacement	1500 N Euclid Ave	TBD	TBD		Henkels & McCoy
15-344	Pole Replacement	1500 N Euclid Ave	9/14/2015	12/14/2015		Henkels & McCoy
15-343	PC Pole Replacement	1723 Erin Ave	TBD	TBD		Henkels & McCoy
15-343	Pole Replacement	1723 Erin Ave	9/14/2015	12/14/2015		Henkels & McCoy
15-342	PC Pole Replacement	2097 N Victoria Ave	TBD	TBD		Henkels & McCoy
15-342	Pole Replacement	2097 N Victoria Ave	9/14/2015	12/14/2015		Henkels & McCoy
15-341	Pole Replacement	21st St E/o San Antonio Ave	TBD	TBD		Henkels & McCoy
15-341	Pole Replacement	21st St E/o San Antonio Ave	9/14/2015	12/14/2015		Henkels & McCoy
15-340	PC Pole Replacement	380 W 15th St	TBD	TBD		Henkels & McCoy
15-340	Pole Replacement	380 W 15th St	9/14/2015	12/14/2015		Henkels & McCoy
15-339	PC New Conduit	Grove Ave S/o Chaffee St	TBD	TBD		Optimum Inc
15-339	New Conduit	Grove Ave S/o Chaffee St	9/14/2015	12/14/2015		Optimum Inc
15-338	PC Access Manhole	19th St E/o Campus Ave	TBD	TBD		Verizon
15-338	Access Manhole	19th St E/o Campus Ave	9/17/2015	12/17/2015		Verizon
15-337	PC Replace gas service	818 N 9th Ave	10/3/2015	10/3/2015		SCG
15-337	Replace gas service	818 N 9th Ave	9/14/2015	12/14/2015		SCG
15-336	PC Access Manhole	16th St E/o Wilson Ave	9/10/2015	9/10/2015		Verizon
15-336	Access Manhole	16th St E/o Wilson Ave	9/9/2015	12/9/2015		Verizon
15-335	PC Abandoned gas serv.	1811 W Foothill Blvd	9/18/2015	10/18/2015		SCG
15-335	Abandoned gas serv.	1811 W Foothill Blvd	9/9/2015	12/9/2015		SCG
15-334	PC Repair Hand hole	1122 Patrick St	TBD	TBD		SCE
15-334	Repair Hand hole	1122 Patrick St	9/9/2015	12/9/2015		SCE

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
15-333	PC Repair gas leak	979 W 11th St	9/18/2015	10/18/2015		SCG
15-333	Repair gas leak	979 W 11th St	9/9/2015	12/9/2015		SCG
15-332	PC Repair gas leak	127 N 12th Ave	9/18/2015	10/18/2015		SCG
15-332	Repair gas leak	127 N 12th Ave	9/9/2015	12/9/2015		SCG
15-331	PC New gas service	825 Highland Ct	TBD	TBD		SCG
15-331	New gas service	825 Highland Ct	9/9/2015	12/9/2015		SCG
15-330	FC Priv. Pole work	880 W Elgin Ct	9/18/2015	9/18/2015		Hill Crane Service
15-329	PC Relocate poles	16th St W/o Benson Ave	TBD	TBD		SCE
15-329	Relocate poles	16th St W/o Benson Ave	9/9/2015	12/9/2015	3/3/2016	SCE
15-328	PC Pole Replacement (4)	7th St Benson Ave - Mountain Ave	TBD	TBD		Henkels & McCoy
15-328	Pole Replacement (4)	7th St Benson Ave - Mountain Ave	9/1/2015	12/1/2015		Henkels & McCoy
15-327	PC Access Pole	Mountain Ave N/o 18th St	TBD	TBD		SCE
15-327	Access Pole	Mountain Ave N/o 18th St	9/1/2015	12/1/2015		SCE
15-326	FC Pole Replacement	1796 N 1st Ave	TBD	TBD		Henkels & McCoy
15-326	Pole Replacement	1796 N 1st Ave	9/1/2015	12/1/2015		Henkels & McCoy
15-235	PC Repair Cable	1442 6th Ave	9/10/2015	9/16/2015		Verizon
15-325	Repair Cable	1442 6th Ave	9/1/2015	12/1/2015		Verizon
15-324	PC Pole Replacement	388 Harford Pl	TBD	TBD		Henkels & McCoy
15-324	Pole Replacement	388 Harford Pl	8/26/2015	11/26/2015		Henkels & McCoy
15-323	PC Pole Replacement	2598 Blanchard Pl	TBD	TBD		Henkels & McCoy
15-323	Pole Replacement	2598 Blanchard Pl	8/26/2015	11/26/2015		Henkels & McCoy
15-322	PC Replace UG cable	559 Doreen Ct	TBD	TBD		SCE
15-322	Replace UG cable	559 Doreen Ct	8/26/2015	11/26/2015		SCE
15-321	PC Repair gas leak	795 Raymond St	TBD	TBD		SCG
15-321	Repair gas leak	795 Raymond St	8/26/2015	11/26/2015		SCG
15-320	FC Pole Replacement	1372 Shelley Ave	8/25/2015	11/25/2015		Henkels & McCoy
15-320	Pole Replacement	1372 Shelley Ave	8/25/2015	11/25/2015		Henkels & McCoy
15-319	PC Pole Replacement	921 W 13th St	TBD	TBD		Henkels & McCoy
15-319	Pole Replacement	921 W 13th St	8/25/2015	11/25/2015		Henkels & McCoy
15-318	PC Replace Equip	14th St E/o 3rd Ave	TBD	TBD		SCE
15-318	Replace Equip	14th St E/o 3rd Ave	8/25/2015	11/25/2015		SCE
15-317	PC Pole Replacement	20th St & Euclid Ave	TBD	TBD		SCE

# City of Upland - Weekly Construction Update

**Report No. 335**

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

**For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.** Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

## NEWLY ADDED PROJECTS:

\*\* PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
15-317	Pole Replacement	20th St & Euclid Ave	8/25/2015	11/25/2015	4/12/2016	SCE
15-316	Sign Install (2)	Euclid Ave - see permit	8/25/2015	11/25/2015		BIA
15-315	Repair Cable	2122 N Albright Ave	8/25/2015	11/25/2015		Verizon
15-314	PC Pole Replacement	1191 W 22nd St	TBD	TBD		Henkels & McCoy
15-314	Pole Replacement	1191 W 22nd St	8/24/2015	11/24/2015		Henkels & McCoy
15-313	PC Access Manhole	Foothill Blvd E/o Monte Vista	TBD	TBD		Verizon
15-313	Access Manhole	Foothill Blvd E/o Monte Vista	8/20/2015	11/20/2015		Verizon
15-312	PC Pole Replacement	1095 W 21st St	TBD	TBD		Henkels & McCoy
15-312	Pole Replacement	1095 W 21st St	8/20/2015	11/20/2015		Henkels & McCoy
15-311	FC Pole Replacement	908 W 13th St	TBD	TBD		Henkels & McCoy
15-311	Pole Replacement	908 W 13th St	8/20/2015	11/20/2015		Henkels & McCoy
15-310	PC Pole Replacement	1496 N Euclid Ave	TBD	TBD		Henkels & McCoy
15-310	Pole Replacement	1496 N Euclid Ave	8/20/2015	11/20/2015		Henkels & McCoy
15-309	PC Pole Replacement	405 Hervey Ave	TBD	TBD		Henkels & McCoy
15-309	Pole Replacement	405 Hervey Ave	8/20/2015	11/20/2015		Henkels & McCoy
15-308	PC Special Event	21st, San Antonio, 24th, Euclid	9/25/2015	9/26/2015		Kim Savage