

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-362	PC	Inspect manhole	10/24/2016	1/25/2017		HP Communications
16-361	PC	Install conduit to FO pad	10/24/2016	1/25/2017		SCE
16-360	FC	SACH Open House	10/29/2016	10/29/2016		SACH
16-359	PC	Update Vault in alley	10/24/2016	1/24/2017		Optimum Inc.
16-358	PC	Leak Repair	10/24/2016	1/24/2017		SoCalGas
16-357	PC	Splice Pit	10/24/2016	1/20/2017		Frontier Comm
16-356	PC	Splice Fiber Optic Cable	10/24/2016	1/20/2017		Frontier Comm
16-355	PC	Transfer pole facilities	10/24/2016	1/20/2017		Frontier Comm
16-354		Street Light Installation	10/20/2016	1/20/2017		Underground Specialist Inc
16-353	PC	Aerial; Antenna Removal	10/20/2016	1/20/2017		Roadway Construction
16-352	PC	Sewer Connection	10/19/2016	11/30/2016		Klauss & Sons
16-351		Grading	10/19/2016	1/17/2017		Qwest Engineering
16-350	PC	Two DWY approaches	10/19/2016	1/19/2017		Superior Hardscape, Inc
16-349	PC	Citywide Slury Seals	10/18/2016	12/6/2016		American Asphalt South, In
16-348		Rough Grading	10/18/2016	12/30/2017		NEI, Inc
16-347	PC	Replace Pole Switch	10/17/2016	1/17/2017		SCE
16-346	PC	Replace Pole Switch	10/17/2016	1/17/2017		SCE
16-345	PC	Water Main Repair	10/12/2016	1/12/2017		City of Ontario
16-344		Perimeter Landscape Plans	10/12/2016	1/12/2017		Landscape Development In
16-343	PC	Install new Pole	10/6/2016	1/6/2017		SCE
16-342	PC	Pothole for substructure	10/5/2016	1/5/2016		SCE
16-341	PC	Install 3" ducts	10/5/2016	1/5/2017		SCE
16-340	PC	Leak Repair	10/5/2016	1/5/2017		So Cal Gas
16-339	PC	Leak Repair	10/5/2016	1/5/2017		So Cal Gas
16-338	PC	TWC UG Conduit	10/5/2016	1/5/2017		Optimum Inc.
16-337		Dry Utility Installation	10/4/2016	1/4/2017		Becker Pipeline
16-336		SD Construction	10/4/2016	1/4/2017		Becker Pipeline
16-335		Precise Grading	10/3/2016	12/30/2016		Edmondson Construction
16-334	PC	(12) Pole Replacements	10/5/2016	1/5/2017		SCE
16-333	PC	Concrete slab on pkwy	9/28/2016	12/28/2016		SL Concrete
16-332	PC	Cut back service	9/27/2016	12/27/2016		SoCal Gas
16-331	FC	Autumn Fair Octoberfest	9/30/2016	10/2/2016		Cooper Museum

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-330	PC	Repair Gas Leak	386 W 20th Street	9/27/2016	12/27/2016	SoCal Gas
16-329	PC	Install TWC in ex. Poles	Moutain Ave and Foothill Blvd	9/27/2016	12/27/2016	Optimum Inc.
16-328	PC	Pothole for water leak	Foothill Blvd and Campus Ave	9/27/2016	12/27/2016	City of Ontario
16-327	PC	Splice Fiber Optic Cable	Mountain Ave & Foothill Blvd	9/26/2016	12/26/2016	Frontier Comm
16-326		Street Improvements	Harvest: TM 18249	9/22/2016	12/22/2016	KB - Hillcrest Contracting
16-325	PC	Valve Automation	Benson Ave & 7th Street	9/22/2016	12/22/2016	So Cal Gas - H&McCoy
16-324	PC	Replace Street Light	16th Street & Mountain Shadow Rd	9/22/2016	12/22/2016	SCE
16-323	PC	Driveway Approach	659 Baltic Court	9/22/2016	12/22/2016	Jonescape Inc.
16-322	PC	Gas Line Installation	Foothill Blvd and Dewey Way	9/21/2016	12/21/2016	CP Construction
16-321	PC	Pole replacement	1788 Wilson Ave	9/20/2016	12/20/2016	SCE - Henkels & McCoy
16-320	PC	Install 3" Conduit	1539 Howard Access Road	9/20/2016	12/20/2016	Metrocell Construction
16-319	PC	Pothole Gas Main line	1980 Foothill Blvd	9/20/2016	12/20/2016	SoCal Gas
16-318	PC	Abandon gas service	1525 W 15th Street	9/20/2016	12/20/2016	SoCal Gas
16-317		Grading GP 16-08	400 E. 20th Street	9/19/2016	12/19/2016	VCI Construction
16-316	PC	Install 3" Duct	1483 N Erin Ave	9/15/2016	12/15/2016	SCE
16-315	PC	Repair UG Structure	Mountain Ave & 24th St	9/15/2016	12/15/2016	SCE
16-314	PC	Leak Repair	866 N 2nd Ave	9/15/2016	12/15/2016	SoCal Gas
16-313	PC	Leak Repair	860 W Notre Dame Street	9/15/2016	12/15/2016	SoCal Gas
16-312	PC	Leak Repair	1369 Lakewood Ave	9/15/2016	12/15/2016	SoCal Gas
16-311	PC	Utility Pole Replacement	Behind 754 Azure Court	9/15/2016	12/15/2016	Frontier Comm
16-310	PC	Splice Fiber Optic Cable	Mountain Ave and 8th Street	9/12/2016	12/12/2016	Frontier Comm
16-309	PC	Bore for conduit, pull cable	154 W. Foothill Blvd	9/13/2016	12/12/2016	Optimum Inc.
16-308	PC	Pole Replacement	1302 Maywood Ave	9/12/2016	9/12/2016	SCE - Henkels & McCoy
16-307	PC	Pull cable	Foothill Blvd/Hospital Pkwy	9/7/2016	12/7/2016	SCE
16-306	PC	Street Improvements	PM 17943; Monte Vista Ave/11th St	9/8/2016	12/8/2016	All American Asphalt
16-305	PC	Reconstruct ADA Ramp	929 N. 4th Ave	9/8/2016	12/8/2016	Genuine General Contracto
16-304		Grading	1663 W. 9th Street	9/6/2012	12/6/2016	Baeskens Construction
16-303	PC	Install Banner in PKWAY	Foothill Blvd./Euclid Ave	9/1/2016	10/4/2016	Chaffey Com. Cultural
16-302	PC	Install cable in ex, duct	Mountain Ave and 11th St	9/1/2016	12/1/2016	SCE
16-301	PC	Repair CIC	722 Portillo St	9/1/2016	12/1/2016	SCE
16-300	PC	Replace Transformer	Behind 576 W 8th Street	9/1/2016	12/1/2016	SCE
16-299	PC	Repair Conduit/Cable	San Bernardino Rd/11th Street	9/1/2016	12/1/2016	SCE

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-298	PC	Conduit Installation	E. Arrow Hwy: From Laurel to 3rd Ave	9/1/2016	12/1/2016	AT&T
16-297	PC	TWC/CUC FO conduit	Foothill Blvd: Monte Vista - Dewey	8/30/2016	11/30/2016	Undergrond Specialists
16-296	PC	Replace Grade Ring	410' N/O Turquoise Way/9th St	8/29/2016	11/29/2016	SCE
16-295	PC	Repair BURD Structure	1250 Arrow Hwy	8/29/2016	11/29/2016	SCE
16-294	PC	Install new vault/aerial work	155 N Benson Ave	8/24/2016	11/21/2016	Optimum, Inc
16-293	PC	Doggie Dash & Dawdle 5K Run	San Antonio Ave, 24th St, Euclid Ave, 20th St	8/27/2016	8/27/2016	American Cancer Society
16-292		Grape Bridge	Grape St/San Antonio Channel	8/24/2016	2/24/2017	Riverside Construction Co.
16-291	PC	Driveway Approach	1301 San Bernardino Road	8/24/2016	11/21/2016	Grigolla & Sons Const.
16-290		Grading, GP 16-06	311 E. Foothill Blvd	8/18/2016	11/21/2016	San Luis Builders
16-289	PC	Access pullbox & pole	1320 San Bernardino Road	8/18/2016	11/18/2016	SCE
16-288	PC	Pole Replacement	Alley s/w of 1st St & 11th Ave	8/18/2016	11/18/2016	SCE
16-287	PC	UG F.O. Conduit	San Antonio Ave & 20th Street	8/3/2016	11/3/2016	HP Communications
16-286	PC	Compliance Work	E. 19th St & Colonies Pkwy	8/18/2016	11/18/2016	SoCal Gas
16-285	PC	Replace Lid	N/S 16th St 340' w/o Redding Way	8/16/2016	11/16/2016	SCE
16-284	PC	Pole Replacement	17th Street & Mountain Ave	8/15/2016	11/15/2016	SCE - Henkels & McCoy
16-283	PC	Pole Replacement	857 N. Central Ave	8/11/2016	11/12/2016	SCE - Henkels & McCoy
16-282	PC	Replace pole equipment	Foothill Blvd and Hospital Pkwy	8/11/2016	11/12/2016	SCE
16-281	PC	Pole Replacement	19th Street & Kelly Ave	8/11/2016	11/12/2016	SCE
16-280	PC	Install Conduit	1869 Stacy Way	8/11/2016	11/12/2016	SCE
16-279	PC	Driveway Approach	110 W 14th Street	8/11/2016	11/12/2016	Williams Construction & Ba
16-278	PC	Memorial Unveiling Cermony	1499 W 13th Street	9/17/2016	9/17/2016	Upland Police Dept.
16-277	PC	Pole Replacement	857 W 11th Street	8/9/2016	11/9/2016	SCE - Henkels & McCoy
16-276	PC	Install capacitor on pole	San Antonio Ave/Orchid Cir	8/2/2016	11/2/2016	SCE
16-275	PC	Transfer pole facilities	9th Street & La Sierra Place	8/2/2016	11/2/2016	Frontier Comm
16-274		11th Street Bridge	11th Street/San Antonio Channel	8/1/2016	2/1/2017	Riverside Construction Co.
16-273		Grading	1408 Salina Street	7/28/16	10/28/16	Elite Construction
16-272	PC	Repair BURD Structure	1307 Maywood Ave	7/26/16	10/26/16	SCE
16-271	PC	Repair BURD Structure	1430 N Sixth Ave	7/26/16	10/26/16	SCE - ILB
16-270	PC	Repair BURD Structure	935 W 9th Street	7/26/16	10/26/16	SCE
16-269	PC	Insepct Manhole	E. Foothill Blvd w/o Grove Ave	7/12/16	10/12/16	SCE - PAR ELECTRIC
16-268	PC	Driveway/Sidewalk	357 S. Sultana Ave	7/26/16	10/26/16	ROC Concrete
16-267	PC	Install Conduit/Pavement Repairs	2123-2153 N Vallejo Way	7/25/16	10/25/16	Frontier Comm

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor	
No.		Work	Location	Start	End	Ext	Name
16-266	PC	Splice Fiber Optic Cable	19th Street and Campus Ave	7/25/16	10/25/16		Frontier Comm
16-265	PC	Splice Fiber Optic Cable	19th Street and Campus Ave	7/25/16	10/25/16		Frontier Comm
16-264	FC	Pole Replacement	855 Elgin Court (backyard)	7/21/2016	10/21/2016		SCE - Biggie Crane
16-263	PC	Vault Inspection	Campus Ave and 15th Street	7/20/2016	10/20/2016		SCE - PAR ELECTRIC
16-262	PC	Vault Inspections (2)	16th St e/o Tanglewood Avge	7/20/2016	10/20/2016		SCE - PAR ELECTRIC
16-261	FC	Pole Replacements (3)	7th Street: Btwn 2nd Ave & Sultana Ave	7/20/2016	10/20/2016		SCE - Henkels & McCoy
16-260	PC	Inspect substructures (5)	Mountain Ave, 20th St, 21st St	7/20/2016	10/20/2016		SCE - PAR ELECTRIC
16-259	PC	Inspect substructures (2)	Mildura Ave	7/20/2016	10/20/2016		SCE - PAR ELECTRIC
16-258	PC	Vault Repair	Campus Ave n/o 14th Street	7/19/2016	10/19/2016		SCE
16-257	PC	Pole Replacement	1496 N Euclid Ave (in median)	7/19/2016	10/19/2016		SCE - Henkels & McCoy
16-256	PC	Tree Trimming	19th Street e/o Campus Ave	7/14/2016	7/19/2016		ENCORE LMS, Inc.
16-255	PC	Vault Inspection	TC on Baywood Way	7/14/2016	10/14/2016		SCE - PAR ELECTRIC
16-254	PC	UG Street Light/Telcom	Monte Vista Ave	7/14/2016	10/14/2016		Underground Specialist Inc
16-253	PC	Gas Main Extension	Monte Vista Ave & Foothill Blvd	7/14/2016	10/14/2016		CP Construction
16-252	PC	Water Improvements	Foothill Blvd	7/14/2016	10/14/2016		CP Construction
16-251	PC	Water/Sewer Phase II	Monte Vista Ave	7/14/2016	10/14/2016		CP Construction
16-250	PC	Install Spring Washers	1495 W. 9th Street	7/13/2016	10/13/2016		SCE - Henkels & McCoy
16-249	PC	Install Spring Washers	370 N Benson Ave	7/13/2016	10/13/2016		SCE - Henkels & McCoy
16-248	PC	Pole Replacement	Euclid Ave and 20th Street	7/13/2016	10/13/2016		SCE - Henkels & McCoy
16-247	PC	Replace vault's switch	1164 Padua Ave n/o Foothill Blvd	7/13/2016	10/13/2016		SCE
16-246	PC	Replace pole equipment	Euclid Ave n/o 15th Street	7/13/2016	10/13/2016		SCE
16-245	PC	Replace pole equipment	7th Street e/o 11th Street	7/13/2016	10/13/2016		SCE
16-244	PC	Access Vault	D Street e/o Euclid Ave	7/13/2016	10/13/2016		SCE
16-243	PC	Pothole TWC facilities	811 W. 11th Street	7/13/2016	10/13/2016		Optimum Inc.
16-242	PC	SAWCo 12" Irrg. Main	22nd St: San Antonio Ave to Euclid Ave	7/12/2016	10/12/2016		CP Construction
16-241	PC	Insepct Manhole	E. Foothill Blvd w/o Grove Ave	7/12/2016	10/12/2016		SCE - PAR ELECTRIC
16-240	PC	Inspect MH & Vault	14th St and Campus Ave	7/12/2016	10/12/2016		SCE - PAR ELECTRIC
16-239	PC	Main Line Replacement	Palm Way N/O 22nd Street	7/11/2016	10/11/2016		SCE
16-238	PC	Repair BURD Structure	1397 N Erin Ave	7/7/2016	10/7/2016		SCE
16-237	PC	Pole Replacement	Highland Ct and Sultana Ave	7/7/2016	10/7/2016		SCE
16-236	PC	Pole Replacement	E Stowell Ave & 3rd Ave	7/7/2016	10/7/2016		SCE
16-235		Grading GP 16-09	999 San Bernardino Road	7/6/2016	10/6/2016		Maxwell's Backhoe IPC

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor	
No.	Work	Location	Start	End	Ext	Name	
16-234	PC	Repair BURD Structure	2059 Shorewood Ave		6/30/2016	9/30/2016	SCE
16-233	PC	Fourth of July Celebration	E Arrow Hwy & N 6th Street		7/4/2016	7/4/2016	City of Claremont
16-232	PC	Repair BURD Structure	2368 N Vallejo Way		6/28/2016	9/28/2016	SCE
16-231	PC	Repair BURD Structure	1454 Diego Way		6/28/2016	9/28/2016	SCE
16-230	PC	Repair BURD Structure	1729 N Redding Way		6/28/2016	9/28/2016	SCE
16-229	PC	Repair BURD Structure	1618 Kelley Ave		6/28/2016	9/28/2016	SCE
16-228	FC	Block Party	N Ukiah Way		7/4/2016	7/4/2016	V. Lopez
16-227	FC	Block Party	1500 Block of Oakdale Court		7/4/2016	7/4/2016	K.Janusz
16-226	PC	Pavement & Water Improvements	14th St (Euclid Ave to Campus Ave)		6/27/2016	9/27/2016	CP Construction
16-225	PC	Pavement & Water Improvements	22nd St. (Mountain Ave to Euclid Ave)		6/27/2016	9/27/2016	CP Construction
16-224	PC	Aerial Work	970 W. Buffington St		6/27/2016	9/27/2016	SCE
16-223	PC	Aerial Work	Campus Ave and 7th Street		6/27/2016	9/27/2016	SCE
16-222	PC	Vault Replacement	2nd Ave and Arrow Hwy		7/1/2016	9/30/2016	SCE
16-221	PC	Install CATV conduit	1994 N Euclid Ave		6/27/2016	9/27/2016	Optimum Inc.
16-220	PC	F.O. conduit installation	9th Street & San Antonio Ave		6/27/2016	9/27/2016	AT&T
16-219	FC	Pole Replacement	50 W 8th Street		6/27/2016	9/27/2016	SCE
16-218		Grading GP 15-06	1301 San Bernardino Road		7/5/2016	10/5/2016	Com. Paving & Coating
16-217	PC	Pole Replacement	380 W 15th Street		6/23/2016	9/23/2016	SCE
16-216	PC	Driveway Approach	1880 Anton Way		6/22/2016	9/22/2016	JDC Concrete
16-215	PC	Pole Replacement #2 & #3	712 W 7th St.		6/22/2016	9/22/2016	SCE
16-214	PC	Pole Replacement #2	253 S. First Ave		6/22/2016	9/22/2016	SCE
16-213	PC	Pole Replacement #2	820 W 7th Street		6/22/2016	9/22/2016	SCE
16-212	PC	Repair BURD Structure	251 W Tennyson St		6/20/2016	9/20/2016	SCE
16-211	PC	Repair BURD Structure	442 Deborah Court (Tulare Way x-street)		6/20/2016	9/20/2016	SCE
16-210	PC	Repair BURD Structure	942 Darlene Court		6/20/2016	9/20/2016	SCE
16-209	PC	Repair BURD Structure	2225 Palm Way		6/20/2016	9/20/2016	SCE
16-208	PC	Repair BURD Structure	941 Jefferson St		6/20/2016	9/20/2016	SCE
16-207	PC	Repair BURD Structure	1535 Bridget Ct		6/20/2016	9/20/2016	SCE
16-206	PC	Repair BURD Structure	825 W Kenwood Street		6/20/2016	9/20/2016	SCE
16-205	FC	Block Party	200 Block of F Street		7/4/2016	7/4/2016	K. Brown
16-204	PC	Pole Replacement	E. Stowell and 3rd Ave		6/17/2016	9/16/2016	SCE
16-203	PC	Pole Replacement #2	Sultana Ave & Highland Court		6/17/2016	9/16/2016	SCE

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-202	PC	Pole Replacement #2	Benson Ave & 16th Street			SCE
16-201	PC	Pole Replacement #2	Benson Ave and 16th Street			SCE
16-200	PC	Traffic Control for Montclair work	Moreno St & Benson Ave			SCE
16-199	FC	Block Party	800 Block of Sharon Way			J.Spike
16-198	FC	Block Party	500 Block of Maple Way			W. Anderson
16-197	PC	Replace main gas line	1727-1917 W Foothill Blvd			So Cal Gas
16-196	PC	Install 2-20# anodes	1167 Colleen Court			So Cal Gas
16-195	PC	Abandon gas line	1337 Bowen Street			So Cal Gas
16-194	PC	Install new service	223 N 1st Ave (Alley)			So Cal Gas
16-193	PC	Splice Pit repair	Purdue Street/Wilson Ave			Frontier Comm
16-192	PC	Install F.O. conduit	Mountain Ave: From 22nd-23rd Street & 24th Street			HP Communications
16-191	PC	Repair BURD Structure	551 Deerhaven Court			SCE
16-190	PC	Sidewalk Replacement	1425 W. Foothill Blvd			United Paving Co
16-189	PC	Repair UG Transformer structure	1453 Carlos Way			SCE
16-188	PC	Repair UG Transformer structure	1170 W. Margaret Court			SCE
16-187	PC	Repair UG Transformer structure	584 Deborah Court			SCE
16-186	PC	Repair UG Transformer structure	1529 N Albright			SCE
16-185	PC	Replace Handhole	360 E. Jane Court			SCE
16-184	PC	Replace Handhole	984 W. 20th Street			SCE
16-183	PC	Replace Handhole	1431 Quince Way			SCE
16-182	PC	Repair UG Transformer structure	1322 N. Erin Ave			SCE
16-181	PC	Replace Handhole	881 W 21st Street			SCE
16-180	PC	Repair UG Transformer Structure	894 W. 22nd Street			SCE
16-179	PC	Parkway Splice Pit	2123-2153 N Vallejo Way			Frontier Comm
16-178	PC	Pole Replacement #12	8th Street & Montrose Ave			SCE
16-177	PC	Pole Replacement #14	8th Street & Harrington Ave			SCE
16-176	PC	Pole Replacement #4	Mountain Ave & 16th Street			SCE
16-175	PC	Pole Replacement #2	779 N Benson Ave			SCE
16-174	PC	Pole Replacement #2	7th Street & Concord Way			SCE
16-173	PC	Pole Replacement #8 & #10	7th street & Bixby Way			SCE
16-172	PC	Pole Replacement #4 & #6	946 W 7th Street			SCE
16-171	PC	Pole Replacement #2	7th Street & Barlow Way			SCE

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor	
No.		Work	Location	Start	End	Ext	Name
16-170	PC	Water Meter Installation	286 S. 2nd Ave	5/24/2016	8/24/2016		ALB Engineering
16-169D		Storm Drain SD 06-17	11th St & Dewey Way	6/23/2016	9/23/2016		Ferreira Construction, Co
16-169C	PC	Sewer Installation SS 06-17	Monte Vista Ave	6/9/2016	9/7/2016		CP Construction
16-169B	PC	Temporary Const. Access	Monte Vista Ave	6/7/2016	9/7/2016		Coburn Equipment, Inc
16-169A		Onsite W, SS, SD	Monte Vista Ave/Foothill Blvd	6/2/2016	9/2/2016		MKB Construction
16-169		Street Improvements	11th Street	5/24/2016	8/24/2016		CP Construction
16-168	PC	Banner Replacements	Campus Ave and Mountain Ave	5/24/2016	8/24/2016		Signarama
16-167	PC	Aerial Work	9th Street, west of Mountain Ave	5/23/2016	8/23/2016		Fontier Comm
16-166	PC	Acess MH to splice cable	Mountain Ave & Foothill Blvd	5/23/2016	8/23/2016		Fontier
16-165	PC	Install pedestal	8560 Central Ave	5/19/2016	8/19/2016		Optimum Inc.
16-164	PC	Cell Tower Maintenance	1596 Campus Ave	5/18/2016	8/18/2016		NuWave International
16-163	PC	Equipment Replacement	Foothill Blvd/Benson Ave	5/18/2016	8/18/2016		SCE
16-162	PC	Pole Replacement	17th Street east of Erin Ave	5/18/2016	8/18/2016		SCE
16-161	PC	Concrete Repairs	Citywide	5/16/2016	8/16/2016		D.M. Contracting, Inc.
16-160	FC	2 pole replacements	155 & 185 S. Campus Ave	5/12/2016	8/12/2016		SCE
16-159	PC	Sewer Emergency Repair		5/12/2016	8/12/2016		Pluming Master
16-158	PC	Replace Grade Ring	1020 8th Street	5/11/2016	8/11/2016		SCE
16-157	PC	Replace Handhole	330 Buffinton Street	5/11/2016	8/11/2016		SCE
16-156	PC	Onsite pavement repairs	1511 W. Foothill Blvd	5/11/2016	8/11/2016		SDA Grading & Paving
16-155	PC	Pole Replacement	Campus Ave between Colonies Pkwy & Viewpoint	5/9/2016	8/9/2016		SCE
16-154	PC	Pole Replacement	19th Street, 891' east of Francis Ave	5/9/2016	8/9/2016		SCE
16-153	PC	Two pole replacements	Foothill Blvd/Central Ave	5/5/2016	8/5/2016		SCE
16-152	PC	Pole replacement	1964 W. Foothill Blvd	5/5/2016	8/5/2016		SCE
16-151	PC	Four pole replacements	16th Street/Brentwood Ave	5/5/2016	8/5/2016		SCE
16-150	PC	Pole Replacement	78 E. 20th Street	5/5/2016	8/5/2016		SCE
16-149	PC	Pole Replacement	1662-1674 Wilson Ave	5/5/2016	8/5/2016		SCE
16-148	PC	Replace Handhole	220 W Buffington St	5/4/2016	8/4/2016		SCE
16-147	PC	Replace Handhole	354 W Buffington St	5/4/2016	8/4/2016		SCE
16-146	PC	Vault Replacement	C Street east of Euclid Ave	5/4/2016	8/4/2016		SCE
16-145	PC	Pole Replacement	1647 Wilson Ave	5/4/2016	8/4/2016		SCE
16-144	PC	Pole Replacement	Alley behind 1764 N Euclid Ave	5/2/2016	8/1/2016		SCE
16-143	PC	Leak Repair	1395 N 5th Ave	5/2/2016	8/1/2016		So Cal Gas

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-142	PC	Install 2 vaults/conduit	653 W. 8th Street	5/2/2016	8/1/2016	Optimum Inc.
16-141	PC	Cable Rejuvenation Project	16th Street btwn Euclid Ave & Campus Ave	5/2/2016	8/1/2016	SCE
16-140	PC	Cable Rejuvenation Project	20th Street btwn Ukiah Wy & Palm Ave	5/2/2016	8/1/2016	SCE
16-139	PC	Cable Rejuvenation Project	588 W. 20th Street	4/29/2016	7/28/2016	SCE
16-138	PC	Cable Rejuvenation Project	Deerhaven Ct/Fernbrook Way/Woodhaven Ct	4/29/2016	7/28/2016	SCE
16-137	FC	Lemon Festival	Downtown: Various Streets	4/28/2016	5/2/2016	The Learning Center at Fair
16-136	FC	Lemon Festival	Downtown: 1st Ave, 9th St, C St.	4/27/2016	5/2/2016	The Learning Center at Fair
16-135	FC	Lemon Festival	1st Ave between A St and 9th St	4/26/2016	5/2/2016	The Learning Center at Fair
16-134	PC	Cable Rejuvenation Project	16th Street behind 578 E. Merrimac St	4/25/2016	7/25/2016	SCE
16-133	PC	Pole Replacement w/down guy	892 W. 17th Street	4/25/2016	7/25/2016	SCE
16-132	PC	Pole Replacement w/down guy	Near 166 S 1st Ave	4/25/2016	7/25/2016	SCE
16-131	PC	Cable Rejuvenation Project	Muir Ct, Tapia Way, E. 20th St	4/21/2016	7/21/2016	SCE
16-130	PC	Pothole water main	Campus Ave/Valdez St	4/21/2016	7/21/2016	City of Ontario
16-129	PC	After the Fact: Service Replacement	914 23rd Street	3/9/2016	4/21/2016	So Cal Gas
16-128	PC	Replace grade ring/baffle	2267 Shirley Way	4/20/2016	7/20/2016	SCE
16-127	PC	After the fact; Pole Access	152 W. 8th Street	3/10/2016	6/10/2016	SCE
16-126	PC	Install 96' new duct	Mountain Ave/10 HWY	4/19/2016	7/19/2016	SCE
16-125	PC	Replace Vault	Frontage Road; Foothill Blvd/13th Ave	4/19/2016	7/19/2016	SCE
16-122	PC	Pole Replacement	177 N. San Antonio Ave	4/18/2016	7/18/2016	SCE
16-121	PC	Replace Burd Structure	499 23rd Street	4/27/2016	5/11/2016	SCE
16-120	PC	Driveway Approach	999 San Bernardino Road	4/20/2016	7/20/2016	Trademark Concrete Syst.
16-119	PC	MH access/Aerial work	Foothill Blvd/Central Ave/Arrow Rte	4/12/2016	7/12/2016	Verizon
16-118	PC	Pole Replacement	Mountain Ave behind 1729 Erin Ave	4/20/2016	7/20/2016	SCE
16-117	PC	Abandon gas line	1037 W. 9th Street	4/12/2016	7/12/2016	So Cal Gas
16-116	PC	Replace Burd Structure	1281 Elmer Court	4/11/2016	7/11/2016	SCE
16-115	PC	Splice Fiber Optic Cable	Mountain Ave/16th Street	4/11/2016	7/11/2016	Verizon
16-114	PC	Splice Fiber Optic Cable	Foothill Blvd/Mountain Ave	4/11/2016	7/11/2016	Verizon
16-113		Replace sewere lateral	241 N Laurel Ave	4/11/2016	7/11/2016	Williams Const. & Backhoe
16-112	PC	Replace Burd Structure	1729 N. Palm Ave	4/12/2016	7/11/2016	SCE
16-111	PC	Replace grade ring/baffle	2117 N. Euclid Ave	4/12/2016	7/11/2016	SCE
16-110		Copper re-piping	1371 Springfield Street	4/7/2016	7/7/2016	Superior One Plumbing
16-109	PC	Replace UG Transformer	330 E. 23rd Street	4/7/2016	7/7/2016	SCE

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-108		Rough Grading	4/7/2016	7/7/2016		SC Baldy Dev. Co.
16-107	PC	Install 3' duct/pad in pkwy	4/7/2016	7/7/2016		SCE
16-106	PC	BURD replacement	4/6/2016	7/6/2016		SCE
16-105	PC	BURD replacement	4/6/2016	7/6/2016		SCE
16-104	PC	BURD replacement	4/6/2016	7/6/2016		SCE
16-103	PC	BURD replacement	4/9/2016	7/6/2016		SCE
16-102	PC	Pole Replacement	4/6/2016	7/6/2016		SCE
16-101		Install 5' conduit	4/5/2016	7/5/2016		Optimum Inc.
16-100	PC	Replace UG Transformer	4/4/2016	7/5/2016		SCE
16-099	PC	Replace UG Transformer	4/4/2016	7/5/2016		SCE
16-098	PC	Leak; 4'x3' asphalt cut	4/4/2016	7/5/2016		So Cal Gas
16-097	PC	Leak; 4'x3' earth cut	4/4/2016	7/5/2016		So Cal Gas
16-096A	PC	Leak; 4'x3' asphalt cut	4/4/2016	7/5/2016		So Cal Gas
16-096	PC	After the fact; Paving	3/30/2016	6/30/2016		So Cal Gas
16-095	PC	Install 2-20# anodes	3/30/2016	6/30/2016		So Cal Gas
16-094	PC	CIP Stripping Improvements	Benson/11th St, Benson/Arrow Hwy, Arrow Hwy/Pa	3/30/2016	6/30/2016	SAFE USA
16-093		Sewer Connection	935 N. Terrace Drive	3/30/2016	6/30/2016	CP Construction
16-092		Splice Pit repair	1175 W. 22nd Street	3/29/2016	6/29/2016	Verizon
16-091	PC	Pole Replacement	17th Street and Shamrock Ave.	3/29/2016	6/29/2016	SCE
16-090	PC	Pole Replacement	1111 E. 8th Street	3/28/2016	6/28/2016	SCE
16-089	PC	Part 2: Install Cables on poles	S/S of 11th St/Central Ave	3/23/2016	6/26/2016	Verizon
16-088	PC	Part 1: Install Cables on poles	S/S of 11th St/Central Ave	3/23/2016	6/26/2016	Verizon
16-087	PC	Cable Re-racking	(3) MH along 16th St 1099-1425 W	3/23/2016	6/26/2016	SCE
16-086	FC	Pole Replacement	402 N. Campus Ave	3/24/2016	6/26/2016	SCE
16-085	PC	7th St 414' e/o Monterey Ave	Install automation eq. on pole	3/23/2016	6/26/2016	SCE
16-084	PC	Replace BURD/Txfrmr	2267 Shirley Way	3/23/2016	6/26/2016	SCE
16-083	PC	Padmount txfrmr/pole replacement	2117 N. 1st Ave	3/23/2016	6/26/2016	SCE
16-082	PC	Access Vault for Repairs	Colonies Pkwy/Tanglewood Ave	3/22/2016	6/20/2016	SCE
16-081	PC	Inspect Water Pipe	Campus Ave/Valdez St	3/22/2016	4/5/2016	City of Ontario
16-080	FC	Farmer's Market	Downtonw: 2nd Ave/9th Street	4/7/2016	10/27/2016	HDU
16-079	PC	Transfer pole facilities	16th St/Carmel Circle	3/24/2016	6/24/2016	Verizon
16-078	PC	Emergency Circuit Repair	Benson Ave/18th Street	3/16/2016	3/18/2016	SCE

City of Upland - Weekly Construction Update

Report No. 361

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. Please direct any construction concerns or issues to the City of Upland Public Works (909) 931-4235.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit		Project	Date			Contractor
No.	Work	Location	Start	End	Ext	Name
16-077	PC	Pole Replacement	Benson Ave/Arrow Hwy	3/17/2016	6/17/2017	SCE
16-076	PC	Pole Replacement	Monte Vista Ave/College Park	3/16/2016	6/16/2016	SCE
16-075	PC	Pole Replacement	Monte Vista Ave/College Park	3/16/2016	6/16/2016	SCE
16-074	PC	Pole Replacement	16th Street/Upland Hills Drive	3/16/2016	6/16/2016	SCE
16-073	PC	Aerial Work	16th St/Central Ave	3/16/2016	6/16/2016	Verizon
16-072	PC	Locate Block in Conduit	S/S of Foothill Blvd w/o Alta Way	3/16/2016	6/16/2016	Verizon
16-071	PC	Repalce BURD Txfmr	579 Lureline Court	3/10/2016	6/10/2016	SCE
16-070	PC	Replace Handhole	1532 Sun River Street	3/10/2016	6/10/2016	SCE
16-069	PC	Replace Grade Ring	2331 Danube Way	3/10/2016	6/10/2016	SCE
16-068		Fire Hydrant Relocation	999 San Bernardino Road	3/10/2016	6/10/2016	Southwest Fire Protection
16-067	PC	Repair Service	2111 & 2218 N. San Antonio Ave	3/10/2016	6/10/2016	So Cal Gas
16-066	PC	SCE UG for MBK Homes	1956 W. 11th St	3/9/2016	6/9/2016	Trenchers West Const.
16-065	PC	BURD replacement	531 20th St	6/8/2016	6/8/2016	SCE
16-064	PC	Pole Replacement	857 N. Central Ave	3/8/2016	6/8/2016	SCE
16-063	PC	Special Event Film	A St/2nd St and D St btw 1st/2nd Ave	3/7/2016	3/30/2016	Helping Hands
16-062	FC	Special Event Cruise	Downtown; 4th Friday of the month	3/25/2016	10/28/2016	Cooper Museum