City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

Encroachment Permit			Project	Date			Contractor
No.		Work	Location	Start	End	Ext	Name
15-001		Pole Replacements	Various (8th & Sultana)	1/7/2015	4/7/2015		SCE
15-001	PC	Pole Replacements	Various (8th & Sultana)	TBD	TBD		SCE
15-002		Pole Replacements	Various (Sultana & Olive)	1/7/2015	4/7/2015		SCE
15-002	PC	Pole Replacements	Various (Sultana & Olive)	TBD	TBD		SCE
15-003		Pole Replacement	590 E Arrow Hwy (alley)	1/7/2015	4/7/2015		SCE
15-003	FC	Pole Replacement	590 E Arrow Hwy (alley)	TBD	TBD		SCE
15-004		Access Manhole	Foothill Blvd E/o Campus	1/7/2015	4/7/2015		Verizon
15-004	PC	Access Manhole	Foothill Blvd E/o Campus	TBD	TBD		Verizon
15-005		Leak Repair	797 Sycamore Ct	1/7/2015	4/7/2015		SCG
15-005	PC	Leak Repair	797 Sycamore Ct	TBD	TBD		SCG
15-006		Install Gas Service	2345 N San Antonio Ave	1/7/2015	4/7/2015		SCG
15-006	PC	Install Gas Service	2345 N San Antonio Ave	TBD	TBD		SCG
15-007		Leak Repair	1527 Wedgewood Way	1/7/2015	4/7/2015		SCG
15-007	PC	Leak Repair	1527 Wedgewood Way	TBD	TBD		SCG
15-008	FC	Lemon Festival	1st Ave & C St	4/22/2015	4/27/2015		Fairplex
15-009	FC	Lemon Festival	2nd Ave, D St, 9th St	4/23/2015	4/27/2015		Fairplex
15-010		Repair Cable	1572 Cloverdale Dr	1/13/2015	4/13/2015		Verizon
15-011		Access Manhole	Foothill Blvd W/o Euclid Ave	1/13/2015	4/13/2015		Verizon
15-011	PC	Access Manhole	Foothill Blvd W/o Euclid Ave	TBD	TBD		Verizon
15-012		Pole Replacement	1162 N 3rd Ave	1/13/2015	4/13/2015		Henkels & McCoy
15-012	FC	Pole Replacement	1162 N 3rd Ave	TBD	TBD		Henkels & McCoy
15-013		Pole Replacement	808 N 10th Ave	1/13/2015	4/13/2015		Henkels & McCoy
15-013	PC	Pole Replacement	808 N 10th Ave	TBD	TBD		Henkels & McCoy
15-014		Pole Replacement	616 E 7th St	1/13/2015	4/13/2015		Henkels & McCoy
15-014	FC	Pole Replacement	616 E 7th St	TBD	TBD		Henkels & McCoy
15-015		Pole Replacement	537 Richland St	1/13/2015	4/13/2015		Henkels & McCoy
15-015	FC	Pole Replacement	537 Richland St	TBD	TBD		Henkels & McCoy
15-016	FC	Priv. Pole work	1941 Danube Way	1/27/2015	1/27/2015		Hill Crane Service
15-017		Raise M.H. to grade	1226 W 7th St	1/20/2015	4/20/2015		SCE
15-017	PC	Raise M.H. to grade	1226 W 7th St	TBD	TBD		SCE
15-018		Pole Replacement	1856 N Euclid Ave	1/20/2015	4/20/2015		Henkels & McCoy
15-018	PC	Pole Replacement	1856 N Euclid Ave	TBD	TBD		Henkels & McCoy

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-019		Pole Replacement	845 W Arrow Hwy	1/20/2015	4/20/2015		Henkels & McCoy
15-019	PC	Pole Replacement	845 W Arrow Hwy	TBD	TBD		Henkels & McCoy
15-020		Pole Replacement	1830 N Euclid Ave	1/20/2015	4/20/2015		Henkels & McCoy
15-020	PC	Pole Replacement	1830 N Euclid Ave	TBD	TBD		Henkels & McCoy
15-021		Pole Replacement	371 Sultana Ave (alley)	1/20/2015	4/20/2015		Henkels & McCoy
15-021	FC	Pole Replacement	371 Sultana Ave (alley)	TBD	TBD		Henkels & McCoy
15-022	FC	Special Event	2nd Ave, D St, 9th St	See	Permit		Upland Flea Market
15-023		Pole Replacement	1756 N Euclid Ave	1/20/2015	4/20/2015		Henkels & McCoy
15-023	PC	Pole Replacement	1756 N Euclid Ave	TBD	TBD		Henkels & McCoy
15-024		Pole Replacement	306 Yorktown Ct (300 W 18th)	1/20/2015	4/20/2015		Henkels & McCoy
15-024	PC	Pole Replacement	306 Yorktown Ct (300 W 18th)	TBD	TBD		Henkels & McCoy
15-025		Pole Replacement	911 W Arrow Hwy	1/20/2015	4/20/2015		Henkels & McCoy
15-025	PC	Pole Replacement	911 W Arrow Hwy	TBD	TBD		Henkels & McCoy
15-026		Pole Replacement	844 Washington Blvd (alley)	1/20/2015	4/20/2015		Henkels & McCoy
15-026	FC	Pole Replacement	844 Washington Blvd (alley)	TBD	TBD		Henkels & McCoy
15-027		Pole Replacement	841 E 9th St	1/20/2015	4/20/2015		Henkels & McCoy
15-027	FC	Pole Replacement	841 E 9th St	TBD	TBD		Henkels & McCoy
15-028		Pole Replacement	130 N 10th Ave (alley)	1/20/2015	4/20/2015		Henkels & McCoy
15-028	FC	Pole Replacement	130 N 10th Ave (alley)	TBD	TBD		Henkels & McCoy
15-029		Pole Replacement	1792 N Euclid Ave	1/20/2015	4/20/2015		Henkels & McCoy
15-029	PC	Pole Replacement	1792 N Euclid Ave	TBD	TBD		Henkels & McCoy
15-030		Pole Replacement	1502 Cloverdale Ave (15th side)	1/20/2015	4/20/2015		Henkels & McCoy
15-030	PC	Pole Replacement	1502 Cloverdale Ave (15th side)	TBD	TBD		Henkels & McCoy
15-032		Grading	355 S Mountain Ave	1/22/2015	4/22/2015		Anthony Torres
15-033	FC	Priv. Pole work	880 Elgin Ct	2/6/2015	2/6/2015		Hill Crane Service
15-034	FC	Priv. Pole work	1879 Baxter Wy	3/2/2015	3/2/2015		Hill Crane Service
15-035	FC	Priv. Pole work	1885 Derby Wy	3/2/2015	3/2/2015		Hill Crane Service
15-036	PC	Antenna Work	Campus Ave & 16th St SEC	1/27/2015	1/27/2015		Pacific West Comm
15-037		GP, SS, SD, SI	Sultana / 8th St	1/27/2015	7/26/2015		CP Construction
15-037	FC	GP, SS, SD, SI	Sultana / 8th St	TBD	TBD		CP Construction
15-038		Repair Cable	1469 N Kelly Ave	1/26/2015	4/26/2015		Verizon
15-039		Repair Cable	1444 N Kelly Ave	1/26/2015	4/26/2015		Verizon
15-040		Clear & Grub	Central & 11th SEC	1/27/2015	4/27/2015		Mesa Eng.
15-041	PC	Lane Closure	999 San Bernardino Rd	TBD	TBD		HBE Corp.

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-042		Paving Repairs	Citywide	1/29/2015	1/28/2016		Custom Asphalt Inc
15-042	PC	Paving Repairs	Citywide	TBD	TBD		Custom Asphalt Inc
15-043	FC	Priv. Pole work	376 Hardford Pl	2/5/2015	2/5/2015		Hill Crane Service
15-044		Access Manhole	Foothill Blvd W/o Euclid Ave	1/28/2015	4/28/2015		Verizon
15-044	PC	Access Manhole	Foothill Blvd W/o Euclid Ave	TBD	TBD		Verizon
15-045	FC	Priv. Pole work	256 S Comet Ave	2/10/2015	2/11/2015		Califonia Traffic Control
15-046		Pole Replacement	757 Winn Dr	2/4/2015	5/4/2015		SCE
15-046	FC	Pole Replacement	757 Winn Dr	TBD	TBD		SCE
15-047		RxR Vault	Benson Ave & Mildura Ave	2/4/2015	5/4/2015		SCE
15-047	PC	RxR Vault	Benson Ave & Mildura Ave	TBD	TBD		SCE
15-048		RxR Vault	Campus Ave & Mesa Ct	2/4/2015	5/4/2015		SCE
15-048	PC	RxR Vault	Campus Ave & Mesa Ct	2/4/2015	5/4/2015		SCE
15-049		New Vault / Trench	Stowell & 1st Ave	2/4/2015	5/4/2015		SCE
15-049	PC	New Vault / Trench	Stowell & 1st Ave	TBD	TBD		SCE
15-050		RxR Vault	Mildura Ave & Charmaine Dr	2/4/2015	5/4/2015		SCE
15-050	PC	RxR Vault	Mildura Ave & Charmaine Dr	TBD	TBD		SCE
15-051		Access Vault	226 N McArthur Wy	2/4/2015	5/4/2015		SCE
15-051	PC	Access Vault	226 N McArthur Wy	TBD	TBD		SCE
15-052		Grading	959 Central Ave	2/9/2015	4/28/2015		Chapman Excav.
15-053	FC	Priv. Pole work	1672 N Sulter Way	TBD	TBD		Hill Crane Service
15-054		Vaults & Trenching	1st Ave, Euclid Ave, 7th St, 8th St	2/9/2015	5/9/2015		SCE
15-054	PC	Vaults & Trenching	1st Ave, Euclid Ave, 7th St, 8th St	TBD	TBD		SCE
15-040	A	Grading	Central & 11th SEC	2/9/2015	5/9/2015		Mesa Eng.
15-055		Leak Repair	1312 N 2nd Ave	2/10/2015	5/10/2015		SCG
15-055	PC	Leak Repair	1312 N 2nd Ave	TBD	TBD		SCG
15-056		Pole Replacement	135 S Campus Ave	2/4/2015	5/4/2015		Henkels & McCoy
15-056	FC	Pole Replacement	135 S Campus Ave	TBD	TBD		Henkels & McCoy
15-057		Leak Repair	795 Raymond St	2/10/2015	5/10/2015		SCG
15-057	PC	Leak Repair	795 Raymond St	TBD	TBD		SCG
15-058		Repair Cable	1465 Norwood Ct	2/10/2015	5/10/2015		Verizon
15-059		Access Manhole	16th St E/o Upland Hills Dr	2/10/2015	5/10/2015		Verizon
15-059	PC	Access Manhole	16th St E/o Upland Hills Dr	TBD	TBD		Verizon
15-060		Pull Cable	Benson Ave & Birkdale Ave	2/10/2015	5/10/2015		SCE
15-060	PC	Pull Cable	Benson Ave & Birkdale Ave	2/10/2015	5/10/2015		SCE

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-061		Pole Replacement	Benson Ave N/o 9th St	2/11/2015	5/11/2015		SCE
15-061	PC	Pole Replacement	Benson Ave N/o 9th St	TBD	TBD		SCE
15-062		Pole Replacement	7th St E/o Benso Ave	2/11/2015	5/11/2015		Henkels & McCoy
15-062	PC	Pole Replacement	7th St E/o Benso Ave	TBD	TBD		Henkels & McCoy
15-063		Grading	495 E 19th St	2/12/2015	5/12/2015		Advanced Erosion
15-064		Access Vaults/Poles	Campus Ave & 11th St	2/12/2015	5/12/2015		SCE
15-064	PC	Access Vaults/Poles	Campus Ave & 11th St	TBD	TBD		SCE
15-065		Drive Approach	1403 N Euclid Ave	2/12/2015	5/12/2015		JL Russell Const
15-066	FC	Priv. Pole work	193 & 215 Harford Pl	2/25/2015	2/25/2015		Hill Crane Service
15-067		UG Utilities	1811 W Foothill Blvd	2/18/2015	5/18/2015		CP Construction
15-067	PC	UG Utilities	1811 W Foothill Blvd	TBD	TBD		CP Construction
15-068		Access M.H. & Pole	Arrow Hwy - 1st Ave to 3rd Ave	2/18/2015	5/18/2015		Henkels & McCoy
15-068	PC	Access M.H. & Pole	Arrow Hwy - 1st Ave to 3rd Ave	TBD	TBD		Henkels & McCoy
15-069		Access Vault	Campus Ave & 15th St	2/18/2015	5/15/2015		Henkels & McCoy
15-069	PC	Access Vault	Campus Ave & 15th St	TBD	TBD		Henkels & McCoy
15-070		Access Vault	C St - Euclid Ave to 1st Ave	2/18/2015	5/18/2015		Henkels & McCoy
15-070	PC	Access Vault	C St - Euclid Ave to 1st Ave	TBD	TBD		Henkels & McCoy
15-071		Install Anodes	San Antonio Ave N/o Kenwood	2/18/2015	5/18/2015		SCG
15-071	PC	Install Anodes	San Antonio Ave N/o Kenwood	TBD	TBD		SCG
15-072		Install Anodes	20th St E/o Shorewood	2/18/2015	5/18/2015		SCG
15-072	PC	Install Anodes	20th St E/o Shorewood	2/18/2015	5/18/2015		SCG
15-073		Install Anodes	San Antonio Ave N/o 19th St	2/18/2015	5/18/2015		SCG
15-073	PC	Install Anodes	San Antonio Ave N/o 19th St	2/18/2015	5/18/2015		SCG
15-074		Trench for conduit	151 N 2nd Ave (rear alley)	2/18/2015	5/18/2015		Optimum Inc
15-037	A	Water Imp	Sultana / 8th St	2/23/2015	8/23/2015		CP Construction
15-075		Various	Mountain Ave	2/23/2015	8/23/2015		Gentry Bros.
15-075	PC	Various	Mountain Ave	TBD	TBD		Gentry Bros.
15-076	FC	Car Show	A St & 3rd Ave	5/16/2015	5/16/2015		Cooper Museum
15-077		Pole Replacement	565 W 13th St	2/24/2015	5/24/2015		Henkels & McCoy
15-077	PC	Pole Replacement	565 W 13th St	TBD	TBD		Henkels & McCoy
15-078		Pole Replacement	1376 N Euclid Ave	2/24/2015	5/24/2015		Henkels & McCoy
15-078	PC	Pole Replacement	1376 N Euclid Ave	TBD	TBD		Henkels & McCoy

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-079		Pole Replacement	1287 N Laurel Ave	2/24/2015	5/24/2015		Henkels & McCoy
15-079	PC	Pole Replacement	1287 N Laurel Ave	TBD	TBD		Henkels & McCoy
15-080		Pole Replacement (2)	1542 Grove Ave	2/24/2015	5/24/2015		Henkels & McCoy
15-081		Access Pole	1320 E Arrow Hwy	2/24/2015	5/24/2015		Henkels & McCoy
15-081	PC	Access Pole	1320 E Arrow Hwy	TBD	TBD		Henkels & McCoy
15-082		Pole Replacement	1303 Mulberry Ave	2/24/2015	5/24/2015	OT	Henkels & McCoy
15-082	PC	Pole Replacement	1303 Mulberry Ave	TBD	TBD	OT	Henkels & McCoy
15-083		Pole Replacement	1004 W 13th St	2/24/2015	5/24/2015	OT	Henkels & McCoy
15-084	PC	Pole Replacement	1004 W 13th St	TBD	TBD	OT	Henkels & McCoy
15-084		Pole Replacement	811 E 11th St (alley)	2/24/2015	5/24/2015		Henkels & McCoy
15-084	FC	Pole Replacement	811 E 11th St (alley)	TBD	TBD		Henkels & McCoy
15-085		New Conduit	1152 W Sullivan St	2/25/2015	5/25/2015		Verizon
15-086	FC	Priv. Pole work	994 Buffington St	3/6/2015	3/6/2015		Hill Crane Serv.
15-087	PC	Median planters	19th St E/o Campus Ave	2/26/2015	3/2/2015		Encore Landscape
15-088		Repair Cable	1376 W Purdue St	3/2/2015	6/2/2015		Verizon
15-089		Repair Cable	1330 Wilson Ave	3/2/2015	6/2/2015		Verizon
15-090		Repair Cable	1377 W 13th St	3/2/2015	6/2/2015		Verizon
15-091		Repair Cable	1318 Maywood Ave	3/2/2015	6/2/2015		Verizon
15-092		Repair Cable	2167 1st Ave	3/2/2015	6/2/2015		Verizon
15-093		Repair Cable	1525 Bridget Ct	3/2/2015	6/2/2015		Verizon
15-094	FC	Car Show	2nd Ave / 9th St	Mar-15	Oct-15		Historic Downtown
15-095	FC	Priv. Pole work	1528 Laurel Ave	3/21/2015	3/21/2015	OT	Hill Crane Serv.
15-096		Access Vault	C St W/o 1st Ave	3/3/2015	6/3/2015		SCE
15-096	PC	Access Vault	C St W/o 1st Ave	TBD	TBD		SCE
15-097		Pole Replacement	Campus Ave N/o 11th St	3/3/2015	6/3/2015		SCE
15-097	PC	Pole Replacement	Campus Ave N/o 11th St	TBD	TBD		SCE
15-098		Access Vault	16th St E/o Euclid Ave	3/3/2015	6/3/2015		SCE
15-098	PC	Access Vault	16th St E/o Euclid Ave	TBD	TBD		SCE
15-099		Access Vault	Campus Ave & 15th St	3/3/2015	6/3/2015		SCE
15-099	PC	Access Vault	Campus Ave & 15th St	TBD	TBD		SCE
15-100		Access Vault	Campus Ave & 14th St	3/3/2015	6/3/2015		SCE
15-100	PC	Access Vault	Campus Ave & 14th St	TBD	TBD		SCE
15-101		Relocate pedestal	Benson Ave & Mildura Ave	3/3/2015	6/3/2015		Optimum Inc

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-101	PC	Relocate pedestal	Benson Ave & Mildura Ave	TBD	TBD		Optimum Inc
15-102		Access Vault	D St E/o Euclid Ave	3/3/2015	6/3/2015		SCE
15-102	PC	Access Vault	D St E/o Euclid Ave	TBD	TBD		SCE
15-103		Access Vault	Arrow Hwy W/o 2nd Ave	3/3/2015	6/3/2015		SCE
15-103	PC	Access Vault	Arrow Hwy W/o 2nd Ave	TBD	TBD		SCE
15-104		Drive Approach	1351 N Euclid Ave	3/3/2015	6/3/2015		LT Concrete
15-105		New Conduit	455 Miramar St	3/3/2015	6/3/2015		Verizon
15-106		Access Vault	Benson Ave N/o 8th St	3/5/2015	6/5/2015		SCE
15-106	PC	Access Vault	Benson Ave N/o 8th St	TBD	TBD		SCE
15-107		Bore for Conduit	1216 W 19th St	3/10/2015	6/10/2015		VVD
15-107	PC	Bore for Conduit	1216 W 19th St	TBD	TBD		VVD
15-108	PC	Antenna Work	SEC Campus / 16th st	TBD	TBD		Nuwave Comm.
15-109		Main Replacement	Juanita Ct / Monte Verde Ave	3/16/2015	6/16/2015		SCG
15-109	PC	Main Replacement	Juanita Ct / Monte Verde Ave	TBD	TBD		SCG
15-110		Pole Replacement	360 S Benson Ave	3/16/2015	6/16/2015		Henkels & McCoy
15-110	PC	Pole Replacement	360 S Benson Ave	TBD	TBD		Henkels & McCoy
15-111		Pole Replacement	360 S Benson Ave	3/16/2015	6/16/2015		Henkels & McCoy
15-111	PC	Pole Replacement	360 S Benson Ave	TBD	TBD		Henkels & McCoy
15-112		Wifi Devices	Mountain Ave & 16th St	3/17/2015	6/17/2015		Optimum Inc
15-112	PC	Wifi Devices	Mountain Ave & 16th St	TBD	TBD		Optimum Inc
15-113		Pole Replacement	370 S Benson Ave	3/16/2015	6/16/2015		Henkels & McCoy
15-113	PC	Pole Replacement	370 S Benson Ave	TBD	TBD		Henkels & McCoy
15-114		Pole Replacement	939 W 9th St	3/17/2015	6/17/2015		Henkels & McCoy
15-114	PC	Pole Replacement	939 W 9th St	TBD	TBD		Henkels & McCoy
15-115		Pole Replacement	1501 W 8th St	3/18/2015	6/18/2015		SCE
15-115	PC	Pole Replacement	1501 W 8th St	TBD	TBD		SCE
15-116		Pole Replacement	395 S Campus Ave	3/18/2015	6/18/2015		Henkels & McCoy
15-116	PC	Pole Replacement	395 S Campus Ave	3/18/2015	6/18/2015		Henkels & McCoy
15-117		Pole Replacement	2599 Huntington Dr	3/18/2015	6/18/2015		Henkels & McCoy
15-117	PC	Pole Replacement	2599 Huntington Dr	3/18/2015	6/18/2015		Henkels & McCoy
15-118		Repair Cable	1364 N Wilson Ave	3/18/2015	6/18/2015		Verizon
15-119		RxR Vault	16th St E/o Mountain Ave	3/23/2015	6/23/2015		SCE
15-119	PC	RxR Vault	16th St E/o Mountain Ave	TBD	TBD		SCE
15-120		Pole Replacement	509 Richland St - alley	3/23/2015	6/23/2015		Henkels & McCoy

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-120	FC	Pole Replacement	509 Richland St - alley	TBD	TBD		Henkels & McCoy
15-121		Pole Replacement	1315 N Mountain Ave	3/23/2015	6/23/2015		Henkels & McCoy
15-121	PC	Pole Replacement	1315 N Mountain Ave	TBD	TBD		Henkels & McCoy
15-122		Pole Replacement	442 E 9th St	3/23/2015	6/23/2015		Henkels & McCoy
15-122	PC	Pole Replacement	442 E 9th St	TBD	TBD		Henkels & McCoy
15-123		Pole Replacement	505 E 9th St (on 5th Ave)	3/23/2015	6/23/2015		Henkels & McCoy
15-123	PC	Pole Replacement	505 E 9th St (on 5th Ave)	TBD	TBD		Henkels & McCoy
15-124		Pole Replacement (2)	Campus Ave N/o Foothill Blvd	3/23/2015	6/23/2015		SCE
15-124	PC	Pole Replacement (2)	Campus Ave N/o Foothill Blvd	TBD	TBD		SCE
15-125	FC	Priv. Pole work	1288 Rodeo Ct	TBD	TBD		Hill Crane Service
15-126	FC	Priv. Pole work	526 Olive St	TBD	TBD		Hill Crane Service
15-127		Paving Repairs	300 E Arrow Hwy	3/23/2015	6/23/2015		SCG
15-127	PC	Paving Repairs	300 E Arrow Hwy	TBD	TBD		SCG
15-128		Pole Replacement	White Ave At 7th St	3/24/2015	6/24/2015	OT	PAR
15-128	PC	Pole Replacement	White Ave At 7th St	TBD	TBD		PAR
15-129		Pull Cable	Benson Ave & Mildura Ave	3/25/2015	6/25/2015		Verizon
15-129	PC	Pull Cable	Benson Ave & Mildura Ave	TBD	TBD		Verizon
15-130		Pole Replacement	Campus Ave N/o 13th St	3/25/2015	6/25/2015		Henkels & McCoy
15-130	PC	Pole Replacement	Campus Ave N/o 13th St	3/25/2015	6/25/2015		Henkels & McCoy
15-131		Pole Replacement	1714 N San Antonio Ave - alley	3/25/2015	6/25/2015		Henkels & McCoy
15-131	FC	Pole Replacement	1714 N San Antonio Ave - alley	TBD	TBD		Henkels & McCoy
15-132		Pole Replacement	San Anotnio Ave S/o Arrow Hwy	3/25/2015	6/25/2015		Henkels & McCoy
15-132	PC	Pole Replacement	San Anotnio Ave S/o Arrow Hwy	3/25/2015	6/25/2015		Henkels & McCoy
15-133	FC	Block Party	800 Blk of Sharon Wy	7/4/2015	7/4/2015		Jeanenne Spikes
15-134		Drill - soil test	San Antonio Park - Flowers Field	3/30/2015	6/30/2015		Toro International
15-135	FC	Special Event	2nd Ave & 9th St	5/9/2015	5/9/2015		Upland Heritage
15-136		Access Vault	1317 E Foothill Blvd	3/30/2015	6/30/2015		PAR
15-136	PC	Access Vault	1317 E Foothill Blvd	TBD	TBD		PAR
15-137		Pole Replacement	1988 N Euclid Ave	3/31/2015	7/1/2015		SCE
15-137	PC	Pole Replacement	1988 N Euclid Ave	TBD	TBD		SCE
15-138		Pole Replacement	1845 W Arrow Rte	4/1/2015	7/1/2015		Henkels & McCoy
15-138	PC	Pole Replacement	1845 W Arrow Rte	TBD	TBD		Henkels & McCoy
15-139		Pole Replacement	838 W 17th St	4/1/2015	7/1/2015		Henkels & McCoy
15-139	PC	Pole Replacement	838 W 17th St	TBD	TBD		Henkels & McCoy

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-140							Upland Heritage
15-141							Optimum Inc
15-142		Main replacement	14th St - Shelley Ave to Winston	4/1/2015	7/1/2015		SCG
15-142	PC	Main replacement	14th St - Shelley Ave to Winston	TBD	TBD		SCG
15-143		Pole Replacement	519 N 8th Ave - alley	4/7/2015	7/7/2015		Henkels & McCoy
15-143	FC	Pole Replacement	519 N 8th Ave - alley	TBD	TBD		Henkels & McCoy
15-144		Pole Replacement	150 Silverwood Ave	4/7/2015	7/7/2015		Henkels & McCoy
15-144	FC	Pole Replacement	150 Silverwood Ave	TBD	TBD		Henkels & McCoy
15-145		Raise M.H. to grade	16th St (n/s) W/o Carmel Cir W.	4/7/2015	7/7/2015		Verizon
15-145	PC	Raise M.H. to grade	16th St (n/s) W/o Carmel Cir W.	TBD	TBD		Verizon
15-146		Pole Replacement	1594 W 7th St	4/7/2015	7/7/2015		Henkels & McCoy
15-146	PC	Pole Replacement	1594 W 7th St	TBD	TBD		Henkels & McCoy
15-147		Pole Replacement	1539 S Benson Ave	4/7/2015	7/7/2015		Henkels & McCoy
15-147	PC	Pole Replacement	1539 S Benson Ave	TBD	TBD		Henkels & McCoy
15-148		Sewer connection	2412 N San Antonio Ave	4/8/2015	7/8/2015		O.A. Roberts
15-149		Pole Repalcement	1600 W 9th St	4/8/2015	7/8/2015		Henkels & McCoy
15-149	PC	Pole Repalcement	1600 W 9th St	TBD	TBD		Henkels & McCoy
15-150		Paving Repairs	375 Verdugo Way	4/14/2015	7/14/2015		SCG
15-150	PC	Paving Repairs	375 Verdugo Way	TBD	TBD		SCG
15-151		Paving Repairs	401 N 12th Ave	4/14/2015	7/14/2015		SCG
15-151	PC	Paving Repairs	401 N 12th Ave	TBD	TBD		SCG
15-152		Paving Repairs	1020 W 15th St	4/14/2015	7/14/2015		SCG
15-152	PC	Paving Repairs	1020 W 15th St	TBD	TBD		SCG
15-153		Access Vault	16th St - Columbine Wy - Upland Hills	4/14/2015	7/14/2015		Henkels & McCoy
15-153	PC	Access Vault	16th St - Columbine Wy - Upland Hills	TBD	TBD		Henkels & McCoy
15-154		Paving Repairs	Various	4/16/2015	7/16/2015		GM Sager
15-154	PC	Paving Repairs	Various	TBD	TBD		GM Sager
15-155		Landscaping	Benson Ave & 17th St	4/16/2015	7/16/2015		RC Graves Const.
15-156	FC	Special Event	A St & 3rd Ave	6/20/2015	6/20/2015		Cooper Museum
15-040	D	Water & Storm Drain	Central & 11th SEC	4/20/2015	7/20/2015		Newport Harbor Co
15-040D	PC	Water & Storm Drain	Central & 11th SEC	TBD	TBD		Newport Harbor Co
15-157		Grading & Water	SEC Campus Ave & 19th St	4/21/2015	7/21/2015		Cooley Const.
15-158		Pole Replacement	NWC Arrow Hwy & 8th Ave	4/22/2015	7/22/2015		Verizon
15-158	PC	Pole Replacement	NWC Arrow Hwy & 8th Ave	4/22/2015	7/22/2015		Verizon

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-159		Access Pole (2)	Sultana Ave & Stowell St	4/23/2015	7/23/2015		SCE
15-159	PC	Access Pole (2)	Sultana Ave & Stowell St	4/23/2015	7/23/2015		SCE
15-160		Access M.H.	Foothill Serv. Rd. W/o Wilson	4/27/2015	7/27/2015		Verizon
15-160	PC	Access M.H.	Foothill Serv. Rd. W/o Wilson	TBD	TBD		Verizon
15-161		Pavement Repair	SWC Euclid Ave & 22nd St	4/27/2015	7/27/2015		SCG
15-161	PC	Pavement Repair	SWC Euclid Ave & 22nd St	TBD	TBD		SCG
15-162		Concrete Repair	1827 Lemon House Ct	4/27/2015	7/27/2015		SCG
15-162	FC	Concrete Repair	1827 Lemon House Ct	TBD	TBD		SCG
15-163		M.H. to Grade	16th St E/o Wilson Ave	4/29/2015	7/29/2015		Verizon
15-163	PC	M.H. to Grade	16th St E/o Wilson Ave	TBD	TBD		Verizon
15-164		Bore for Conduit	1122 - 1140 W 23rd St	4/29/2015	7/29/2015		Verizon
15-164	PC	Bore for Conduit	1122 - 1140 W 23rd St	TBD	TBD		Verizon
15-165		Access M.H.	Mountain Ave S/o 7th St	5/5/2015	8/5/2015		Henkels & McCoy
15-165	PC	Access M.H.	Mountain Ave S/o 7th St	5/5/2015	8/5/2015		Henkels & McCoy
16-167		Repair Cable	908 W 16th St	5/6/2015	8/6/2015		Verizon
15-168		Drive Approach	1033 W Notre Dame St	5/11/2015	8/11/2015		Lifestyle Landscapes
14-384	B	Conc & Conduit	485 E 18th St	5/11/2015	8/11/2015		JB Pipeline
15-169	FC	Amgen Bike Race	Euclid Ave	5/16/2015	5/16/2015		AEG Cycling
15-170		Pothole	Campus Ave S/o Foothill Blvd	5/13/2015	8/13/2015		City of Ontario
15-170	PC	Pothole	Campus Ave S/o Foothill Blvd	TBD	TBD		City of Ontario
15-171		Access Vault	16th St E/o 2nd Ave	5/14/2015	8/14/2015		SCE
15-171	PC	Access Vault	16th St E/o 2nd Ave	TBD	TBD		SCE
15-172		Access Vault	16th St W/o Euclid Ave	5/14/2015	8/14/2015		SCE
15-172	PC	Access Vault	16th St W/o Euclid Ave	TBD	TBD		SCE
15-173		Access Vault	16th St & Tanglewood Ave	5/14/2015	8/14/2015		SCE
15-173	PC	Access Vault	16th St & Tanglewood Ave	TBD	TBD		SCE
15-174		Access Vault	Mountain Ave S/o 14th St	5/14/2015	8/14/2015		SCE
15-174	PC	Access Vault	Mountain Ave S/o 14th St	TBD	TBD		SCE
15-175	FC	Priv. Pole work	1334 Taylor Wy & 452 Cornell Ct	5/18/2015	5/18/2014		Hill Crane Serv
15-176	FC	Priv. Pole work	1362 Quince Ave	5/19/2015	5/19/2015		Hill Crane Serv
15-177		Stockpile	Monte Vista & 11th St	5/14/2015	8/14/2015		Coburn Equipment
15-178		Pavement Repair	Euclid Pl W/o Euclid Ave	5/20/2015	8/20/2015		SCG
15-178	PC	Pavement Repair	Euclid Pl W/o Euclid Ave	TBD	TBD		SCG
15-179		Leak Repair	Grove Ave at 14th St	5/20/2015	8/20/2015		SCG

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-179	PC	Leak Repair	Grove Ave at 14th St	TBD	TBD		SCG
15-180		Leak Repair	827 W 11th St	5/20/2015	8/20/2015		SCG
15-180	PC	Leak Repair	827 W 11th St	TBD	TBD		SCG
15-181		Access Vault	Mountain Ave S/o 8th St	5/20/2015	8/20/2015		SCE
15-181	PC	Access Vault	Mountain Ave S/o 8th St	TBD	TBD		SCE
15-182		Pole Replacement	16th St W/o Carmel Cir East	5/19/2015	8/19/2015		SCE
15-182	PC	Pole Replacement	16th St W/o Carmel Cir East	TBD	TBD		SCE
15-183		Pole Replacement	1958 W 11th St	5/20/2015	8/20/2015		Henkels & McCoy
15-183	PC	Pole Replacement	1958 W 11th St	TBD	TBD		Henkels & McCoy
15-184		Access Vaults	9th St / 1st Ave - C St / 1st Ave	5/26/2015	8/26/2015		Henkels & McCoy
15-184	PC	Access Vaults	9th St / 1st Ave - C St / 1st Ave	TBD	TBD		Henkels & McCoy
15-185		Pole Replacement	753 Raymond Ct - Alley	5/27/2015	8/27/2015		SCE
15-185	FC	Pole Replacement	753 Raymond Ct - Alley	TBD	TBD		SCE
15-186	PC	Military Banner	Mountain Ave & Campus Ave	6/4/2015	6/5/2015		Signarama (Rec. Div.)
15-187		Repair Cable	1394 Cody St	6/1/2015	9/1/2015		Optimum Inc
15-187	PC	Repair Cable	1394 Cody St	TBD	TBD		Optimum Inc
15-188		Pole Replacement	23rd St & Laurel Ave	6/1/2015	9/1/2015		SCE
15-188	PC	Pole Replacement	23rd St & Laurel Ave	TBD	TBD		SCE
15-189		Pole Replacement	23rd St W/o Euclid Ave	6/1/2015	9/1/2015		SCE
15-189	PC	Pole Replacement	23rd St W/o Euclid Ave	TBD	TBD		SCE
15-190		Access M. H.	Mountain Ave S/o of 21st St	6/1/2015	9/1/2015		SCE
15-190	PC	Access M. H.	Mountain Ave S/o of 21st St	TBD	TBD		SCE
15-192		Paving Repair	663 Emerson St	6/1/2015	9/1/2015		SCG
15-192	PC	Paving Repair	663 Emerson St	TBD	TBD		SCG
15-193	FC	Block Party	F St 3rd Ave west to alley	6/27/2015	6/27/2015		Natalie Solis
15-194		Pole Replacement	1484 N 1st Ave	6/8/2015	9/8/2015		Henkels & McCoy
15-194	FC	Pole Replacement	1484 N 1st Ave - alley	TBD	TBD		Henkels & McCoy
15-195		Pole Replacement	1620 N San Antonio Ave	6/8/2015	9/8/2015		Henkels & McCoy
15-195	FC	Pole Replacement	1620 N San Antonio Ave - alley	TBD	TBD		Henkels & McCoy
15-196		Pole Replacement	1495 W 9th St	6/8/2015	9/8/2015		Henkels & McCoy
15-196	PC	Pole Replacement	1495 W 9th St	TBD	TBD		Henkels & McCoy
15-197		Access Poles (2)	Central Ave near Arrow Hwy	6/8/2015	9/8/2015		Verizon
15-197	PC	Access Poles (2)	Central Ave near Arrow Hwy	TBD	TBD		Verizon
15-198		Trench for conduit	3rd Ave alley to D St	6/8/2015	9/8/2015		VCI Construction

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-198	PC	Trench for conduit	3rd Ave alley to D St	TBD	TBD		VCI Construction
15-199		Access M.H.	Foothill Blvd W/o Grove Ave	6/8/2015	9/8/2015		Verizon
15-199	PC	Access M.H.	Foothill Blvd W/o Grove Ave	TBD	TBD		Verizon
15-200		Install grounds	14th St & 1st Ave	6/8/2015	9/8/2015		AT&T
15-200	PC	Install grounds	14th St & 1st Ave	TBD	TBD		AT&T
15-201		Pole Replacement	943 Springfield St - alley	6/10/2015	9/10/2015		Henkels & McCoy
15-201	FC	Pole Replacement	943 Springfield St - alley	TBD	TBD		Henkels & McCoy
15-202		Pole Replacement	1156 Euclid Ave - alley	6/10/2015	9/10/2015		Henkels & McCoy
15-202	FC	Pole Replacement	1156 Euclid Ave - alley	TBD	TBD		Henkels & McCoy
15-203		Pole Replacement	969 Springfield St - alley	6/10/2015	9/10/2015		Henkels & McCoy
15-203	FC	Pole Replacement	969 Springfield St - alley	TBD	TBD		Henkels & McCoy
15-204		Access M.H.'s	Foothill & Euclid / Euclid & G St	6/11/2015	9/11/2015		Verizon
15-204	PC	Access M.H.'s	Foothill & Euclid / Euclid & G St	TBD	TBD		Verizon
15-205		Pole Replacement	194 Lucerne Wy	6/11/2015	9/11/2015		Henkels & McCoy
15-205	PC	Pole Replacement	194 Lucerne Wy	TBD	TBD		Henkels & McCoy
15-206		Pole Replacement	245 S Euclid Ave - alley	6/11/2015	9/11/2015		Henkels & McCoy
15-206	FC	Pole Replacement	245 S Euclid Ave - alley	TBD	TBD		Henkels & McCoy
15-207		Pole Replacement	250 S Euclid Ave - alley	6/11/2015	9/11/2015		Henkels & McCoy
15-207	FC	Pole Replacement	250 S Euclid Ave - alley	TBD	TBD		Henkels & McCoy
15-208		Drive App. & Gas Line	327 N 14th Ave	6/11/2015	9/11/2015		Jose Rodriguez Conc.
15-208	PC	Drive App. & Gas Line	327 N 14th Ave	TBD	TBD		Jose Rodriguez Conc.
15-209		Pole Replacement	191 W 23rd St	6/15/2015	9/15/2015		Henkels & McCoy
15-209	PC	Pole Replacement	191 W 23rd St	TBD	TBD		Henkels & McCoy
15-210		Pole Install	60 E 21st St	6/15/2015	9/15/2015		Henkels & McCoy
15-210	PC	Pole Install	60 E 21st St	TBD	TBD		Henkels & McCoy
15-212		Pole Replacement	725 N Benson Ave	6/16/2015	9/16/2015		Henkels & McCoy
15-212	PC	Pole Replacement	725 N Benson Ave	TBD	TBD		Henkels & McCoy
15-213		Rplc UG Transformer	365 Revere St	6/16/2015	9/16/2015		SCE
15-213	PC	Rplc UG Transformer	365 Revere St	TBD	TBD		SCE
15-214		Rplc UG Transformer	1938 Oceanaire Way	6/16/2015	9/16/2015		SCE
15-214	PC	Rplc UG Transformer	1938 Oceanaire Way	TBD	TBD		SCE
15-215		Replace Burd	1933 3rd Ave	6/16/2015	9/16/2015		SCE
15-215	PC	Replace Burd	1933 3rd Ave	TBD	TBD		SCE
15-216		Repair Burd	1058 W 22nd St	6/16/2015	9/16/2015		SCE

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-216	PC	Repair Burd	1058 W 22nd St	TBD	TBD		SCE
15-217	FC	Block Party	1st Ave G St to 11th St	7/4/2015	7/4/2015		R Zuniga
15-218	FC	Block Party	600 Blk Maple Way	7/4/2015	7/4/2015		W. Anderson
15-219		Aerial/Cable UG	11th St & Mountain Ave	6/23/2015	9/23/2015		Optimum Inc
15-219	PC	Aerial/Cable UG	11th St & Mountain Ave	TBD	TBD		Optimum Inc
15-220	FC	Priv. Pole work	182 Fern Ave	7/1/2015	7/1/2015		Hill Crane Service
15-221		New H.H & Duct	1658 Glenwood St	6/23/2015	9/23/2015		SCE
15-221	PC	New H.H & Duct	1658 Glenwood St	TBD	TBD		SCE
15-222		Aerial Work	San Antonio N/o 8th St	6/23/2015	9/23/2015		SCE
15-222	PC	Aerial Work	San Antonio N/o 8th St	TBD	TBD		SCE
15-223		Access Manhole	Grove Ave N/o 8th St	6/23/2015	9/23/2015		SCE
15-223	PC	Access Manhole	Grove Ave N/o 8th St	TBD	TBD		SCE
15-224		Pole Replacement	2302 Orange Dr	6/23/2015	9/23/2015		Henkels & McCoy
15-224	PC	Pole Replacement	2302 Orange Dr	TBD	TBD		Henkels & McCoy
15-225		Pole Replacement	492 Silverwood Ave (alley)	6/23/2015	9/23/2015		Henkels & McCoy
15-225	FC	Pole Replacement	492 Silverwood Ave (alley)	TBD	TBD		Henkels & McCoy
15-226		Pole Replacement	1233 W 9th St	6/23/2015	9/23/2015		Henkels & McCoy
15-226	PC	Pole Replacement	1233 W 9th St	TBD	TBD		Henkels & McCoy
15-227		Access Manhole	Campus Ave S/o 11th St	6/23/2015	9/23/2015		Verizon
15-227	PC	Access Manhole	Campus Ave S/o 11th St	TBD	TBD		Verizon
15-228	PC	Special Event	Arrow Rte & Monte Vista	7/4/2015	7/4/2015		City of Claremont
15-229		Pavement Repair	1582 Aster St	6/24/2015	9/24/2015		SCG
15-229	PC	Pavement Repair	1582 Aster St	TBD	TBD		SCG
15-230		Pole Replacement	2305 N Euclid Ave	6/24/2015	9/24/2015		Henkels & McCoy
15-230	PC	Pole Replacement	2305 N Euclid Ave	TBD	TBD		Henkels & McCoy
15-231		Pole Replacement	1032 Sycamore Ct	6/24/2015	9/24/2015		Henkels & McCoy
15-231	PC	Pole Replacement	1032 Sycamore Ct	TBD	TBD		Henkels & McCoy
15-232		Pole Replacement	2277 N San Antonio Ave	6/24/2015	9/24/2015		Henkels & McCoy
15-232	PC	Pole Replacement	2277 N San Antonio Ave	TBD	TBD		Henkels & McCoy
15-233	PC	Antenna Work	1596 N Campus Ave	6/26/2015	6/26/2015		Nuwave Comm.
15-234		Pole Removals	8th St & Sultana	6/30/2015	9/30/2015		SCE
15-234	PC	Pole Removals	8th St & Sultana	TBD	TBD		SCE
15-236		Pole Replacements	1232 N Monte Vista Ave	6/30/2015	9/30/2015		Henkels & McCoy
15-236	FC	Pole Replacements	1232 N Monte Vista Ave	TBD	TBD		Henkels & McCoy

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-237		Access Pole	58 W 15th St	7/1/2015	10/1/2015		SCE
15-237	PC	Access Pole	58 W 15th St	TBD	TBD		SCE
15-238		Replace support	1501 W 9th St	7/1/2015	10/1/2015		SCE
15-238	PC	Replace support	1501 W 9th St	TBD	TBD		SCE
15-239		Repair Cable	1650 & 1658 Foxgrove Ct	7/1/2015	10/1/2015		Verizon - SECC
15-240		Access Pole	563 N 6th Ave - Alley	7/1/2015	10/1/2015		SCE
15-240	FC	Access Pole	563 N 6th Ave - Alley	TBD	TBD		SCE
15-241		Pole Replacement	242 E F St - Alley	7/1/2015	10/1/2015		Henkels & McCoy
15-241	FC	Pole Replacement	242 E F St - Alley	TBD	TBD		Henkels & McCoy
15-242		Pole Replacement	140 S Linda Wy - Alley	7/1/2015	10/1/2015		Henkels & McCoy
15-242	FC	Pole Replacement	140 S Linda Wy - Alley	TBD	TBD		Henkels & McCoy
15-243		Access M.H.	N/s Arrow Hwy W/o Euclid Ave	7/1/2015	10/1/2015		Verizon
15-243	PC	Access M.H.	N/s Arrow Hwy W/o Euclid Ave	TBD	TBD		Verizon
15-244		Sewer Lateral	1528 N Campus Ave	7/7/2015	8/7/2015		Drill Sub, Inc
15-244	PC	Sewer Lateral	1528 N Campus Ave	7/8/2015	7/17/2015		Drill Sub, Inc
15-245		Access Vaults	16th St - Campus Ave	7/13/2015	10/13/2015		Henkels & McCoy
15-245	PC	Access Vaults	16th St - Campus Ave	TBD	TBD		Henkels & McCoy
15-246		Pole Replacement	330 Amber Ct - alley	7/13/2015	10/13/2015		Henkels & McCoy
15-246	FC	Pole Replacement	330 Amber Ct - alley	TBD	TBD		Henkels & McCoy
15-247		Pole Replacement	626 N Quince Ave	7/13/2015	10/13/2015		Henkels & McCoy
15-247	FC	Pole Replacement	626 N Quince Ave	TBD	TBD		Henkels & McCoy
15-248		Replace gas service	979 W 11th St	7/13/2015	10/13/2015		SCG
15-248	PC	Replace gas service	979 W 11th St	TBD	TBD		SCG
15-249		Pole Replacement	Benson Ave N/o 18th St	7/13/2015	10/13/2015		Henkels & McCoy
15-249	PC	Pole Replacement	Benson Ave N/o 18th St	TBD	TBD		Henkels & McCoy
15-250		Repair gas leak	893 N 4th Ave	7/13/2015	10/13/2015		SCG
15-250	PC	Repair gas leak	893 N 4th Ave	TBD	TBD		SCG
15-251		Repair gas leak	1043 Olive St	7/13/2015	10/13/2015		SCG
15-251	PC	Repair gas leak	1043 Olive St	TBD	TBD		SCG
15-253		Repair gas leak	165 E 24th St	7/13/2015	10/13/2015		SCG
15-253	PC	Repair gas leak	165 E 24th St	TBD	TBD		SCG
15-254		Access M.H.s & Poles	Foothill, Benson, Arow, Central	7/13/2015	10/13/2015		Verizon
15-254	PC	Access M.H.s & Poles	Foothill, Benson, Arow, Central	TBD	TBD		Verizon
15-255		Install 3" Conduit	1465 Shannon Ave	7/13/2015	10/13/2015		SCE

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-255		Install 3" Conduit	1465 Shannon Ave	TBD	TBD		SCE
15-256		Striping/p-ment mrkg	Campus/Ast & Ast/6th Ave	7/14/2015	10/14/2015		J&S Striping
15-256	PC	Striping/p-ment mrkg	Campus/Ast & Ast/6th Ave	TBD	TBD		J&S Striping
15-257	FC	Priv. Pole work	1100 Patrick St	TBD	TBD		Hill Crane Service
15-258		Pole Replacement	1256 W 7th St	7/15/2015	10/15/2015		Henkels & McCoy
15-258	PC	Pole Replacement	1256 W 7th St	TBD	TBD		Henkels & McCoy
15-259		Vault Replacement	Campus Ave N/o Mesa Ct	7/15/2015	10/15/2015		SCE
15-259	PC	Vault Replacement	Campus Ave N/o Mesa Ct	7/15/2015	10/15/2015		SCE
15-260		New gas service	2214 & 2218 San Antonio Ave	7/15/2015	10/15/2015		SCG
15-260	PC	New gas service	2214 & 2218 San Antonio Ave	TBD	TBD		SCG
15-261		Pole work (3)	22nd St E/o Euclid Ave	7/16/2015	10/16/2015		SCE
15-261	PC	Pole work (3)	22nd St E/o Euclid Ave	TBD	TBD		SCE
15-040	E	On-site St Imp.	SEC Central & 11th St	7/16/2015	10/16/2015		AAA Paving Co.
15-262		Repair Cable	1708 Redwood Way	7/20/2015	10/20/2015		SECC
15-263		Repair Cable	1708 Redwood Way	7/20/2015	10/20/2015		SECC
15-264		Pole Replacement	1070 Sycamore Ct	7/20/2015	10/20/2015		Henkels & McCoy
15-264	PC	Pole Replacement	1070 Sycamore Ct	TBD	TBD		Henkels & McCoy
15-265		Replace Handhole	1464 Elmhurst Way	7/20/2015	10/20/2015		SCE
15-265	PC	Replace Handhole	1464 Elmhurst Way	TBD	TBD		SCE
15-266		Access M.H. & Poles	Foothill, Mulberry, San Antonio	7/21/2015	10/21/2015		Verizon
15-266	PC	Access M.H. & Poles	Foothill, Mulberry, San Antonio	TBD	TBD		Verizon
15-267		Access H.H & Pole	508 E Foothill Blvd	7/21/2015	10/21/2015		Verizon
15-267	PC	Access H.H & Pole	508 E Foothill Blvd	TBD	TBD		Verizon
15-268	PC	Antenna Work	SEC Campus Ave & 16th ST	7/23/2015	7/23/2015		WM Wireless
15-269	PC	Tree Trimming	19th East Campus to City limits	TBD	TBD		Encore Landscape
15-270		Access Poles	2335 W Foothill Blvd	7/22/2015	10/22/2015		SECC
15-270	PC	Access Poles	2335 W Foothill Blvd	TBD	TBD		SECC
15-271		Access M.H.	(th St E/o 1st Ave	7/22/2015	10/22/2015		SECC
15-271	FC	Access M.H.	(th St E/o 1st Ave	TBD	TBD		SECC
15-272		Repair Cable	1570 Rosewood St	7/22/2015	10/22/2015		SECC
15-273		Repair Cable	1494 N Erin St	7/22/2015	10/22/2015		SECC
15-274		Repair Gas Leak	16th St E/o Maywood Ave	7/22/2015	10/22/2015		SCG
15-274	PC	Repair Gas Leak	16th St E/o Maywood Ave	TBD	TBD		SCG
15-275		Access M.H. (2)	Benson Ave N/o 11th St	7/22/2015	10/22/2015		SECC

City of Upland - Weekly Construction Update

Report No. 302

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, Gas, Verizon, etc.) Projects. Please note that work on the weekend is not authorized unless specifically noted below.

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624. For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us. Please direct any construction concerns or issues to the City of Upland. Any comments for improving this newsletter may be sent to the email address provided.

NEWLY ADDED PROJECTS:

** PC- Partial Street Closure FC - Full Street Closure

15-275	PC	Access M.H. (2)	Benson Ave N/o 11th St	TBD	TBD		SECC
15-276		Grading, sewer, water	905 N Campus Ave	7/22/2015	10/22/2015		Mehas Const / CP Co.
15-276	PC	Fire line connection	905 N Campus Ave	TBD	TBD		CP Construction
15-277	FC	Priv. Pole work	970 W Notre Dame St	7/30/2015	7/30/2015		Hill Crane Service