
Report No. 326

Contractor

No. Work Location Start End Ext Name

16-045 Repair Leak 1213 W. Foothill Blvd 2/11/2016 5/11/2016 Klauss & Sons 

16-033 PC Install Conduit/Vault 8301 Grove Ave, W/S of Grove Ave. 2/10/2016 5/10/2016 Optimum, Inc.

16-032 PC Install new aerial cable 300 E. 7th Street 2/9/2016 5/10/2016 WM Wireless

16-031 PC Install Antenna 1596 N. Campus Ave 2/8/2016 5/9/2016 WM Wireless

16-030 PC Service Replacement 2337-2334 Orange Drive 2/8/2016 5/9/2016 So Cal Gas

16-029 PC Sidewalk Replacement Various 2/8/2016 3/11/2016 FS Construction

16-028 PC Splice Fiber Optic Cable W/S N. Benson & 230' S/O Foothill Blvd 2/4/2016 2/19/2016 Verizon
16-027 PC Replace UG Transformer 399 Paxton Ct 2/3/16 5/3/16 SCE

16-026 PC Splice Fiber Optic Cable S/S Foothill Blvd between Campus Ave & Grove Ave TBD TBD Verizon

16-025 PC Splice Fiber Optic Cable W/S N. Campus Ave 56' S/O West St TBD TBD Verizon

16-024 PC Replace Transformer on Existing Pole S/O 1403 N. Grove Ave 2/1/16 5/1/16 SCE

16-023 PC Replace UG Burd 1728 Fernbrook Ave 2/1/16 5/1/16 SCE

16-022 PC Install two (2) 3" Ducts 434 Revere St 2/1/16 5/1/16 SCE

16-021 PC Replace Transformer 2241 N. Campus Ave 2/1/16 5/1/16 SCE

16-020 PC Replace Burd Structure 2285 N. Campus Ave N/O Trail View Ct. 2/1/16 5/1/16 SCE

16-019 PC Repalce Transformer/Structure 2150 N. Kelly Ave (Near Jefferson) 2/1/16 5/1/16 SCE

16-018 PC Replace UG TXFMR Structure 1367 N. Seth Loop 2/1/16 5/1/16 SCE

16-017 PC Replace Burd Structure 2349 N. Campus St. 2/1/16 5/1/16 SCE

16-016 PC Replace Burd Transformer 1465 Victoria Ave 2/1/16 5/1/16 SCE

16-015 PC Install Conduit 16th St near Euclid & Campus 2/1/16 5/1/16 SCE

16-014 Grading 286 N. 2nd Ave 1/27/16 4/27/16 Islas Excavating & Demo

16-013 Driveway Approach 382 N. Palm Ave 1/27/16 4/22/16 Ishmael Co.

16-012 Sidewalk Café 247 N. 2nd Ave 1/25/16 4/22/16 J. Spellman Construction 

16-011 PC MH Inspection N/S 16th Street E/O Campus Ave 1/21/16 4/20/16 SCE

16-010 PC MH Inspection E/S N. Mountain Ave S/O 13th St 1/21/16 4/20/16 SCE

16-009 PC Repair Gas Leak 1841 Lakewood Ave 1/20/16 4/19/16 So Cal Gas

16-008 PC Pavement Repairs 1367 Monte Verde Ave 1/20/16 4/19/16 So Cal Gas

16-007 PC Install Gas Service 247 N. 2nd Ave 1/20/16 4/19/16 So Cal Gas

16-006 Grading N/S Baseline Rd btwn Benson & 210 Frwy 1/19/16 4/18/16 NEI, Inc

16-005 PC Aerial Work 1596 N. Campus 1/28/16 1/28/16 WM Wireless

16-004 PC Driveway Approach 1847 N. Euclid Ave 1/19/16 2/27/16 AJB Construction

16-003 PC Aerial Work N/S Arrow Hwy w/o Mountain Ave 1/11/2016 2/11/2016 Verizon

16-002 PC Aerial Work 11th St, Silverwood & W Arrow Hwy 1/7/2016 2/11/2016 Verizon

Encroachment Permit Project Date

City of Upland - Weekly Construction Update

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, 

Gas, Verizon, etc.) Projects.  Please note that work on the weekend is not authorized unless specifically noted below.  

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.  Please direct any construction concerns or issues to the City of Upland Public Works (909) 

931-4235. 

NEWLY ADDED PROJECTS: ** PC- Partial Street Closure  FC - Full Street Closure
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16-001 PC Install Conduit/Vault 1381 Casey Ct 1/7/2016 4/7/2016 Optimum, Inc.

15-437 PC Install Conduit/Vault 1381 Casey Ct 1/7/2016 4/7/2016 Optimum, Inc.

15-436 PC R&R Vault 16th St & Euclid Ave 1/4/2016 2/26/2016 SCE

15-435 PC Pole Repair cross arm 935 E 7th St 12/30/2015 3/30/2016 SCE

15-434 PC Repair Handhole 885 Kimberely Ct 12/30/2015 3/30/2016 SCE

15-433 PC Replace Handhole 1817 Balboa Way 12/30/2015 3/30/2016 SCE

15-432 PC Lane Closure 16th St E/o Wilson Ave 12/28/2015 12/30/2015 PAR Elec

15-431 PC Lane Closure 1328 Campus Ave 12/15/2015 3/15/2016 PAR Elec

15-430 PC Pole Replacements 78 E. 20th St 12/15/2015 3/15/2016 SCE

15-429 PC Pole Replacements 285 W. Arrow Hwy 12/15/2015 3/15/2016 SCE

15-428 PC Access Pole F St w/o 6th Ave 12/15/2015 3/15/2016 SCE

15-427 PC Install Signs Foothill Bl/Hospital Pkwy 12/15/2015 3/15/2016 Macadee Electrical

15-426 PC Install Conduit/Pedestal 8th St 486ft e/o Sultana Ave 12/15/2015 3/15/2016 Optimum, Inc.

15-425 PC Pothole Utilities 132 N. Euclid Ave (in Alley) 12/15/2015 3/15/2016 Optimum, Inc.

15-424 PC WTP Repairs San Antonio Canyon WTP 12/14/2015 3/14/2016 ERS Indus Serv, Inc.

15-423 PC Aerial Work Benson Ave (Foothill to 13th) 12/14/2015 3/14/2016 Verizon

15-422 PC Access MH N/S Foothill Bl w/o Benson Ave 12/14/2015 3/14/2016 Verizon

15-421 PC Leak Repair 176 N. 2nd Ave (alley) 12/14/2015 3/10/2016 SCG

15-420 PC Inspect Vault 1317 E Foothill Blvd 12/10/2015 3/10/2016 SCE

15-419 PC Inspect Vault 16th St E/o Euclid Ave 12/10/2015 3/10/2016 SCE

15-418 PC Inspect Vault C St e/o Euclid Ave 12/10/2015 3/10/2016 SCE

15-417 Sign Install (2) Euclid Ave - see permit 12/7/2015 3/7/2016 BIA

15-416 FC Special Event Downtown 9th & 2nd, 1st & C St 12/6/2015 12/6/2015 Historic Downtown Upland Merchants Assoc

15-415 PC Remove MH Mountain Ave N/o 10 Fwy 12/3/2015 3/3/2016 SCE

15-414 PC R&R Vault C St e/o Euclid Ave 12/3/2015 3/3/2016 SCE

15-413 PC Pole Replacements 20th St e/o Euclid Ave 12/3/2015 3/3/2016 SCE

15-412 PC Pothole Utilities 16th e/o Laurel Ave 12/3/2015 3/3/2016 SCE

15-411 PC Vault Replacement Foothill Bl e/o 13th Ave (frontage Rd) 12/3/2015 3/3/2016 SCE

15-410 PC Access MH E 19th St & Campus Ave 12/2/2015 3/3/2016 Verizon

15-409 PC Asphalt repair Various - see permit 11/30/2015 3/3/2016 PW Water

15-408 PC Install Gas Service 2342 N San Antonio (centerline) 11/25/2015 2/24/2016 SCG

15-407 PC Install Gas Service 2396 Mountain Ave 11/25/2015 2/24/2016 SCG
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15-406 PC Replace gas service 1531 N. Laurel Ave 11/25/2015 2/24/2016 SCG

15-405 PC Sidewalk Repair 1423 Purdue St 11/25/2015 2/24/2016 SCE

15-404 PC Aerial Work W. 9th St (btwn Sierra & Benson) 11/25/2015 2/24/2016 Optimum, Inc.

15-403 PC Sidewalk Repair 1206 Arturo St 11/23/2015 2/23/2016 Optimum, Inc.

15-402 PC Aerial Work 136 N. Central Ave 11/23/2015 2/23/2016 Optimum, Inc.

15-401 PC Aerial Work 150 N. Vista Pl 11/23/2015 2/23/2016 Optimum, Inc.

15-400 PC Aerial Work 1871 W 9th St 11/23/2015 2/23/2016 Optimum, Inc.

15-399 PC Aerial Work 525 N. Central Ave 11/23/2015 2/23/2016 Optimum, Inc.

15-398 PC Aerial Work 1954 W. 9th St 11/23/2015 2/23/2016 Optimum, Inc.

15-397 PC 5K Run Arrow Rte e/o Claremont Bl 11/26/2015 11/16/2015 City of Claremont

15-396 PC Replace Burd 1616 Redwood 11/23/2015 2/17/2015 SCE

15-395 PC Replace Switch 16th & Albright 11/23/2015 2/17/2015 SCE

15-394 PC Replace transformer Alley btwn Washington & 10th St 11/23/2015 2/16/2016 SCE

15-393A PC Access MH Foothill Bl (btwn Euclid & Grove) 11/30/2015 12/3/2015 Verizon

15-393 PC Access MH Foothill Bl (btwn Euclid & Grove) 11/23/2015 11/25/2015 Verizon

15-392A PC Access MH Arrow Hwy/Benson Ave 11/12/2015 11/12/2015 PW Environmental

15-392 Grading 2009 W. Foothill Blvd 11/11/2015 2/16/2015 Don Construction

15-391A PC Banner Installation Along Campus Ave & Mountain Ave 11/12/2015 11/13/2015 Upland Recreation Dept

15-391 PC R&R Sidewalk 883 Jane Ct 11/15/2015 11/15/2015 Optimum, Inc.

15-390 PC Replace gas service 1261 & 1269 Coronado 11/3/2015 2/4/2016 SCG

15-389 PC Access MH Arrow Hwy/Benson Ave 11/5/2015 11/5/2015 PW Environmental

15-388 Parkway Landscape Central & 11th SEC 11/5/2015 2/4/2016 Cal West Landscape

15-387 PC Core Samples 16th (Mtn Ave to Campus Ave) 11/2/2015 11/25/2015 Smith-Emery Labs

15-386 FC Scary-A-Faire Downtown 9th & 2nd 10/31/2015 10/31/2015 Upland Recreation Dept

15-385 PC Access MH Benson Ave S/o 11th St 11/2/2015 1/25/2016 Verizon-SECC

15-384 PC Access MH 19th/Euclid 23rd/SA to Mtn 10/28/2015 1/28/2016 Verizon

15-383 PC Replace Burd 681 W Kenwood St 10/28/2015 1/26/2016 SCE

15-382 PC Remove Idle Transformer 15th St between Victoria & Ukiah 10/28/2015 1/26/2016 SCE

15-381 PC Trench for conduit Central Ave from 11th to Arrow 10/26/2015 1/26/2016 Optimum, Inc.

15-380 Temp Waterline Baseline Rd/210 Frwy 10/26/2015 1/26/2016 NEI

15-379 PC Pull Cable 15th St / Mountain Ave 10/22/2015 1/22/2016 Verizon

15-378 PC Access MH Benson Ave / 11th St 10/22/2015 1/22/2016 Verizon
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15-377 PC Sidewalk Repair 2110 Laurel Ave 10/20/2015 11/20/2015 R. Fittante

15-376 FC Veteran's Day Parade 2nd Ave from A St to D St, D St to 1st Ave 11/11/2015 11/11/2015 Upland Recreation Dept

15-375 PC 5K Run SA Park - Mtn/24th 11/26/2015 11/26/2015 Upland Recreation Dept

15-374 PC Water Pipeline 20th & 22nd Streets 10/13/2015 12/1/2015 SAWCO

15-373 PC Pole Replacement Alley between Redding & Shasta/ 11th and Winn 10/8/2015 1/7/2016 SCE

15-372 PC Pole Replacement Alley between Redding & Quince/ 11th and Winn 10/8/2015 1/7/2016 SCE

15-371 PC Replace transformer 1729 Redding Wy (Parkway) 10/8/2015 1/7/2016 SCE

15-370 Drive Approach 2279 O'Malley 10/7/2015 12/6/2015 Ishmael Co

15-369 PC Water Pipeline 24th St (Burt St west to SA Channel) 10/1/2015 12/1/2015 SAWCO

15-368 Grading 447 Drake Ave 10/5/2015 12/1/2015 AAJ IWC

15-367 PC Pedestrian Bridge E 19th St W/o Campus Ave 9/30/2015 12/18/2015 Meritage Homes

15-366 PC 629 Quince Way 9/28/2015 10/9/2015 Gentry General Eng

15-365 Traffic Counts Foothill Blvd - City Wide 9/23/2015 12/23/2015 Quality Counts

15-364 PC Access MH Mountain Ave N/o 10 Fwy TBD TBD SCE

15-364 Access MH Mountain Ave N/o 10 Fwy 9/23/2015 12/23/2015 SCE

15-363 PC MH's to Grade Mountain Ave TBD TBD SCE

15-363 MH's to Grade Mountain Ave 9/23/2015 12/23/2015 SCE

15-362 PC Replace Handhole 1258 W 15th St 9/23/2015 12/23/2015 SCE

15-362 Replace Handhole 1258 W 15th St 9/23/2015 12/23/2015 SCE

15-361 PC Repair Cable 703 Cameo Ct TBD TBD SCE

15-361 Repair Cable 703 Cameo Ct 9/23/2015 12/23/2015 SCE

15-360 PC Repair Cable 720 Keats Ct TBD TBD SCE

15-360 Repair Cable 720 Keats Ct 9/23/2015 12/23/2015 SCE

15-359 PC Replace Transformer 589 Cumberland St TBD TBD SCE

15-359 Replace Transformer 589 Cumberland St 9/23/2015 12/23/2015 SCE

15-358 PC New Conduit 1149 W 9th St TBD TBD Verizon

15-358 New Conduit 1149 W 9th St 9/22/2015 12/22/2015 Verizon

15-357 PC Install new facilities 16th St & Rock Quarry TBD TBD SCE

15-357 Install new facilities 16th St & Rock Quarry 9/9/2015 12/9/2015 SCE

15-356 FC Replace transformer 653 Greenfield - alley TBD TBD SCE

15-356 Replace transformer 653 Greenfield - alley 9/22/2015 12/22/2015 SCE

15-355 PC Replace Switch 117 W 7th St TBD TBD SCE
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15-355 Replace Switch 117 W 7th St 9/22/2015 12/23/2015 SCE

15-354 FC Special Event Downtown 9th & 2nd 11/7/2015 11/7/2015 Chaffey Cul. Center

15-353 PC V O D

15-353 V O D SCE

15-352 PC New Signal near 999 San Bernardino Rd TBD TBD Macadee Elec.

15-352 New Signal near 999 San Bernardino Rd 9/21/2015 12/21/2015 Macadee Elec.

15-351 D/w & sidewalk 414 Emerson St 9/17/2015 12/17/2015 Steve Williamson

15-350 PC New Conduit 1221 E Arrow Hwy TBD TBD Optimum Inc

15-350 New Conduit 1221 E Arrow Hwy 9/16/2015 12/16/2015 Optimum Inc

15-349 PC Repair conduit 502 E 21st St TBD TBD Optimum Inc

15-349 Repair conduit 502 E 21st St 9/16/2015 12/16/2015 Optimum Inc

15-348 PC Replace gas service 826 N 9th Ave 9/16/2015 12/16/2015 SCG

15-348 Replace gas service 826 N 9th Ave 9/16/2015 12/16/2015 SCG

15-347 PC Access Vault D St W/o 3rd Ave 9/16/2015 12/16/2015 SCE

15-347 Access Vault D St W/o 3rd Ave 9/16/2015 12/16/2015 SCE

15-346 PC Aerial Cable Arrow Hwy & 11th Ave TBD TBD SCE

15-346 Aerial Cable Arrow Hwy & 11th Ave 9/15/2015 12/15/2015 SCE

15-040F PC Vault Install 11th St E/o Central TBD TBD Scorpion Backhoe

15-040 F Vault Install 11th St E/o Central 9/14/2015 12/14/2015 Scorpion Backhoe

15-345 FC Tour De Foothills A St 2nd Ave - 3rd Ave 11/15/2015 11/15/2015 Rock Sports, LLC

15-344 PC Pole Replacement 1500 N Euclid Ave TBD TBD Henkels & McCoy

15-344 Pole Replacement 1500 N Euclid Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-343 PC Pole Replacement 1723 Erin Ave TBD TBD Henkels & McCoy

15-343 Pole Replacement 1723 Erin Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-342 PC Pole Replacement 2097 N Victoria Ave TBD TBD Henkels & McCoy

15-342 Pole Replacement 2097 N Victoria Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-341 Pole Replacement 21st St E/o San Antonio Ave TBD TBD Henkels & McCoy

15-341 Pole Replacement 21st St E/o San Antonio Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-340 PC Pole Replacement 380 W 15th St TBD TBD Henkels & McCoy

15-340 Pole Replacement 380 W 15th St 9/14/2015 12/14/2015 Henkels & McCoy

15-339 PC New Conduit Grove Ave S/o Chaffee St TBD TBD Optimum Inc

15-339 New Conduit Grove Ave S/o Chaffee St 9/14/2015 12/14/2015 Optimum Inc
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15-338 PC Access Manhole 19th St E/o Campus Ave TBD TBD Verizon

15-338 Access Manhole 19th St E/o Campus Ave 9/17/2015 12/17/2015 Verizon

15-337 PC Replace gas service 818 N 9th Ave 10/3/2015 10/3/2015 SCG

15-337 Replace gas service 818 N 9th Ave 9/14/2015 12/14/2015 SCG

15-336 PC Access Manhole 16th St E/o Wilson Ave 9/10/2015 9/10/2015 Verizon

15-336 Access Manhole 16th St E/o Wilson Ave 9/9/2015 12/9/2015 Verizon

15-335 PC Abandoned gas serv. 1811 W Foothill Blvd 9/18/2015 10/18/2015 SCG

15-335 Abandoned gas serv. 1811 W Foothill Blvd 9/9/2015 12/9/2015 SCG

15-334 PC Repair Hand hole 1122 Patrick St TBD TBD SCE

15-334 Repair Hand hole 1122 Patrick St 9/9/2015 12/9/2015 SCE

15-333 PC Repair gas leak 979 W 11th St 9/18/2015 10/18/2015 SCG

15-333 Repair gas leak 979 W 11th St 9/9/2015 12/9/2015 SCG

15-332 PC Repair gas leak 127 N 12th Ave 9/18/2015 10/18/2015 SCG

15-332 Repair gas leak 127 N 12th Ave 9/9/2015 12/9/2015 SCG

15-331 PC New gas service 825 Highland Ct TBD TBD SCG

15-331 New gas service 825 Highland Ct 9/9/2015 12/9/2015 SCG

15-330 FC Priv. Pole work 880 W Elgin Ct 9/18/2015 9/18/2015 Hill Crane Service

15-329 PC Relocate poles 16th St W/o Benson Ave TBD TBD SCE

15-329 Relocate poles 16th St W/o Benson Ave 9/9/2015 12/9/2015 3/3/2016 SCE

15-328 PC Pole Replacement (4) 7th St Benson Ave - Mountain Ave TBD TBD Henkels & McCoy

15-328 Pole Replacement (4) 7th St Benson Ave - Mountain Ave 9/1/2015 12/1/2015 Henkels & McCoy

15-327 PC Access Pole Mountain Ave N/o 18th St TBD TBD SCE

15-327 Access Pole Mountain Ave N/o 18th St 9/1/2015 12/1/2015 SCE

15-326 FC Pole Replacement 1796 N 1st Ave TBD TBD Henkels & McCoy

15-326 Pole Replacement 1796 N 1st Ave 9/1/2015 12/1/2015 Henkels & McCoy

15-235 PC Repair Cable 1442 6th Ave 9/10/2015 9/16/2015 Verizon

15-325 Repair Cable 1442 6th Ave 9/1/2015 12/1/2015 Verizon

15-324 PC Pole Replacement 388 Harford Pl TBD TBD Henkels & McCoy

15-324 Pole Replacement 388 Harford Pl 8/26/2015 11/26/2015 Henkels & McCoy

15-323 PC Pole Replacement 2598 Blanchard Pl TBD TBD Henkels & McCoy

15-323 Pole Replacement 2598 Blanchard Pl 8/26/2015 11/26/2015 Henkels & McCoy

15-322 PC Replace UG cable 559 Doreen Ct TBD TBD SCE
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15-322 Replace UG cable 559 Doreen Ct 8/26/2015 11/26/2015 SCE

15-321 PC Repair gas leak 795 Raymond St TBD TBD SCG

15-321 Repair gas leak 795 Raymond St 8/26/2015 11/26/2015 SCG

15-320 FC Pole Replacement 1372 Shelley Ave 8/25/2015 11/25/2015 Henkels & McCoy

15-320 Pole Replacement 1372 Shelley Ave 8/25/2015 11/25/2015 Henkels & McCoy

15-319 PC Pole Replacement 921 W 13th St TBD TBD Henkels & McCoy

15-319 Pole Replacement 921 W 13th St 8/25/2015 11/25/2015 Henkels & McCoy

15-318 PC Replace Equip 14th St E/o 3rd Ave TBD TBD SCE

15-318 Replace Equip 14th St E/o 3rd Ave 8/25/2015 11/25/2015 SCE

15-317 PC Pole Replacement 20th St & Euclid Ave TBD TBD SCE

15-317 Pole Replacement 20th St & Euclid Ave 8/25/2015 11/25/2015 4/12/2016 SCE

15-316 Sign Install (2) Euclid Ave - see permit 8/25/2015 11/25/2015 BIA

15-315 Repair Cable 2122 N Albright Ave 8/25/2015 11/25/2015 Verizon

15-314 PC Pole Replacement 1191 W 22nd St TBD TBD Henkels & McCoy

15-314 Pole Replacement 1191 W 22nd St 8/24/2015 11/24/2015 Henkels & McCoy

15-313 PC Access Manhole Foothill Blvd E/o Monte Vista TBD TBD Verizon

15-313 Access Manhole Foothill Blvd E/o Monte Vista 8/20/2015 11/20/2015 Verizon

15-312 PC Pole Replacement 1095 W 21st St TBD TBD Henkels & McCoy

15-312 Pole Replacement 1095 W 21st St 8/20/2015 11/20/2015 Henkels & McCoy

15-311 FC Pole Replacement 908  W 13th St TBD TBD Henkels & McCoy

15-311 Pole Replacement 908  W 13th St 8/20/2015 11/20/2015 Henkels & McCoy

15-310 PC Pole Replacement 1496 N Euclid Ave TBD TBD Henkels & McCoy

15-310 Pole Replacement 1496 N Euclid Ave 8/20/2015 11/20/2015 Henkels & McCoy

15-309 PC Pole Replacement 405 Hervey Ave TBD TBD Henkels & McCoy

15-309 Pole Replacement 405 Hervey Ave 8/20/2015 11/20/2015 Henkels & McCoy

15-308 PC Special Event 21st, San Antonio, 24th, Euclid 9/25/2015 9/26/2015 Kim Savage

15-307 PC Pole Replacement 1916 W 9th St TBD TBD Henkels & McCoy

15-307 Pole Replacement 1916 W 9th St 8/20/2015 11/20/2015 Henkels & McCoy

15-306 PC Pole Replacement Mountain Ave & 22nd St TBD TBD Henkels & McCoy

15-306 Pole Replacement Mountain Ave & 22nd St 8/20/2015 11/20/2015 Henkels & McCoy

15-305 FC Priv. Pole work 1422 Tulare Way 9/14/2015 9/14/2015 Hill Crane Service

15-304 Repair Cable 1916 & 1922 N Kelly Ave 8/19/2015 11/19/2015 Verizon
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15-303 PC Repair S. Lateral 1420 N Campus Ave 8/18/2015 8/28/2015 CP Construction

15-303 Repair S. Lateral 1420 N Campus Ave 8/19/2015 11/19/2015 CP Construction

15-302 PC Replace Handhole 474 Solano St TBD TBD SCE

15-302 Replace Handhole 474 Solano St 8/11/2015 11/11/2015 SCE

15-301 PC Install new duct 1213 W Foothill Blvd TBD TBD SCE

15-301 Install new duct 1213 W Foothill Blvd 8/11/2015 11/11/2015 SCE

15-300 FC Pole Replacement 818 N Campus Ave - alley TBD TBD Henkels & McCoy

15-300 Pole Replacement 818 N Campus Ave - alley 8/11/2015 11/11/2015 Henkels & McCoy

15-299 FC Pole Replacement 1759 N San Antonio Ave - alley TBD TBD Henkels & McCoy

15-299 Pole Replacement 1759 N San Antonio Ave - alley 8/11/2015 11/11/2015 3/28/2016 Henkels & McCoy

15-298 PC Access Manholes Various - see permit TBD TBD Verizon

15-298 Access Manholes Various - see permit 8/18/2015 11/18/2015 Verizon

15-297 PC Aerial & UG work 8th St & Sultana TBD TBD Verizon

15-297 Aerial & UG work 8th St & Sultana 8/11/2015 11/11/2015 Verizon

15-296 PC Pole Equipment 13th St E/o Benson Ave TBD TBD SCE

15-296 Pole Equipment 13th St E/o Benson Ave 8/11/2015 11/11/2015 SCE

15-295 PC Pole Replacement 1384 W 7th St TBD TBD Henkels & McCoy

15-295 Pole Replacement 1384 W 7th St 8/11/2015 11/11/2015 Henkels & McCoy

15-294 PC Install Pull Box 485 & 495 E 18th St TBD TBD SCE

15-294 Install Pull Box 485 & 495 E 18th St 8/11/2015 11/11/2015 SCE

15-293 FC Priv. Pole work Estrellita Ct & Monte verde 8/19/2015 8/19/2015 Hill Crane Service

15-292 PC Repair conduit Arrow Hwy / Mountain Ave 8/10/2015 8/14/2015 Optimum Inc

15-292 Repair conduit Arrow Hwy / Mountain Ave 8/11/2015 11/11/2015 Optimum Inc

15-291 Access M. H. E 19th St E/o Campus Ave 8/10/2015 11/10/2015 Verizon

15-290 PC Access Pull Box S/o 2214 N San Antonio Ave TBD TBD Verizon

15-290 Access Pull Box S/o 2214 N San Antonio Ave 8/10/2015 11/10/2015 Verizon

15-289 PC Pole Replacement 1302 N Maywood Ave TBD TBD Henkels & McCoy

15-289 Pole Replacement 1302 N Maywood Ave 8/4/2015 11/4/2015 Henkels & McCoy

15-288 PC Gas Main Replacement Grant St & Vallejo Wy N/o 16th. 8/4/2015 11/4/2015 SCG

15-288 Gas Main Replacement Grant St & Vallejo Wy N/o 16th. 8/4/2015 11/4/2015 SCG

15-287 Drive Approach 1843 N Vallejo Way 8/3/2015 11/3/2015 Ed Campos

15-286 PC Pothole Utilities 757 Cabot Ct TBD TBD Optimum Inc
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15-286 Pothole Utilities 757 Cabot Ct 8/3/2015 11/3/2015 Optimum Inc

15-285 PC Access Pole Mountain Ave S/o 22nd St TBD TBD SCE

15-285 Access Pole Mountain Ave S/o 22nd St 8/3/2015 11/3/2015 SCE

15-284 FC Pole Replacement 2026 W Foothill Blvd TBD TBD Henkels & McCoy

15-284 Pole Replacement 2026 W Foothill Blvd 8/3/2015 11/3/2015 Henkels & McCoy

15-283 PC Fire Hot Tap Mountain Ave S/o 7th St 8/4/2015 8/4/2015 Six Gear Ind.

15-283 Fire Hot Tap Mountain Ave S/o 7th St 8/3/2015 11/3/2015 Six Gear Ind.

15-282 PC Manhole Rehab Citywide TBD TBD Vasilj Inc

15-282 Manhole Rehab Citywide 7/30/2015 10/30/2015 Vasilj Inc

15-281 FC Pole Replacement 825 Carson St - alley TBD TBD Henkels & McCoy

15-281 Pole Replacement 825 Carson St - alley 7/28/2015 10/28/2015 Henkels & McCoy

15-280 FC Pole Replacement 1328 Randy St - alley TBD TBD Henkels & McCoy

15-280 Pole Replacement 1328 Randy St - alley 7/28/2015 10/28/2015 Henkels & McCoy

15-279 FC Pole Replacement (3) 20th St E/o Euclid Ave TBD TBD Henkels & McCoy

15-279 Pole Replacement (3) 20th St E/o Euclid Ave 7/27/2015 10/27/2015 Henkels & McCoy

15-278 FC Pole Replacement (4) 7th St W/o Euclid Ave TBD TBD Henkels & McCoy

15-278 Pole Replacement (4) 7th St W/o Euclid Ave 7/27/2015 10/27/2015 Henkels & McCoy

15-277 FC Priv. Pole work 970 W Notre Dame St 7/30/2015 7/30/2015 Hill Crane Service

15-276 PC Fire line connection 905 N Campus Ave TBD TBD CP Construction

15-276 Grading, sewer, water 905 N Campus Ave 7/22/2015 10/22/2015 Mehas Const / CP Co.

15-275 PC Access M.H. (2) Benson Ave N/o 11th St TBD TBD SECC

15-275 Access M.H. (2) Benson Ave N/o 11th St 7/22/2015 10/22/2015 SECC

15-274 PC Repair Gas Leak 16th St E/o Maywood Ave TBD TBD SCG

15-274 Repair Gas Leak 16th St E/o Maywood Ave 7/22/2015 10/22/2015 SCG

15-273 Repair Cable 1494 N Erin St 7/22/2015 10/22/2015 SECC

15-272 Repair Cable 1570 Rosewood St 7/22/2015 10/22/2015 SECC

15-271 FC Access M.H. (th St E/o 1st Ave TBD TBD SECC

15-271 Access M.H. (th St E/o 1st Ave 7/22/2015 10/22/2015 SECC

15-270 PC Access Poles 2335 W Foothill Blvd TBD TBD SECC

15-270 Access Poles 2335 W Foothill Blvd 7/22/2015 10/22/2015 SECC

15-269 PC Tree Trimming 19th East Campus to City limits TBD TBD Encore Landscape

15-268 PC Antenna Work SEC Campus Ave & 16th ST 7/23/2015 7/23/2015 WM Wireless
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15-267 PC Access H.H & Pole 508 E Foothill Blvd TBD TBD Verizon

15-267 Access H.H & Pole 508 E Foothill Blvd 7/21/2015 10/21/2015 Verizon

15-266 PC Access M.H. & Poles Foothill, Mulberry, San Antonio TBD TBD Verizon

15-266 Access M.H. & Poles Foothill, Mulberry, San Antonio 7/21/2015 10/21/2015 Verizon

15-265 PC Replace Handhole 1464 Elmhurst Way TBD TBD SCE

15-265 Replace Handhole 1464 Elmhurst Way 7/20/2015 10/20/2015 SCE

15-264 PC Pole Replacement 1070 Sycamore Ct TBD TBD Henkels & McCoy

15-264 Pole Replacement 1070 Sycamore Ct 7/20/2015 10/20/2015 Henkels & McCoy

15-263 Repair Cable 1708 Redwood Way 7/20/2015 10/20/2015 SECC

15-262 Repair Cable 1708 Redwood Way 7/20/2015 10/20/2015 SECC

15-040 E On-site St Imp. SEC Central & 11th St 7/16/2015 10/16/2015 AAA Paving Co.

15-261 PC Pole work (3) 22nd St E/o Euclid Ave TBD TBD SCE

15-261 Pole work (3) 22nd St E/o Euclid Ave 7/16/2015 10/16/2015 3/3/2016 SCE

15-260 PC New gas service 2214 & 2218 San Antonio Ave TBD TBD SCG

15-260 New gas service 2214 & 2218 San Antonio Ave 7/15/2015 10/15/2015 SCG

15-259 PC Vault Replacement Campus Ave N/o Mesa Ct 7/15/2015 10/15/2015 SCE

15-259 Vault Replacement Campus Ave N/o Mesa Ct 7/15/2015 10/15/2015 SCE

15-258 PC Pole Replacement 1256 W 7th St TBD TBD Henkels & McCoy

15-258 Pole Replacement 1256 W 7th St 7/15/2015 10/15/2015 Henkels & McCoy
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