
Report No. 349

Contractor

No. Work Location Start End Ext Name

16-264 FC Pole Replacement 855 Elgin Court (backyard) 7/21/2016 10/21/2016 SCE - Biggie Crane 

16-263 PC Vault Inspection Campus Ave and 15th Street 7/20/2016 10/20/2016 SCE - PAR ELECTRIC

16-262 PC Vault Inspections (2) 16th St e/o Tanglewood Avge 7/20/2016 10/20/2016 SCE - PAR ELECTRIC

16-261 FC Pole Replacements (3) 7th Street: Btwn 2nd Ave & Sultana Ave 7/20/2016 10/20/2016 SCE - Henkels & McCoy

16-260 PC Inspect substructures (5) Mountain Ave, 20th St, 21st St 7/20/2016 10/20/2016 SCE - PAR ELECTRIC

16-259 PC Inspect substructures (2) Mildura Ave 7/20/2016 10/20/2016 SCE - PAR ELECTRIC

16-258 PC Vault Repair Campus Ave n/o 14th Street 7/19/2016 10/19/2016 SCE 

16-257 PC Pole Replacement 1496 N Euclid Ave (in median) 7/19/2016 10/19/2016 SCE - Henkels & McCoy

16-256 PC Tree Trimming 19th Street e/o Campus Ave 7/14/2016 7/19/2016 ENCORE LMS, Inc.

16-255 PC Vault Inspection TC on Baywood Way 7/14/2016 10/14/2016 SCE - PAR ELECTRIC

16-254 PC UG Street Light/Telcom Monte Vista Ave 7/14/2016 10/14/2016 Underground Specialist Inc

16-253 PC Gas Main Extension Monte Vista Ave & Foothill Blvd 7/14/2016 10/14/2016 CP Construction

16-252 PC Water Improvements Foothill Blvd 7/14/2016 10/14/2016 CP Construction

16-251 PC Water/Sewer Phase II Monte Vista Ave 7/14/2016 10/14/2016 CP Construction

16-250 PC Install Spring Washers 1495 W. 9th Street 7/13/2016 10/13/2016 SCE - Henkels & McCoy

16-249 PC Install Spring Washers 370 N Benson Ave 7/13/2016 10/13/2016 SCE - Henkels & McCoy

16-248 PC Pole Replacement Euclid Ave and 20th Street 7/13/2016 10/13/2016 SCE - Henkels & McCoy

16-247 PC Replace vaul'ts switch 1164 Padua Ave n/o Foothill Blvd 7/13/2016 10/13/2016 SCE

16-246 PC Replace pole equipment Euclid Ave n/o 15th Street 7/13/2016 10/13/2016 SCE

16-245 PC Replace pole equipment 7th Street e/o 11th Street 7/13/2016 10/13/2016 SCE

16-244 PC Access Vault D Street e/o Euclid Ave 7/13/2016 10/13/2016 SCE

16-243 PC Pothole TWC facilities 811 W. 11th Street 7/13/2016 10/13/2016 Optimum Inc. 

16-242 PC SAWCo 12" Irrg. Main 22nd St: San Antonio Ave to Euclid Ave 7/12/2016 10/12/2016 CP Construction

16-241 PC Insepct Manhole E. Foothill Blvd w/o Grove Ave 7/12/2016 10/12/2016 SCE - PAR ELECTRIC

16-240 PC Inspect MH & Vault 14th St and Campus Ave 7/12/2016 10/12/2016 SCE - PAR ELECTRIC

16-239 PC Main Line Replacement Palm Way N/O 22nd Street 7/11/2016 10/11/2016 SCE

16-238 PC Repair BURD Structure 1397 N Erin Ave 7/7/2016 10/7/2016 SCE

16-237 PC Pole Replacement Highland Ct and Sultana Ave 7/7/2016 10/7/2016 SCE

16-236 PC Pole Replacement E Stowell Ave & 3rd Ave 7/7/2016 10/7/2016 SCE 

16-235 Grading GP 16-09 999 San Bernardino Road 7/6/2016 10/6/2016 Maxwell's Backhoe IPC

16-234 PC Repair BURD Structure 2059 Shorewood Ave 6/30/2016 9/30/2016 SCE

16-233 PC Fourth of July Celebration E Arrow Hwy & N 6th Street 7/4/2016 7/4/2016 City of Claremont 

Encroachment Permit Project Date

City of Upland - Weekly Construction Update

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, 

Gas, Verizon, etc.) Projects.  Please note that work on the weekend is not authorized unless specifically noted below.  

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.  Please direct any construction concerns or issues to the City of Upland Public Works (909) 

931-4235. 

NEWLY ADDED PROJECTS: ** PC- Partial Street Closure  FC - Full Street Closure
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16-232 PC Repair BURD Structure 2368 N Vallejo Way 6/28/2016 9/28/2016 SCE

16-231 PC Repair BURD Structure 1454 Diego Way 6/28/2016 9/28/2016 SCE

16-230 PC Repair BURD Structure 1729 N Redding Way 6/28/2016 9/28/2016 SCE

16-229 PC Repair BURD Structure 1618 Kelley Ave 6/28/2016 9/28/2016 SCE

16-228 FC Block Party N Ukiah Way 7/4/2016 7/4/2016 V. Lopez

16-227 FC Block Party 1500 Block of Oakdale Court 7/4/2016 7/4/2016 K.Janusz

16-226 PC Pavement & Water Improvements 14th St (Euclid Ave to Campus Ave) 6/27/2016 9/27/2016 CP Construction

16-225 PC Pavement & Water Improvements 22nd St. (Mountain Ave to Euclid Ave) 6/27/2016 9/27/2016 CP Construction

16-224 PC Aerial Work 970 W. Buffington St 6/27/2016 9/27/2016 SCE

16-223 PC Aerial Work Campus Ave and 7th Street 6/27/2016 9/27/2016 SCE

16-222 PC Vault Replacement 2nd Ave and Arrow Hwy 7/1/2016 9/30/2016 SCE 

16-221 PC Install CATV conduit 1994 N Euclid Ave 6/27/2016 9/27/2016 Optimum Inc. 

16-220 PC F.O. conduit installation 9th Street & San Antonio Ave 6/27/2016 9/27/2016 AT&T

16-219 FC Pole Replacement 50 W 8th Street 6/27/2016 9/27/2016 SCE 

16-218 Grading GP 15-06 1301 San Bernardino Road 7/5/2016 10/5/2016 Com. Paving & Coating

16-217 PC Pole Replacement 380 W 15th Street 6/23/2016 9/23/2016 SCE

16-216 PC Driveway Approach 1880 Anton Way 6/22/2016 9/22/2016 JDC Concrete

16-215 PC Pole Replacement #2 & #3 712 W 7th St. 6/22/2016 9/22/2016 SCE

16-214 PC Pole Replacement #2 253 S. First Ave 6/22/2016 9/22/2016 SCE

16-213 PC Pole Replacement #2 820 W 7th Street 6/22/2016 9/22/2016 SCE

16-212 PC Repair BURD Structure 251 W Tennyson St 6/20/2016 9/20/2016 SCE 

16-211 PC Repair BURD Structure 442 Deborah Court  (Tulare Way x-street) 6/20/2016 9/20/2016 SCE

16-210 PC Repair BURD Structure 942 Darlene Court 6/20/2016 9/20/2016 SCE

16-209 PC Repair BURD Structure 2225 Palm Way 6/20/2016 9/20/2016 SCE

16-208 PC Repair BURD Structure 941 Jerfferson St 6/20/2016 9/20/2016 SCE

16-207 PC Repair BURD Structure 1535 Bridget Ct 6/20/2016 9/20/2016 SCE

16-206 PC Repair BURD Structure 825 W Kenwood Street 6/20/2016 9/20/2016 SCE

16-205 FC Block Party 200 Block of F Street 7/4/2016 7/4/2016 K. Brown

16-204 PC Pole Replacement E. Stowell and 3rd Ave 6/17/2016 9/16/2016 SCE

16-203 PC Pole Replacement #2 Sultana Ave & Highland Court 6/17/2016 9/16/2016 SCE

16-202 PC Pole Replacement #2 Benson Ave & 16th Street 6/17/2016 9/16/2016 SCE

16-201 PC Pole Replacement #2 Benson Ave and 16th Street 6/17/2016 9/16/2016 SCE
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16-200 PC Traffic Control for Montclair work Moreno St & Benson Ave 6/17/2016 9/16/2016 SCE

16-199 FC Block Party 800 Block of Sharon Way 7/4/2016 7/4/2016 J.Spike 

16-198 FC Block Party 500 Block of Maple Way 7/4/2016 7/4/2016 W. Anderson

16-197 PC Replace main gas line 1727-1917 W Foothill Blvd 6/14/2016 9/14/2016 So Cal Gas

16-196 PC Install 2-20# anodes 1167 Colleen Court 6/14/2016 9/14/2016 So Cal Gas

16-195 PC Abandon gas line 1337 Bowen Street 6/14/2016 9/14/2016 So Cal Gas

16-194 PC Install new service 223 N 1st Ave (Alley) 6/14/2016 9/14/2016 So Cal Gas

16-193 PC Splice Pit repair Purdue Street/Wilson Ave 6/14/2016 9/14/2016 Frontier Comm 

16-192 PC Install F.O. conduit Mountain Ave: From 22nd-23rd Street & 24th Street6/13/2016 9/13/2016 HP Communications 

16-191 PC Repair BURD Structure 551 Deerhaven Court 6/9/2016 9/9/2016 SCE

16-190 PC Sidewalk Replacement 1425 W. Foothill Blvd 6/9/2016 9/9/2016 United Paving Co

16-189 PC Repair UG Transformer structure 1453 Carlos Way 6/9/2016 9/9/2016 SCE 

16-188 PC Repair UG Transformer structure 1170 W. Margaret Court 6/9/2016 9/9/2016 SCE

16-187 PC Repair UG Transformer structure 584 Deborah Court 6/9/2016 9/9/2016 SCE

16-186 PC Repair UG Transformer structure 1529 N Albright 6/9/2016 9/9/2016 SCE 

16-185 PC Replace Handhole 360 E. Jane Court 6/9/2016 9/9/2016 SCE

16-184 PC Replace Handhole 984 W. 20th Street 6/9/2016 9/9/2016 SCE

16-183 PC Replace Handhole 1431 Quince Way 6/9/2016 9/9/2016 SCE

16-182 PC Repair UG Transformer structure 1322 N. Erin Ave 6/9/2016 9/9/2016 SCE

16-181 PC Replace Handhole 881 W 21st Street 6/9/2016 9/9/2016 SCE

16-180 PC Repair UG Transfomer Structure 894 W. 22nd Street 6/9/2016 9/9/2016 SCE

16-179 PC Parkway Splice Pit 2123-2153 N Vallejo Way 5/25/2016 8/25/2016 Frontier Comm 

16-178 PC Pole Replacement #12 8th Street & Montrose Ave 5/26/2016 8/26/2016 SCE

16-177 PC Pole Replacement #14 8th Street & Harrington Ave 5/26/2016 8/26/2016 SCE

16-176 PC Pole Replacement #4 Mountain Ave & 16th Street 5/26/2016 8/26/2016 SCE

16-175 PC Pole Replacement #2 779 N Benson Ave 5/26/2016 8/26/2016 SCE

16-174 PC Pole Replacement #2 7th Street & Concord Way 5/26/2016 8/26/2016 SCE

16-173 PC Pole Replacement #8 & #10 7th street & Bixby Way 5/26/2016 8/26/2016 SCE

16-172 PC Pole Replacement #4 & #6 946 W 7th Street 5/26/2016 8/26/2016 SCE 

16-171 PC Pole Replacement #2 7th Street & Barlow Way 5/26/2016 8/26/2016 SCE 

16-170 PC Water Meter Installation 286 S. 2nd Ave 5/24/2016 8/24/2016 ALB Engineering 

16-169D Storm Drain SD 06-17 11th St & Dewey Way 6/23/2016 9/23/2016 Ferreira Construction, Co

Page 3 of 10



Report No. 349

Contractor

No. Work Location Start End Ext Name

Encroachment Permit Project Date

City of Upland - Weekly Construction Update

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, 

Gas, Verizon, etc.) Projects.  Please note that work on the weekend is not authorized unless specifically noted below.  

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.  Please direct any construction concerns or issues to the City of Upland Public Works (909) 

931-4235. 

NEWLY ADDED PROJECTS: ** PC- Partial Street Closure  FC - Full Street Closure

16-169C PC Sewer Installation SS 06-17 Monte Vista Ave 6/9/2016 9/7/2016 CP Construction

16-169B PC Temporary Const. Access Monte Vista Ave 6/7/2016 9/7/2016 Coburn Equipment, Inc

16-169A Onsite W, SS, SD Monte Vista Ave/Foothill Blvd 6/2/2016 9/2/2016 MKB Construction 

16-169 Street Improvements 11th Street 5/24/2016 8/24/2016 CP Construction

16-168 PC Banner Replacements Campus Ave and Mountain Ave 5/24/2016 8/24/2016 Signarama

16-167 PC Aerial Work 9th Street, west of Mountain Ave 5/23/2016 8/23/2016 Fontier Comm

16-166 PC Acess MH to splice cable Mountain Ave & Foothill Blvd 5/23/2016 8/23/2016 Fontier 

16-165 PC Install pedestal 8560 Central Ave 5/19/2016 8/19/2016 Optimum Inc. 

16-164 PC Cell Tower Maintenance 1596 Campus Ave 5/18/2016 8/18/2016 NuWave International 

16-163 PC Equipment Replacement Foothill Blvd/Benson Ave 5/18/2016 8/18/2016 SCE

16-162 PC Pole Replacement 17th Street east of Erin Ave 5/18/2016 8/18/2016 SCE

16-161 PC Concrete Repairs Citywide 5/16/2016 8/16/2016 D.M. Contracting, Inc. 

16-160 FC 2 pole replacements 155 & 185 S. Campus Ave 5/12/2016 8/12/2016 SCE

16-159 PC Sewer Emergency Repair 5/12/2016 8/12/2016 Pluming Master

16-158 PC Replace Grade Ring 1020 8th Street 5/11/2016 8/11/2016 SCE

16-157 PC Replace Handhole 330 Buffinton Street 5/11/2016 8/11/2016 SCE

16-156 PC Onsite pavement repairs 1511 W. Foothill Blvd 5/11/2016 8/11/2016 SDA Grading & Paving 

16-155 PC Pole Replacement Campus Ave between Colonies Pkwy & Viewpoint St5/9/2016 8/9/2016 SCE

16-154 PC Pole Replacement 19th Street, 891' east of Francis Ave 5/9/2016 8/9/2016 SCE

16-153 PC Two pole replacements Foothill Blvd/Central Ave 5/5/2016 8/5/2016 SCE

16-152 PC Pole replacement 1964 W. Foothill Blvd 5/5/2016 8/5/2016 SCE

16-151 PC Four pole replacements 16th Street/Brentwood Ave 5/5/2016 8/5/2016 SCE

16-150 PC Pole Replacement 78 E. 20th Street 5/5/2016 8/5/2016 SCE

16-149 PC Pole Replacement 1662-1674 Wilson Ave 5/5/2016 8/5/2016 SCE

16-148 PC Replace Handhole 220 W Buffington St 5/4/2016 8/4/2016 SCE

16-147 PC Replace Handhole 354 W Buffington St 5/4/2016 8/4/2016 SCE

16-146 PC Vault Replacement C Street east of Euclid Ave 5/4/2016 8/4/2016 SCE

16-145 PC Pole Replacement 1647 Wilson Ave 5/4/2016 8/4/2016 SCE

16-144 PC Pole Replacement Alley behind 1764 N Euclid Ave 5/2/2016 8/1/2016 SCE 

16-143 PC Leak Repair 1395 N 5th Ave 5/2/2016 8/1/2016 So Cal Gas

16-142 PC Install 2 vaults/conduit 653 W. 8th Street 5/2/2016 8/1/2016 Optimum Inc. 

16-141 PC Cable Rejuvenation Project 16th Street btwn Euclid Ave & Campus Ave 5/2/2016 8/1/2016 SCE
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16-140 PC Cable Rejuvenation Project 20th Street btwn Ukiah Wy & Palm Ave 5/2/2016 8/1/2016 SCE

16-139 PC Cable Rejuvenation Project 588 W. 20th Street 4/29/2016 7/28/2016 SCE

16-138 PC Cable Rejuvenation Project Deerhaven Ct/Fernbrook Way/Woodhaven Ct 4/29/2016 7/28/2016 SCE

16-137 FC Lemon Festival Downtown: Various Streets 4/28/2016 5/2/2016 The Learning Center at Fairplex

16-136 FC Lemon Festival Downtown: 1st Ave, 9th St, C St. 4/27/2016 5/2/2016 The Learning Center at Fairplex

16-135 FC Lemon Festival 1st Ave between A St and 9th St 4/26/2016 5/2/2016 The Learning Center at Fairplex

16-134 PC Cable Rejuvenation Project 16th Street behind 578 E. Merrimac St 4/25/2016 7/25/2016 SCE 

16-133 PC Pole Replacement w/down guy 892 W. 17th Street 4/25/2016 7/25/2016 SCE

16-132 PC Pole Replacement w/down guy Near 166 S 1st Ave 4/25/2016 7/25/2016 SCE

16-131 PC Cable Rejuvenation Project Muir Ct, Tapia Way, E. 20th St 4/21/2016 7/21/2016 SCE

16-130 PC Pothole water main Campus Ave/Valdez St 4/21/2016 7/21/2016 City of Ontario

16-129 PC After the Fact: Service Replacement 914 23rd Street 3/9/2016 4/21/2016 So Cal Gas

16-128 PC Replace grade ring/baffle 2267 Shirley Way 4/20/2016 7/20/2016 SCE 

16-127 PC After the fact; Pole Access 152 W. 8th Street 3/10/2016 6/10/2016 SCE 

16-126 PC Install 96' new duct Mountain Ave/10 HWY 4/19/2016 7/19/2016 SCE 

16-125 PC Replace Vault Frontage Road; Foothill Blvd/13th Ave 4/19/2016 7/19/2016 SCE 

16-122 PC Pole Replacement 177 N. San Antonio Ave 4/18/2016 7/18/2016 SCE 

16-121 PC Replace Burd Structure 499 23rd Street 4/27/2016 5/11/2016 SCE 

16-120 PC Driveway Approach 999 San Bernardino Road 4/20/2016 7/20/2016 Trademark Concrete Syst.

16-119 PC MH access/Aerial work Foothill Blvd/Central Ave/Arrow Rte 4/12/2016 7/12/2016 Verizon

16-118 PC Pole Replacement Mountain Ave behind 1729 Erin Ave 4/20/2016 7/20/2016 SCE

16-117 PC Abandon gas line 1037 W. 9th Street 4/12/2016 7/12/2016 So Cal Gas

16-116 PC Replace Burd Structure 1281 Elmer Court 4/11/2016 7/11/2016 SCE

16-115 PC Splice Fiber Optic Cable Mountain Ave/16th Street 4/11/2016 7/11/2016 Verizon

16-114 PC Splice Fiber Optic Cable Foothill Blvd/Mountain Ave 4/11/2016 7/11/2016 Verizon

16-113 Replace sewere lateral 241 N Laurel Ave 4/11/2016 7/11/2016 Williams Const. & Backhoe Srvs. 

16-112 PC Replace Burd Structure 1729 N. Palm Ave 4/12/2016 7/11/2016 SCE

16-111 PC Replace grade ring/baffle 2117 N. Euclid Ave 4/12/2016 7/11/2016 SCE

16-110 Copper re-piping 1371 Springfield Street 4/7/2016 7/7/2016 Superior One Plumbing 

16-109 PC Replace UG Transformer 330 E. 23rd Street 4/7/2016 7/7/2016 SCE

16-108 Rough Grading TM18249; 1156 N. Mountain Ave 4/7/2016 7/7/2016 SC Baldy Dev. Co.

16-107 PC Install 3' duct/pad in pkwy 16th Street/Wilson Ave 4/7/2016 7/7/2016 SCE
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16-106 PC BURD replacement 1885 Ruby Court 4/6/2016 7/6/2016 SCE

16-105 PC BURD replacement 1760 Shamrock Ave 4/6/2016 7/6/2016 SCE

16-104 PC BURD replacement 145 Westwood Place 4/6/2016 7/6/2016 SCE

16-103 PC BURD replacement 1526 Cloverdale Ave 4/9/2016 7/6/2016 SCE

16-102 PC Pole Replacement Sultana Ave/Stowell St 4/6/2016 7/6/2016 SCE

16-101 Install 5' conduit Carmel Circle/16th Street 4/5/2016 7/5/2016 Optimum Inc. 

16-100 PC Replace UG Transformer 2230 Barbara Way 4/4/2016 7/5/2016 SCE

16-099 PC Replace UG Transformer 1551 Howard Access Rd 4/4/2016 7/5/2016 SCE

16-098 PC Leak; 4'x3' asphalt cut 1509 N. Euclid Ave 4/4/2016 7/5/2016 So Cal Gas

16-097 PC Leak; 4'x3' earth cut 377 Drake Ave (parkway) 4/4/2016 7/5/2016 So Cal Gas

16-096A PC Leak; 4'x3' asphalt cut 1201 N 1st Avenue 4/4/2016 7/5/2016 So Cal Gas

16-096 PC After the fact; Paving 1161 N Ukiah Way 3/30/2016 6/30/2016 So Cal Gas

16-095 PC Install 2-20# anodes 1771 Shamrock Ave 3/30/2016 6/30/2016 So Cal Gas

16-094 PC CIP Stripping Improvements Benson/11th St, Benson/Arrow Hwy, Arrow Hwy/Palm Ave3/30/2016 6/30/2016 SAFE USA

16-093 Sewer Connection 935 N. Terrace Drive 3/30/2016 6/30/2016 CP Construction

16-092 Splice Pit repair 1175 W. 22nd Street 3/29/2016 6/29/2016 Verizon

16-091 PC Pole Replacement 17th Street and Shamrock Ave. 3/29/2016 6/29/2016 SCE

16-090 PC Pole Replacement 1111 E. 8th Street 3/28/2016 6/28/2016 SCE

16-089 PC Part 2: Install Cables on poles S/S of 11th St/Central Ave 3/23/2016 6/26/2016 Verizon 

16-088 PC Part 1: Install Cables on poles S/S of 11th St/Central Ave 3/23/2016 6/26/2016 Verizon

16-087 PC Cable Re-racking (3) MH along 16th St 1099-1425 W 3/23/2016 6/26/2016 SCE

16-086 FC Pole Replacement 402 N. Campus Ave 3/24/2016 6/26/2016 SCE

16-085 PC 7th St 414' e/o Monterey Ave Install automation eq. on pole 3/23/2016 6/26/2016 SCE

16-084 PC Replace BURD/Txfrmr 2267 Shirley Way 3/23/2016 6/26/2016 SCE

16-083 PC Padmount txfrmr/pole replacement 2117 N. 1st Ave 3/23/2016 6/26/2016 SCE

16-082 PC Access Vault for Repairs Colonies Pkwy/Tanglewood Ave 3/22/2016 6/20/2016 SCE

16-081 PC Inspect Water Pipe Campus Ave/Valdez St 3/22/2016 4/5/2016 City of Ontario

16-080 FC Farmer's Market Downtonw: 2nd Ave/9th Street 4/7/2016 10/27/2016 HDU

16-079 PC Transfer pole facilities 16th St/Carmel Circle 3/24/2016 6/24/2016 Verizon

16-078 PC Emergency Circuit Repair Benson Ave/18th Street 3/16/2016 3/18/2016 SCE

16-077 PC Pole Replacement Benson Ave/Arrow Hwy 3/17/2016 6/17/2017 SCE

16-076 PC Pole Replacement Monte Vista Ave/College Park 3/16/2016 6/16/2016 SCE
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16-075 PC Pole Replacement Monte Vista Ave/College Park 3/16/2016 6/16/2016 SCE

16-074 PC Pole Replacement 16th Street/Upland Hills Drive 3/16/2016 6/16/2016 SCE

16-073 PC Aerial Work 16th St/Central Ave 3/16/2016 6/16/2016 Verizon

16-072 PC Locate Block in Conduit S/S of Foothill Blvd w/o Alta Way 3/16/2016 6/16/2016 Verizon

16-071 PC Repalce BURD Txfmr 579 Lureline Court 3/10/2016 6/10/2016 SCE

16-070 PC Replace Handhole 1532 Sun River Street 3/10/2016 6/10/2016 SCE

16-069 PC Replace Grade Ring 2331 Danube Way 3/10/2016 6/10/2016 SCE

16-068 Fire Hydrant Relocation 999 San Bernardino Road 3/10/2016 6/10/2016 Southwest Fire Protection

16-067 PC Repair Service 2111 & 2218 N. San Antonio Ave 3/10/2016 6/10/2016 So Cal Gas

16-066 PC SCE UG for MBK Homes 1956 W. 11th St 3/9/2016 6/9/2016 Trenchers West Const.

16-065 PC BURD replacement 531 20th St 6/8/2016 6/8/2016 SCE

16-064 PC Pole Replacement 857 N. Central Ave 3/8/2016 6/8/2016 SCE

16-063 PC Special Event Film A St/2nd St and D St btw 1st/2nd Ave 3/7/2016 3/30/2016 Helping Hands

16-062 FC Special Event Cruise Downtown; 4th Friday of the month 3/25/2016 10/28/2016 Cooper Museum

16-061 PC Repair BURD Structure 2028 Redding Way 3/1/2016 5/31/2016 SCE

16-060 PC Repair Structure's Concrete 476 Paxton Ct. 3/1/2016 5/31/2016 SCE

16-059 Replace Telecom Cable 1721-1729 Redding Way 3/1/2016 5/31/2016 Verizon

16-058 PC Repair BURD Structure 2321 4th Ave 3/1/2016 5/31/2016 SCE

16-057 Replace Telecom Cable 2180 Vallejo Way 3/1/2016 5/31/2016 Verizon

16-056 FC Pole Replacement 185 & 155 S. Campus Ave 2/29/2016 5/30/2016 SCE

16-055 PC Install 2-20# anodes 1790 Shamrock Ave 2/29/2016 5/30/2016 So Cal Gas

16-054 PC Remove/Replace Sidewalk 894 W. 19th St 2/29/2016 5/30/2016 TRS Construction

16-053 PC Inject UG cable w/Resin 16th St - From Euclid to Campus 2/29/2016 5/30/2016 SCE

16-051 PC Trench/ Move risers to new pole N/S E. 24th St, 153' W/O 1st St. 2/22/2016 5/23/2016 Verizon

16-050 PC Removal of UG/aerial cable 11th St and Mountain Ave 2/18/2016 5/11/2016 Optimum Inc. 

16-049 PC Removal of UG/aerial cable 475 N Mountain Ave 2/18/2016 5/11/2016 Optimum Inc. 

16-048 Replace Water Lateral 956 Notre Dame 2/16/2016 5/16/2016 Repipe Pro

16-047 PC Pole Replacement 100 19th St. 2/11/2016 5/11/2016 SCE

16-046 PC Pole Replacement 1382 Winston Ct  (Back Alley) 2/11/2016 5/11/2016 SCE

16-045 Repair Leak 1213 W. Foothill Blvd 2/11/2016 5/11/2016 Klauss & Sons 

16-044 PC Pole Replacement 1689 San Antonio Ave 2/11/2016 5/11/2016 SCE

16-043 PC Pole Replacement Euclid Ave & 20th Street 2/11/2016 5/11/2016 SCE
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16-042 PC Pole Replacement 15th St W/S 36' E/O Euclid Ave 2/11/2016 5/11/2016 SCE

16-041 PC Pole Replacement 162 S. Linda Way (Alley) 2/11/2016 5/11/2016 SCE

16-040 PC Pole Replacement 412 W. 23rd Street 2/11/2016 5/11/2016 SCE

16-038 PC Pole Replacement 1194 17th Street 2/11/2016 5/11/2016 SCE

16-037 PC Pole Replacement 2348 San Antonio Ave 2/11/2016 5/11/2016 SCE

16-036 PC Pole Replacement 1354 Springfield (Alley) 2/11/2016 5/11/2016 SCE

16-035 PC Pole Replacement 2186 W. Foothill Blvd 2/10/2016 5/10/2016 SCE

16-034 PC Pole Replacement 21st St. & San Antonio Ave 2/11/2016 5/11/2016 SCE

16-033A PC Install Conduit/Vault 8301 Grove Ave, W/S of Grove Ave. 2/18/2016 5/18/2016 Optimum Inc. 

16-033 PC Install Conduit/Vault 801 Orchid Ct 2/10/2016 5/10/2016 Optimum, Inc.

16-032 PC Install new aerial cable 300 E. 7th Street 2/9/2016 5/10/2016 WM Wireless

16-031 PC Install Antenna 1596 N. Campus Ave 2/8/2016 5/9/2016 WM Wireless

16-030 PC Service Replacement 2337-2334 Orange Drive 2/8/2016 5/9/2016 So Cal Gas

16-029 PC Sidewalk Replacement Various 2/8/2016 3/11/2016 FS Construction

16-028 PC Splice Fiber Optic Cable W/S N. Benson & 230' S/O Foothill Blvd 2/4/2016 2/19/2016 Verizon

16-027 PC Replace UG Transformer 399 Paxton Ct 2/3/2016 5/3/2016 SCE

16-026 PC Splice Fiber Optic Cable S/S Foothill Blvd between Campus Ave & Grove Ave TBD TBD Verizon

16-025 PC Splice Fiber Optic Cable W/S N. Campus Ave 56' S/O West St TBD TBD Verizon

16-024 PC Replace Transformer on EX Pole S/O 1403 N. Grove Ave 2/1/16 5/1/16 SCE

16-023 PC Replace UG Burd 1728 Fernbrook Ave 2/1/16 5/1/16 SCE

16-022 PC Install two (2) 3" Ducts 434 Revere St 2/1/16 5/1/16 SCE

16-021 PC Replace Transformer 2241 N. Campus Ave 2/1/16 5/1/16 SCE

16-020 PC Replace Burd Structure 2285 N. Campus Ave N/O Trail View Ct. 2/1/16 5/1/16 SCE

16-019 PC Repalce Transformer/Structure 2150 N. Kelly Ave (Near Jefferson) 2/1/16 5/1/16 SCE

16-018 PC Replace UG TXFMR Structure 1367 N. Seth Loop 2/1/16 5/1/16 SCE

16-017 PC Replace Burd Structure 2349 N. Campus St. 2/1/16 5/1/16 SCE

16-016 PC Replace Burd Transformer 1465 Victoria Ave 2/1/16 5/1/16 SCE

16-015 PC Install Conduit 16th St near Euclid & Campus 2/1/16 5/1/16 SCE

16-014 Grading 286 N. 2nd Ave 1/27/16 4/27/16 Islas Excavating & Demo

16-013 Driveway Approach 382 N. Palm Ave 1/27/16 4/22/16 Ishmael Co.

16-012 Sidewalk Café 247 N. 2nd Ave 1/25/16 4/22/16 J. Spellman Construction 

16-011 PC MH Inspection N/S 16th Street E/O Campus Ave 1/21/16 4/20/16 SCE
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16-010 PC MH Inspection E/S N. Mountain Ave S/O 13th St 1/21/16 4/20/16 SCE

16-009 PC Repair Gas Leak 1841 Lakewood Ave 1/20/16 4/19/16 So Cal Gas

16-008 PC Pavement Repairs 1367 Monte Verde Ave 1/20/16 4/19/16 So Cal Gas

16-007 PC Install Gas Service 247 N. 2nd Ave 1/20/16 4/19/16 So Cal Gas

16-006 Grading N/S Baseline Rd btwn Benson & 210 Frwy 1/19/16 4/18/16 NEI, Inc

16-005 PC Aerial Work 1596 N. Campus 1/28/16 1/28/16 WM Wireless

16-004 PC Driveway Approach 1847 N. Euclid Ave 1/19/16 2/27/16 AJB Construction

16-003 PC Aerial Work N/S Arrow Hwy w/o Mountain Ave 1/11/2016 2/11/2016 Verizon

16-002 PC Aerial Work 11th St, Silverwood & W Arrow Hwy 1/7/2016 2/11/2016 Verizon

16-001 PC Install Conduit/Vault 1381 Casey Ct 1/7/2016 4/7/2016 Optimum, Inc.

16-006B PC Sewer Main N/S Baseline Rd btwn Benson & 210 Frwy 2/29/2016 5/27/2016 CP Construction

15-437 PC Install Conduit/Vault 1381 Casey Ct 1/7/2016 4/7/2016 Optimum, Inc.

15-436 PC R&R Vault 16th St & Euclid Ave 1/4/2016 2/26/2016 SCE

15-435 PC Pole Repair cross arm 935 E 7th St 12/30/2015 3/30/2016 SCE

15-434 PC Repair Handhole 885 Kimberely Ct 12/30/2015 3/30/2016 SCE

15-433 PC Replace Handhole 1817 Balboa Way 12/30/2015 3/30/2016 SCE

15-432 PC Lane Closure 16th St E/o Wilson Ave 12/28/2015 12/30/2015 PAR Elec

15-431 PC Lane Closure 1328 Campus Ave 12/15/2015 3/15/2016 PAR Elec

15-430 PC Pole Replacements 78 E. 20th St 12/15/2015 3/15/2016 SCE

15-429 PC Pole Replacements 285 W. Arrow Hwy 12/15/2015 3/15/2016 SCE

15-428 PC Access Pole F St w/o 6th Ave 12/15/2015 3/15/2016 SCE

15-427 PC Install Signs Foothill Bl/Hospital Pkwy 12/15/2015 3/15/2016 Macadee Electrical

15-426 PC Install Conduit/Pedestal 8th St 486ft e/o Sultana Ave 12/15/2015 3/15/2016 Optimum, Inc.

15-425 PC Pothole Utilities 132 N. Euclid Ave (in Alley) 12/15/2015 3/15/2016 Optimum, Inc.

15-424 PC WTP Repairs San Antonio Canyon WTP 12/14/2015 3/14/2016 ERS Indus Serv, Inc.

15-423 PC Aerial Work Benson Ave (Foothill to 13th) 12/14/2015 3/14/2016 Verizon

15-422 PC Access MH N/S Foothill Bl w/o Benson Ave 12/14/2015 3/14/2016 Verizon

15-421 PC Leak Repair 176 N. 2nd Ave (alley) 12/14/2015 3/10/2016 SCG

15-420 PC Inspect Vault 1317 E Foothill Blvd 12/10/2015 3/10/2016 SCE

15-419 PC Inspect Vault 16th St E/o Euclid Ave 12/10/2015 3/10/2016 SCE

15-418 PC Inspect Vault C St e/o Euclid Ave 12/10/2015 3/10/2016 SCE

15-417 Sign Install (2) Euclid Ave - see permit 12/7/2015 3/7/2016 BIA
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15-416 FC Special Event Downtown 9th & 2nd, 1st & C St 12/6/2015 12/6/2015 Historic Downtown Upland Merchants Assoc

15-415 PC Remove MH Mountain Ave N/o 10 Fwy 12/3/2015 3/3/2016 SCE

15-414 PC R&R Vault C St e/o Euclid Ave 12/3/2015 3/3/2016 SCE

15-413 PC Pole Replacements 20th St e/o Euclid Ave 12/3/2015 3/3/2016 SCE

15-412 PC Pothole Utilities 16th e/o Laurel Ave 12/3/2015 3/3/2016 SCE

15-411 PC Vault Replacement Foothill Bl e/o 13th Ave (frontage Rd) 12/3/2015 3/3/2016 SCE

15-410 PC Access MH E 19th St & Campus Ave 12/2/2015 3/3/2016 Verizon

15-409 PC Asphalt repair Various - see permit 11/30/2015 3/3/2016 PW Water

15-408 PC Install Gas Service 2342 N San Antonio (centerline) 11/25/2015 2/24/2016 SCG

15-407 PC Install Gas Service 2396 Mountain Ave 11/25/2015 2/24/2016 SCG

15-406 PC Replace gas service 1531 N. Laurel Ave 11/25/2015 2/24/2016 SCG

15-405 PC Sidewalk Repair 1423 Purdue St 11/25/2015 2/24/2016 SCE

15-404 PC Aerial Work W. 9th St (btwn Sierra & Benson) 11/25/2015 2/24/2016 Optimum, Inc.

15-403 PC Sidewalk Repair 1206 Arturo St 11/23/2015 2/23/2016 Optimum, Inc.

15-402 PC Aerial Work 136 N. Central Ave 11/23/2015 2/23/2016 Optimum, Inc.

15-401 PC Aerial Work 150 N. Vista Pl 11/23/2015 2/23/2016 Optimum, Inc.
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