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No. Work Location Start End Ext Name

15-001 Pole Replacements Various (8th & Sultana) 1/7/2015 4/7/2015 SCE

15-001 PC Pole Replacements Various (8th & Sultana) TBD TBD SCE

15-002 Pole Replacements Various (Sultana & Olive) 1/7/2015 4/7/2015 SCE

15-002 PC Pole Replacements Various (Sultana & Olive) TBD TBD SCE

15-003 Pole Replacement 590 E Arrow Hwy (alley) 1/7/2015 4/7/2015 SCE

15-003 FC Pole Replacement 590 E Arrow Hwy (alley) TBD TBD SCE

15-004 Access Manhole Foothill Blvd E/o Campus 1/7/2015 4/7/2015 Verizon

15-004 PC Access Manhole Foothill Blvd E/o Campus TBD TBD Verizon

15-005 Leak Repair 797 Sycamore Ct 1/7/2015 4/7/2015 SCG

15-005 PC Leak Repair 797 Sycamore Ct TBD TBD SCG

15-006 Install Gas Service 2345 N San Antonio Ave 1/7/2015 4/7/2015 SCG

15-006 PC Install Gas Service 2345 N San Antonio Ave TBD TBD SCG

15-007 Leak Repair 1527 Wedgewood Way 1/7/2015 4/7/2015 SCG

15-007 PC Leak Repair 1527 Wedgewood Way TBD TBD SCG

15-008 FC Lemon Festival 1st Ave & C St 4/22/2015 4/27/2015 Fairplex

15-009 FC Lemon Festival 2nd Ave, D St, 9th St 4/23/2015 4/27/2015 Fairplex

15-010 Repair Cable 1572 Cloverdale Dr 1/13/2015 4/13/2015 Verizon

15-011 Access Manhole Foothill Blvd W/o Euclid Ave 1/13/2015 4/13/2015 Verizon

15-011 PC Access Manhole Foothill Blvd W/o Euclid Ave TBD TBD Verizon

15-012 Pole Replacement 1162 N 3rd Ave 1/13/2015 4/13/2015 Henkels & McCoy

15-012 FC Pole Replacement 1162 N 3rd Ave TBD TBD Henkels & McCoy

15-013 Pole Replacement 808 N 10th Ave 1/13/2015 4/13/2015 Henkels & McCoy

15-013 PC Pole Replacement 808 N 10th Ave TBD TBD Henkels & McCoy

15-014 Pole Replacement 616 E 7th St 1/13/2015 4/13/2015 Henkels & McCoy

15-014 FC Pole Replacement 616 E 7th St TBD TBD Henkels & McCoy

15-015 Pole Replacement 537 Richland St 1/13/2015 4/13/2015 Henkels & McCoy

15-015 FC Pole Replacement 537 Richland St TBD TBD Henkels & McCoy

15-016 FC Priv. Pole work 1941 Danube Way 1/27/2015 1/27/2015 Hill Crane Service

15-017 Raise M.H. to grade 1226 W 7th St 1/20/2015 4/20/2015 SCE

15-017 PC Raise M.H. to grade 1226 W 7th St TBD TBD SCE

15-018 Pole Replacement 1856 N Euclid Ave 1/20/2015 4/20/2015 Henkels & McCoy

15-018 PC Pole Replacement 1856 N Euclid Ave TBD TBD Henkels & McCoy
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15-019 Pole Replacement 845 W Arrow Hwy 1/20/2015 4/20/2015 Henkels & McCoy

15-019 PC Pole Replacement 845 W Arrow Hwy TBD TBD Henkels & McCoy

15-020 Pole Replacement 1830 N Euclid Ave 1/20/2015 4/20/2015 Henkels & McCoy

15-020 PC Pole Replacement 1830 N Euclid Ave TBD TBD Henkels & McCoy

15-021 Pole Replacement 371 Sultana Ave (alley) 1/20/2015 4/20/2015 Henkels & McCoy

15-021 FC Pole Replacement 371 Sultana Ave (alley) TBD TBD Henkels & McCoy

15-022 FC   Special Event 2nd Ave, D St, 9th St See Permit Upland Flea Market

15-023 Pole Replacement 1756 N Euclid Ave 1/20/2015 4/20/2015 Henkels & McCoy

15-023 PC Pole Replacement 1756 N Euclid Ave TBD TBD Henkels & McCoy

15-024 Pole Replacement 306 Yorktown Ct (300 W 18th) 1/20/2015 4/20/2015 Henkels & McCoy

15-024 PC Pole Replacement 306 Yorktown Ct (300 W 18th) TBD TBD Henkels & McCoy

15-025 Pole Replacement 911 W Arrow Hwy 1/20/2015 4/20/2015 Henkels & McCoy

15-025 PC Pole Replacement 911 W Arrow Hwy TBD TBD Henkels & McCoy

15-026 Pole Replacement 844 Washington Blvd (alley) 1/20/2015 4/20/2015 Henkels & McCoy

15-026 FC Pole Replacement 844 Washington Blvd (alley) TBD TBD Henkels & McCoy

15-027 Pole Replacement 841 E 9th St 1/20/2015 4/20/2015 Henkels & McCoy

15-027 FC Pole Replacement 841 E 9th St TBD TBD Henkels & McCoy

15-028 Pole Replacement 130 N 10th Ave (alley) 1/20/2015 4/20/2015 Henkels & McCoy

15-028 FC Pole Replacement 130 N 10th Ave (alley) TBD TBD Henkels & McCoy

15-029 Pole Replacement 1792 N Euclid Ave 1/20/2015 4/20/2015 Henkels & McCoy

15-029 PC Pole Replacement 1792 N Euclid Ave TBD TBD Henkels & McCoy

15-030 Pole Replacement 1502 Cloverdale Ave (15th side) 1/20/2015 4/20/2015 Henkels & McCoy

15-030 PC Pole Replacement 1502 Cloverdale Ave (15th side) TBD TBD Henkels & McCoy

15-032 Grading 355 S Mountain Ave 1/22/2015 4/22/2015 Anthony Torres
15-033 FC Priv. Pole work 880 Elgin Ct 2/6/2015 2/6/2015 Hill Crane Service

15-034 FC Priv. Pole work 1879 Baxter Wy 3/2/2015 3/2/2015 Hill Crane Service

15-035 FC Priv. Pole work 1885 Derby Wy 3/2/2015 3/2/2015 Hill Crane Service

15-036 PC Antenna Work Campus Ave & 16th St SEC 1/27/2015 1/27/2015 Pacific West Comm

15-037 GP, SS, SD, SI Sultana / 8th St 1/27/2015 7/26/2015 CP Construction

15-037 FC GP, SS, SD, SI Sultana / 8th St TBD TBD CP Construction

15-038 Repair Cable 1469 N Kelly Ave 1/26/2015 4/26/2015 Verizon

15-039 Repair Cable 1444 N Kelly Ave 1/26/2015 4/26/2015 Verizon

15-040 Clear & Grub Central & 11th SEC 1/27/2015 4/27/2015 Mesa Eng.

15-041 PC Lane Closure 999 San Bernardino Rd TBD TBD HBE Corp.
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15-042 Paving Repairs Citywide 1/29/2015 1/28/2016 Custom Asphalt Inc

15-042 PC Paving Repairs Citywide TBD TBD Custom Asphalt Inc

15-043 FC Priv. Pole work 376 Hardford Pl 2/5/2015 2/5/2015 Hill Crane Service

15-044 Access Manhole Foothill Blvd W/o Euclid Ave 1/28/2015 4/28/2015 Verizon

15-044 PC Access Manhole Foothill Blvd W/o Euclid Ave TBD TBD Verizon

15-045 FC Priv. Pole work 256 S Comet Ave 2/10/2015 2/11/2015 Califonia Traffic Control

15-046 Pole Replacement 757 Winn Dr 2/4/2015 5/4/2015 SCE

15-046 FC Pole Replacement 757 Winn Dr TBD TBD SCE

15-047 RxR Vault Benson Ave & Mildura Ave 2/4/2015 5/4/2015 SCE

15-047 PC RxR Vault Benson Ave & Mildura Ave TBD TBD SCE

15-048 RxR Vault Campus Ave & Mesa Ct 2/4/2015 5/4/2015 SCE

15-048 PC RxR Vault Campus Ave & Mesa Ct 2/4/2015 5/4/2015 SCE

15-049 New Vault / Trench Stowell & 1st Ave 2/4/2015 5/4/2015 SCE

15-049 PC New Vault / Trench Stowell & 1st Ave TBD TBD SCE

15-050 RxR Vault Mildura Ave & Charmaine Dr 2/4/2015 5/4/2015 SCE

15-050 PC RxR Vault Mildura Ave & Charmaine Dr TBD TBD SCE

15-051 Access Vault 226 N McArthur Wy 2/4/2015 5/4/2015 SCE

15-051 PC Access Vault 226 N McArthur Wy TBD TBD SCE

15-052 Grading 959 Central Ave 2/9/2015 4/28/2015 Chapman Excav.

15-053 FC Priv. Pole work 1672 N Sulter Way TBD TBD Hill Crane Service

15-054 Vaults & Trenching 1st Ave, Euclid Ave, 7th St, 8th St 2/9/2015 5/9/2015 SCE

15-054 PC Vaults & Trenching 1st Ave, Euclid Ave, 7th St, 8th St TBD TBD SCE

15-040 A Grading Central & 11th SEC 2/9/2015 5/9/2015 Mesa Eng.

15-055 Leak Repair 1312 N 2nd Ave 2/10/2015 5/10/2015 SCG

15-055 PC Leak Repair 1312 N 2nd Ave TBD TBD SCG

15-056 Pole Replacement 135 S Campus Ave 2/4/2015 5/4/2015 Henkels & McCoy

15-056 FC Pole Replacement 135 S Campus Ave TBD TBD Henkels & McCoy

15-057 Leak Repair 795 Raymond St 2/10/2015 5/10/2015 SCG

15-057 PC Leak Repair 795 Raymond St TBD TBD SCG

15-058 Repair Cable 1465 Norwood Ct 2/10/2015 5/10/2015 Verizon

15-059 Access Manhole 16th St E/o Upland Hills Dr 2/10/2015 5/10/2015 Verizon

15-059 PC Access Manhole 16th St E/o Upland Hills Dr TBD TBD Verizon

15-060 Pull Cable Benson Ave & Birkdale Ave 2/10/2015 5/10/2015 SCE

15-060 PC Pull Cable Benson Ave & Birkdale Ave 2/10/2015 5/10/2015 SCE
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15-061 Pole Replacement Benson Ave N/o 9th St 2/11/2015 5/11/2015 SCE

15-061 PC Pole Replacement Benson Ave N/o 9th St TBD TBD SCE

15-062 Pole Replacement 7th St E/o Benso Ave 2/11/2015 5/11/2015 Henkels & McCoy

15-062 PC Pole Replacement 7th St E/o Benso Ave TBD TBD Henkels & McCoy

15-063 Grading 495 E 19th St 2/12/2015 5/12/2015 Advanced Erosion

15-064 Access Vaults/Poles Campus Ave & 11th St 2/12/2015 5/12/2015 SCE

15-064 PC Access Vaults/Poles Campus Ave & 11th St TBD TBD SCE

15-065 Drive Approach 1403 N Euclid Ave 2/12/2015 5/12/2015 JL Russell Const

15-066 FC Priv. Pole work 193 & 215 Harford Pl 2/25/2015 2/25/2015 Hill Crane Service

15-067 UG Utilities 1811 W Foothill Blvd 2/18/2015 5/18/2015 CP Construction

15-067 PC UG Utilities 1811 W Foothill Blvd TBD TBD CP Construction

15-068 Access M.H. & Pole Arrow Hwy - 1st Ave to 3rd Ave 2/18/2015 5/18/2015 Henkels & McCoy

15-068 PC Access M.H. & Pole Arrow Hwy - 1st Ave to 3rd Ave TBD TBD Henkels & McCoy

15-069 Access Vault Campus Ave & 15th St 2/18/2015 5/15/2015 Henkels & McCoy

15-069 PC Access Vault Campus Ave & 15th St TBD TBD Henkels & McCoy

15-070 Access Vault C St - Euclid Ave to 1st Ave 2/18/2015 5/18/2015 Henkels & McCoy

15-070 PC Access Vault C St - Euclid Ave to 1st Ave TBD TBD Henkels & McCoy

15-071 Install Anodes San Antonio Ave N/o Kenwood 2/18/2015 5/18/2015 SCG

15-071 PC Install Anodes San Antonio Ave N/o Kenwood TBD TBD SCG

15-072 Install Anodes 20th St E/o Shorewood 2/18/2015 5/18/2015 SCG

15-072 PC Install Anodes 20th St E/o Shorewood 2/18/2015 5/18/2015 SCG

15-073 Install Anodes San Antonio Ave N/o 19th St 2/18/2015 5/18/2015 SCG

15-073 PC Install Anodes San Antonio Ave N/o 19th St 2/18/2015 5/18/2015 SCG

15-074 Trench for conduit 151 N 2nd Ave (rear alley) 2/18/2015 5/18/2015 Optimum Inc

15-037 A Water Imp Sultana / 8th St 2/23/2015 8/23/2015 CP Construction

15-075 Various Mountain Ave
2/23/2015 8/23/2015

Gentry Bros.

15-075 PC Various Mountain Ave
TBD TBD

Gentry Bros.

15-076 FC Car Show A St & 3rd Ave 5/16/2015 5/16/2015 Cooper Museum

15-077 Pole Replacement 565 W 13th St 2/24/2015 5/24/2015 Henkels & McCoy

15-077 PC Pole Replacement 565 W 13th St TBD TBD Henkels & McCoy

15-078 Pole Replacement 1376 N Euclid Ave 2/24/2015 5/24/2015 Henkels & McCoy

15-078 PC Pole Replacement 1376 N Euclid Ave TBD TBD Henkels & McCoy
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15-079 Pole Replacement 1287 N Laurel Ave 2/24/2015 5/24/2015 Henkels & McCoy

15-079 PC Pole Replacement 1287 N Laurel Ave TBD TBD Henkels & McCoy

15-080 Pole Replacement (2) 1542 Grove Ave 2/24/2015 5/24/2015 Henkels & McCoy

15-081 Access Pole 1320 E Arrow Hwy 2/24/2015 5/24/2015 Henkels & McCoy

15-081 PC Access Pole 1320 E Arrow Hwy TBD TBD Henkels & McCoy

15-082 Pole Replacement 1303 Mulberry Ave 2/24/2015 5/24/2015 OT Henkels & McCoy

15-082 PC Pole Replacement 1303 Mulberry Ave TBD TBD OT Henkels & McCoy

15-083 Pole Replacement 1004 W 13th St 2/24/2015 5/24/2015 OT Henkels & McCoy

15-084 PC Pole Replacement 1004 W 13th St TBD TBD OT Henkels & McCoy

15-084 Pole Replacement 811 E 11th St (alley) 2/24/2015 5/24/2015 Henkels & McCoy

15-084 FC Pole Replacement 811 E 11th St (alley) TBD TBD Henkels & McCoy

15-085 New Conduit 1152 W Sullivan St 2/25/2015 5/25/2015 Verizon

15-086 FC Priv. Pole work 994 Buffington St 3/6/2015 3/6/2015 Hill Crane Serv.

15-087 PC Median planters 19th St E/o Campus Ave 2/26/2015 3/2/2015 Encore Landscape

15-088 Repair Cable 1376 W Purdue St 3/2/2015 6/2/2015 Verizon

15-089 Repair Cable 1330 Wilson Ave 3/2/2015 6/2/2015 Verizon

15-090 Repair Cable 1377 W 13th St 3/2/2015 6/2/2015 Verizon

15-091 Repair Cable 1318 Maywood Ave 3/2/2015 6/2/2015 Verizon

15-092 Repair Cable 2167 1st Ave 3/2/2015 6/2/2015 Verizon

15-093 Repair Cable 1525 Bridget Ct 3/2/2015 6/2/2015 Verizon

15-094 FC Car Show 2nd Ave / 9th St Mar-15 Oct-15 Historic Downtown 

15-095 FC Priv. Pole work 1528 Laurel Ave 3/21/2015 3/21/2015 OT Hill Crane Serv.

15-096 Access Vault C St W/o 1st Ave 3/3/2015 6/3/2015 SCE

15-096 PC Access Vault C St W/o 1st Ave TBD TBD SCE

15-097 Pole Replacement Campus Ave N/o 11th St 3/3/2015 6/3/2015 SCE

15-097 PC Pole Replacement Campus Ave N/o 11th St TBD TBD SCE

15-098 Access Vault 16th St E/o Euclid Ave 3/3/2015 6/3/2015 SCE

15-098 PC Access Vault 16th St E/o Euclid Ave TBD TBD SCE

15-099 Access Vault Campus Ave & 15th St 3/3/2015 6/3/2015 SCE

15-099 PC Access Vault Campus Ave & 15th St TBD TBD SCE

15-100 Access Vault Campus Ave & 14th St 3/3/2015 6/3/2015 SCE

15-100 PC Access Vault Campus Ave & 14th St TBD TBD SCE

15-101 Relocate pedestal Benson Ave & Mildura Ave 3/3/2015 6/3/2015 Optimum Inc
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15-101 PC Relocate pedestal Benson Ave & Mildura Ave TBD TBD Optimum Inc

15-102 Access Vault D St E/o Euclid Ave 3/3/2015 6/3/2015 SCE

15-102 PC Access Vault D St E/o Euclid Ave TBD TBD SCE

15-103 Access Vault Arrow Hwy W/o 2nd Ave 3/3/2015 6/3/2015 SCE

15-103 PC Access Vault Arrow Hwy W/o 2nd Ave TBD TBD SCE

15-104 Drive Approach 1351 N Euclid Ave 3/3/2015 6/3/2015 LT Concrete 

15-105 New Conduit 455 Miramar St 3/3/2015 6/3/2015 Verizon

15-106 Access Vault Benson Ave N/o 8th St 3/5/2015 6/5/2015 SCE

15-106 PC Access Vault Benson Ave N/o 8th St TBD TBD SCE

15-107 Bore for Conduit 1216 W 19th St 3/10/2015 6/10/2015 VVD

15-107 PC Bore for Conduit 1216 W 19th St TBD TBD VVD

15-108 PC Antenna Work SEC Campus / 16th st TBD TBD Nuwave Comm.

15-109 Main Replacement Juanita Ct / Monte Verde Ave 3/16/2015 6/16/2015 SCG

15-109 PC Main Replacement Juanita Ct / Monte Verde Ave TBD TBD SCG

15-110 Pole Replacement 360 S Benson Ave 3/16/2015 6/16/2015 Henkels & McCoy

15-110 PC Pole Replacement 360 S Benson Ave TBD TBD Henkels & McCoy

15-111 Pole Replacement 360 S Benson Ave 3/16/2015 6/16/2015 Henkels & McCoy

15-111 PC Pole Replacement 360 S Benson Ave TBD TBD Henkels & McCoy

15-112 Wifi Devices Mountain Ave & 16th St 3/17/2015 6/17/2015 Optimum Inc

15-112 PC Wifi Devices Mountain Ave & 16th St TBD TBD Optimum Inc

15-113 Pole Replacement 370 S Benson Ave 3/16/2015 6/16/2015 Henkels & McCoy

15-113 PC Pole Replacement 370 S Benson Ave TBD TBD Henkels & McCoy

15-114 Pole Replacement 939 W 9th St 3/17/2015 6/17/2015 Henkels & McCoy

15-114 PC Pole Replacement 939 W 9th St TBD TBD Henkels & McCoy

15-115 Pole Replacement 1501 W 8th St 3/18/2015 6/18/2015 SCE

15-115 PC Pole Replacement 1501 W 8th St TBD TBD SCE

15-116 Pole Replacement 395 S Campus Ave 3/18/2015 6/18/2015 Henkels & McCoy

15-116 PC Pole Replacement 395 S Campus Ave 3/18/2015 6/18/2015 Henkels & McCoy

15-117 Pole Replacement 2599 Huntington Dr 3/18/2015 6/18/2015 Henkels & McCoy

15-117 PC Pole Replacement 2599 Huntington Dr 3/18/2015 6/18/2015 Henkels & McCoy

15-118 Repair Cable 1364 N Wilson Ave 3/18/2015 6/18/2015 Verizon

15-119 RxR Vault 16th St E/o Mountain Ave 3/23/2015 6/23/2015 SCE

15-119 PC RxR Vault 16th St E/o Mountain Ave TBD TBD SCE

15-120 Pole Replacement 509 Richland St - alley 3/23/2015 6/23/2015 Henkels & McCoy



Report No. 306
City of Upland - Weekly Construction Update

The weekly construction update is intended to provide active construction information throughout the City of Upland, for City, private developer, and utility (Edison, 

Gas, Verizon, etc.) Projects.  Please note that work on the weekend is not authorized unless specifically noted below.  

For emergencies, please call the City of Upland Police Dispatch at (909) 946-7624.  For inquiries, please email Jason Callens, at jcallens2@ci.upland.ca.us.  Please direct any 

construction concerns or issues to the City of Upland.  Any comments for improving this newsletter may be sent to the email address provided.  

** PC- Partial Street Closure  FC - Full Street ClosureNEWLY ADDED PROJECTS:

15-120 FC Pole Replacement 509 Richland St - alley TBD TBD Henkels & McCoy

15-121 Pole Replacement 1315 N Mountain Ave 3/23/2015 6/23/2015 Henkels & McCoy

15-121 PC Pole Replacement 1315 N Mountain Ave TBD TBD Henkels & McCoy

15-122 Pole Replacement 442 E 9th St 3/23/2015 6/23/2015 Henkels & McCoy

15-122 PC Pole Replacement 442 E 9th St TBD TBD Henkels & McCoy

15-123 Pole Replacement 505 E 9th St (on 5th Ave) 3/23/2015 6/23/2015 Henkels & McCoy

15-123 PC Pole Replacement 505 E 9th St (on 5th Ave) TBD TBD Henkels & McCoy

15-124 Pole Replacement (2) Campus Ave N/o Foothill Blvd 3/23/2015 6/23/2015 SCE

15-124 PC Pole Replacement (2) Campus Ave N/o Foothill Blvd TBD TBD SCE

15-125 FC Priv. Pole work 1288 Rodeo Ct TBD TBD Hill Crane Service

15-126 FC Priv. Pole work 526 Olive St TBD TBD Hill Crane Service

15-127 Paving Repairs 300 E Arrow Hwy 3/23/2015 6/23/2015 SCG

15-127 PC Paving Repairs 300 E Arrow Hwy TBD TBD SCG

15-128 Pole Replacement White Ave At 7th St 3/24/2015 6/24/2015 OT PAR

15-128 PC Pole Replacement White Ave At 7th St TBD TBD PAR

15-129 Pull Cable Benson Ave & Mildura Ave 3/25/2015 6/25/2015 Verizon

15-129 PC Pull Cable Benson Ave & Mildura Ave TBD TBD Verizon

15-130 Pole Replacement Campus Ave N/o 13th St 3/25/2015 6/25/2015 Henkels & McCoy

15-130 PC Pole Replacement Campus Ave N/o 13th St 3/25/2015 6/25/2015 Henkels & McCoy

15-131 Pole Replacement 1714 N San Antonio Ave - alley 3/25/2015 6/25/2015 Henkels & McCoy

15-131 FC Pole Replacement 1714 N San Antonio Ave - alley TBD TBD Henkels & McCoy

15-132 Pole Replacement San Anotnio Ave S/o Arrow Hwy 3/25/2015 6/25/2015 Henkels & McCoy

15-132 PC Pole Replacement San Anotnio Ave S/o Arrow Hwy 3/25/2015 6/25/2015 Henkels & McCoy

15-133 FC Block Party 800 Blk of Sharon Wy 7/4/2015 7/4/2015 Jeanenne Spikes

15-134 Drill - soil test San Antonio Park - Flowers Field 3/30/2015 6/30/2015 Toro International

15-135 FC Special Event 2nd Ave & 9th St 5/9/2015 5/9/2015 Upland Heritage

15-136 Access Vault 1317 E Foothill Blvd 3/30/2015 6/30/2015 PAR

15-136 PC Access Vault 1317 E Foothill Blvd TBD TBD PAR

15-137 Pole Replacement 1988 N Euclid Ave 3/31/2015 7/1/2015 SCE

15-137 PC Pole Replacement 1988 N Euclid Ave TBD TBD SCE

15-138 Pole Replacement 1845 W Arrow Rte 4/1/2015 7/1/2015 Henkels & McCoy

15-138 PC Pole Replacement 1845 W Arrow Rte TBD TBD Henkels & McCoy

15-139 Pole Replacement 838 W 17th St 4/1/2015 7/1/2015 Henkels & McCoy

15-139 PC Pole Replacement 838 W 17th St TBD TBD Henkels & McCoy
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15-140 Upland Heritage

15-141 Optimum Inc

15-142 Main replacement 14th St - Shelley Ave to Winston 4/1/2015 7/1/2015 SCG

15-142 PC Main replacement 14th St - Shelley Ave to Winston TBD TBD SCG

15-143 Pole Replacement 519 N 8th Ave - alley 4/7/2015 7/7/2015 Henkels & McCoy

15-143 FC Pole Replacement 519 N 8th Ave - alley TBD TBD Henkels & McCoy

15-144 Pole Replacement 150 Silverwood Ave 4/7/2015 7/7/2015 Henkels & McCoy

15-144 FC Pole Replacement 150 Silverwood Ave TBD TBD Henkels & McCoy

15-145 Raise M.H. to grade 16th St (n/s) W/o Carmel Cir W. 4/7/2015 7/7/2015 Verizon

15-145 PC Raise M.H. to grade 16th St (n/s) W/o Carmel Cir W. TBD TBD Verizon

15-146 Pole Replacement 1594 W 7th St 4/7/2015 7/7/2015 Henkels & McCoy

15-146 PC Pole Replacement 1594 W 7th St TBD TBD Henkels & McCoy

15-147 Pole Replacement 1539 S Benson Ave 4/7/2015 7/7/2015 Henkels & McCoy

15-147 PC Pole Replacement 1539 S Benson Ave TBD TBD Henkels & McCoy

15-148 Sewer connection 2412 N San Antonio Ave 4/8/2015 7/8/2015 O.A. Roberts

15-149 Pole Repalcement 1600 W 9th St 4/8/2015 7/8/2015 Henkels & McCoy

15-149 PC Pole Repalcement 1600 W 9th St TBD TBD Henkels & McCoy

15-150 Paving Repairs 375 Verdugo Way 4/14/2015 7/14/2015 SCG

15-150 PC Paving Repairs 375 Verdugo Way TBD TBD SCG

15-151 Paving Repairs 401 N 12th Ave 4/14/2015 7/14/2015 SCG

15-151 PC Paving Repairs 401 N 12th Ave TBD TBD SCG

15-152 Paving Repairs 1020 W 15th St 4/14/2015 7/14/2015 SCG

15-152 PC Paving Repairs 1020 W 15th St TBD TBD SCG

15-153 Access Vault 16th St - Columbine Wy - Upland Hills 4/14/2015 7/14/2015 Henkels & McCoy

15-153 PC Access Vault 16th St - Columbine Wy - Upland Hills TBD TBD Henkels & McCoy

15-154 Paving Repairs Various 4/16/2015 7/16/2015 GM Sager

15-154 PC Paving Repairs Various TBD TBD GM Sager

15-155 Landscaping Benson Ave & 17th St 4/16/2015 7/16/2015 RC Graves Const.

15-156 FC Special Event A St & 3rd Ave 6/20/2015 6/20/2015 Cooper Museum

15-040 D Water & Storm Drain Central & 11th SEC 4/20/2015 7/20/2015 Newport Harbor Co

15-040D PC Water & Storm Drain Central & 11th SEC TBD TBD Newport Harbor Co

15-157 Grading & Water SEC Campus Ave & 19th St 4/21/2015 7/21/2015 Cooley Const.

15-158 Pole Replacement NWC Arrow Hwy & 8th Ave 4/22/2015 7/22/2015 Verizon

15-158 PC Pole Replacement NWC Arrow Hwy & 8th Ave 4/22/2015 7/22/2015 Verizon
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15-159 Access Pole (2) Sultana Ave & Stowell St 4/23/2015 7/23/2015 SCE

15-159 PC Access Pole (2) Sultana Ave & Stowell St 4/23/2015 7/23/2015 SCE

15-160 Access M.H.  Foothill Serv. Rd. W/o Wilson 4/27/2015 7/27/2015 Verizon

15-160 PC Access M.H.  Foothill Serv. Rd. W/o Wilson TBD TBD Verizon

15-161 Pavement Repair SWC Euclid Ave & 22nd St 4/27/2015 7/27/2015 SCG

15-161 PC Pavement Repair SWC Euclid Ave & 22nd St TBD TBD SCG

15-162 Concrete Repair 1827 Lemon House Ct 4/27/2015 7/27/2015 SCG

15-162 FC Concrete Repair 1827 Lemon House Ct TBD TBD SCG

15-163 M.H. to Grade 16th St E/o Wilson Ave 4/29/2015 7/29/2015 Verizon

15-163 PC M.H. to Grade 16th St E/o Wilson Ave TBD TBD Verizon

15-164 Bore for Conduit 1122 - 1140 W 23rd St 4/29/2015 7/29/2015 Verizon

15-164 PC Bore for Conduit 1122 - 1140 W 23rd St TBD TBD Verizon

15-165 Access M.H. Mountain Ave S/o 7th St 5/5/2015 8/5/2015 Henkels & McCoy

15-165 PC Access M.H. Mountain Ave S/o 7th St 5/5/2015 8/5/2015 Henkels & McCoy

16-167 Repair Cable 908 W 16th St 5/6/2015 8/6/2015 Verizon

15-168 Drive Approach 1033 W Notre Dame St 5/11/2015 8/11/2015 Lifestyle Landscapes

14-384 B Conc & Conduit 485 E 18th St 5/11/2015 8/11/2015 JB Pipeline

15-169 FC Amgen Bike Race Euclid Ave 5/16/2015 5/16/2015 AEG Cycling

15-170 Pothole Campus Ave S/o Foothill Blvd 5/13/2015 8/13/2015 City of Ontario

15-170 PC Pothole Campus Ave S/o Foothill Blvd TBD TBD City of Ontario

15-171 Access Vault 16th St E/o 2nd Ave 5/14/2015 8/14/2015 SCE

15-171 PC Access Vault 16th St E/o 2nd Ave TBD TBD SCE

15-172 Access Vault 16th St W/o Euclid Ave 5/14/2015 8/14/2015 SCE

15-172 PC Access Vault 16th St W/o Euclid Ave TBD TBD SCE

15-173 Access Vault 16th St & Tanglewood Ave 5/14/2015 8/14/2015 SCE

15-173 PC Access Vault 16th St & Tanglewood Ave TBD TBD SCE

15-174 Access Vault Mountain Ave S/o 14th St 5/14/2015 8/14/2015 SCE

15-174 PC Access Vault Mountain Ave S/o 14th St TBD TBD SCE

15-175 FC Priv. Pole work 1334 Taylor Wy & 452 Cornell Ct 5/18/2015 5/18/2014 Hill Crane Serv

15-176 FC Priv. Pole work 1362 Quince Ave 5/19/2015 5/19/2015 Hill Crane Serv

15-177 Stockpile Monte Vista & 11th St 5/14/2015 8/14/2015 Coburn Equipment

15-178 Pavement Repair Euclid Pl W/o Euclid Ave 5/20/2015 8/20/2015 SCG

15-178 PC Pavement Repair Euclid Pl W/o Euclid Ave TBD TBD SCG

15-179 Leak Repair Grove Ave at 14th St 5/20/2015 8/20/2015 SCG
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15-179 PC Leak Repair Grove Ave at 14th St TBD TBD SCG

15-180 Leak Repair 827 W 11th St 5/20/2015 8/20/2015 SCG

15-180 PC Leak Repair 827 W 11th St TBD TBD SCG

15-181 Access Vault Mountain Ave S/o 8th St 5/20/2015 8/20/2015 SCE

15-181 PC Access Vault Mountain Ave S/o 8th St TBD TBD SCE

15-182 Pole Replacement 16th St W/o Carmel Cir East 5/19/2015 8/19/2015 SCE

15-182 PC Pole Replacement 16th St W/o Carmel Cir East TBD TBD SCE

15-183 Pole Replacement 1958 W 11th St 5/20/2015 8/20/2015 Henkels & McCoy

15-183 PC Pole Replacement 1958 W 11th St TBD TBD Henkels & McCoy

15-184 Access Vaults 9th St / 1st Ave - C St / 1st Ave 5/26/2015 8/26/2015 Henkels & McCoy

15-184 PC Access Vaults 9th St / 1st Ave - C St / 1st Ave TBD TBD Henkels & McCoy

15-185 Pole Replacement 753 Raymond Ct - Alley 5/27/2015 8/27/2015 SCE

15-185 FC Pole Replacement 753 Raymond Ct - Alley TBD TBD SCE

15-186 PC Military Banner Mountain Ave & Campus Ave 6/4/2015 6/5/2015 Signarama (Rec. Div.) 

15-187 Repair Cable 1394 Cody St 6/1/2015 9/1/2015 Optimum Inc

15-187 PC Repair Cable 1394 Cody St TBD TBD Optimum Inc

15-188 Pole Replacement 23rd St & Laurel Ave 6/1/2015 9/1/2015 SCE

15-188 PC Pole Replacement 23rd St & Laurel Ave TBD TBD SCE

15-189 Pole Replacement 23rd St W/o Euclid Ave 6/1/2015 9/1/2015 SCE

15-189 PC Pole Replacement 23rd St W/o Euclid Ave TBD TBD SCE

15-190 Access M. H. Mountain Ave S/o of 21st St 6/1/2015 9/1/2015 SCE

15-190 PC Access M. H. Mountain Ave S/o of 21st St TBD TBD SCE

15-192 Paving Repair 663 Emerson St 6/1/2015 9/1/2015 SCG

15-192 PC Paving Repair 663 Emerson St TBD TBD SCG

15-193 FC Block Party F St 3rd Ave west to alley 6/27/2015 6/27/2015 Natalie Solis

15-194 Pole Replacement 1484 N 1st Ave 6/8/2015 9/8/2015 Henkels & McCoy

15-194 FC Pole Replacement 1484 N 1st Ave - alley TBD TBD Henkels & McCoy

15-195 Pole Replacement 1620 N San Antonio Ave 6/8/2015 9/8/2015 Henkels & McCoy

15-195 FC Pole Replacement 1620 N San Antonio Ave - alley TBD TBD Henkels & McCoy

15-196 Pole Replacement 1495 W 9th St 6/8/2015 9/8/2015 Henkels & McCoy

15-196 PC Pole Replacement 1495 W 9th St TBD TBD Henkels & McCoy

15-197 Access Poles (2) Central Ave near Arrow Hwy 6/8/2015 9/8/2015 Verizon

15-197 PC Access Poles (2) Central Ave near Arrow Hwy TBD TBD Verizon

15-198 Trench for conduit 3rd Ave alley to D St 6/8/2015 9/8/2015 VCI Construction
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15-198 PC Trench for conduit 3rd Ave alley to D St TBD TBD VCI Construction

15-199 Access M.H. Foothill Blvd W/o Grove Ave 6/8/2015 9/8/2015 Verizon

15-199 PC Access M.H. Foothill Blvd W/o Grove Ave TBD TBD Verizon

15-200 Install grounds 14th St & 1st Ave 6/8/2015 9/8/2015 AT&T

15-200 PC Install grounds 14th St & 1st Ave TBD TBD AT&T

15-201 Pole Replacement 943 Springfield St - alley 6/10/2015 9/10/2015 Henkels & McCoy

15-201 FC Pole Replacement 943 Springfield St - alley TBD TBD Henkels & McCoy

15-202 Pole Replacement 1156 Euclid Ave - alley 6/10/2015 9/10/2015 Henkels & McCoy

15-202 FC Pole Replacement 1156 Euclid Ave - alley TBD TBD Henkels & McCoy

15-203 Pole Replacement 969 Springfield St - alley 6/10/2015 9/10/2015 Henkels & McCoy

15-203 FC Pole Replacement 969 Springfield St - alley TBD TBD Henkels & McCoy

15-204 Access M.H.'s Foothill & Euclid / Euclid & G St 6/11/2015 9/11/2015 Verizon

15-204 PC Access M.H.'s Foothill & Euclid / Euclid & G St TBD TBD Verizon

15-205 Pole Replacement 194 Lucerne Wy 6/11/2015 9/11/2015 Henkels & McCoy

15-205 PC Pole Replacement 194 Lucerne Wy TBD TBD Henkels & McCoy

15-206 Pole Replacement 245 S Euclid Ave - alley 6/11/2015 9/11/2015 Henkels & McCoy

15-206 FC Pole Replacement 245 S Euclid Ave - alley TBD TBD Henkels & McCoy

15-207 Pole Replacement 250 S Euclid Ave - alley 6/11/2015 9/11/2015 Henkels & McCoy

15-207 FC Pole Replacement 250 S Euclid Ave - alley TBD TBD Henkels & McCoy

15-208 Drive App. & Gas Line 327 N 14th Ave 6/11/2015 9/11/2015 Jose Rodriguez Conc.

15-208 PC Drive App. & Gas Line 327 N 14th Ave TBD TBD Jose Rodriguez Conc.

15-209 Pole Replacement 191 W 23rd St 6/15/2015 9/15/2015 Henkels & McCoy

15-209 PC Pole Replacement 191 W 23rd St TBD TBD Henkels & McCoy

15-210 Pole Install 60 E 21st St 6/15/2015 9/15/2015 Henkels & McCoy

15-210 PC Pole Install 60 E 21st St TBD TBD Henkels & McCoy

15-212 Pole Replacement 725 N Benson Ave 6/16/2015 9/16/2015 Henkels & McCoy

15-212 PC Pole Replacement 725 N Benson Ave TBD TBD Henkels & McCoy

15-213 Rplc UG Transformer 365 Revere St 6/16/2015 9/16/2015 SCE

15-213 PC Rplc UG Transformer 365 Revere St TBD TBD SCE

15-214 Rplc UG Transformer 1938 Oceanaire Way 6/16/2015 9/16/2015 SCE

15-214 PC Rplc UG Transformer 1938 Oceanaire Way TBD TBD SCE

15-215 Replace Burd 1933 3rd Ave 6/16/2015 9/16/2015 SCE

15-215 PC Replace Burd 1933 3rd Ave TBD TBD SCE

15-216 Repair Burd 1058 W 22nd St 6/16/2015 9/16/2015 SCE
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15-216 PC Repair Burd 1058 W 22nd St TBD TBD SCE

15-217 FC Block Party 1st Ave G St to 11th St 7/4/2015 7/4/2015 R Zuniga

15-218 FC Block Party 600 Blk Maple Way 7/4/2015 7/4/2015 W. Anderson 

15-219 Aerial/Cable UG 11th St & Mountain Ave 6/23/2015 9/23/2015 Optimum Inc

15-219 PC Aerial/Cable UG 11th St & Mountain Ave TBD TBD Optimum Inc

15-220 FC Priv. Pole work 182 Fern Ave 7/1/2015 7/1/2015 Hill Crane Service

15-221 New H.H & Duct 1658 Glenwood St 6/23/2015 9/23/2015 SCE

15-221 PC New H.H & Duct 1658 Glenwood St TBD TBD SCE

15-222 Aerial Work San Antonio N/o 8th St 6/23/2015 9/23/2015 SCE

15-222 PC Aerial Work San Antonio N/o 8th St TBD TBD SCE

15-223 Access Manhole Grove Ave N/o 8th St 6/23/2015 9/23/2015 SCE

15-223 PC Access Manhole Grove Ave N/o 8th St TBD TBD SCE

15-224 Pole Replacement 2302 Orange Dr 6/23/2015 9/23/2015 Henkels & McCoy

15-224 PC Pole Replacement 2302 Orange Dr TBD TBD Henkels & McCoy

15-225 Pole Replacement 492 Silverwood Ave (alley) 6/23/2015 9/23/2015 Henkels & McCoy

15-225 FC Pole Replacement 492 Silverwood Ave (alley) TBD TBD Henkels & McCoy

15-226 Pole Replacement 1233 W 9th St 6/23/2015 9/23/2015 Henkels & McCoy

15-226 PC Pole Replacement 1233 W 9th St TBD TBD Henkels & McCoy

15-227 Access Manhole Campus Ave S/o 11th St 6/23/2015 9/23/2015 Verizon

15-227 PC Access Manhole Campus Ave S/o 11th St TBD TBD Verizon

15-228 PC Special Event Arrow Rte & Monte Vista 7/4/2015 7/4/2015 City of Claremont

15-229 Pavement Repair 1582 Aster St 6/24/2015 9/24/2015 SCG

15-229 PC Pavement Repair 1582 Aster St TBD TBD SCG

15-230 Pole Replacement 2305 N Euclid Ave 6/24/2015 9/24/2015 Henkels & McCoy

15-230 PC Pole Replacement 2305 N Euclid Ave TBD TBD Henkels & McCoy

15-231 Pole Replacement 1032 Sycamore Ct 6/24/2015 9/24/2015 Henkels & McCoy

15-231 PC Pole Replacement 1032 Sycamore Ct TBD TBD Henkels & McCoy

15-232 Pole Replacement 2277 N San Antonio Ave 6/24/2015 9/24/2015 Henkels & McCoy

15-232 PC Pole Replacement 2277 N San Antonio Ave TBD TBD Henkels & McCoy

15-233 PC Antenna Work 1596 N Campus Ave 6/26/2015 6/26/2015 Nuwave Comm.

15-234 Pole Removals 8th St & Sultana 6/30/2015 9/30/2015 SCE

15-234 PC Pole Removals 8th St & Sultana TBD TBD SCE

15-236 Pole Replacements 1232 N Monte Vista Ave 6/30/2015 9/30/2015 Henkels & McCoy

15-236 FC Pole Replacements 1232 N Monte Vista Ave TBD TBD Henkels & McCoy
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15-237 Access Pole 58 W 15th St 7/1/2015 10/1/2015 SCE

15-237 PC Access Pole 58 W 15th St TBD TBD SCE

15-238 Replace support 1501 W 9th St 7/1/2015 10/1/2015 SCE

15-238 PC Replace support 1501 W 9th St TBD TBD SCE

15-239 Repair Cable 1650 & 1658 Foxgrove Ct 7/1/2015 10/1/2015 Verizon - SECC

15-240 Access Pole 563 N 6th Ave - Alley 7/1/2015 10/1/2015 SCE

15-240 FC Access Pole 563 N 6th Ave - Alley TBD TBD SCE

15-241 Pole Replacement 242 E F St - Alley 7/1/2015 10/1/2015 Henkels & McCoy

15-241 FC Pole Replacement 242 E F St - Alley TBD TBD Henkels & McCoy

15-242 Pole Replacement 140 S Linda Wy - Alley 7/1/2015 10/1/2015 Henkels & McCoy

15-242 FC Pole Replacement 140 S Linda Wy - Alley TBD TBD Henkels & McCoy

15-243 Access M.H. N/s Arrow Hwy W/o Euclid Ave 7/1/2015 10/1/2015 Verizon

15-243 PC Access M.H. N/s Arrow Hwy W/o Euclid Ave TBD TBD Verizon

15-244 Sewer Lateral 1528 N Campus Ave 7/7/2015 8/7/2015 Drill Sub, Inc

15-244 PC Sewer Lateral 1528 N Campus Ave 7/8/2015 7/17/2015 Drill Sub, Inc

15-245 Access Vaults 16th St - Campus Ave 7/13/2015 10/13/2015 Henkels & McCoy

15-245 PC Access Vaults 16th St - Campus Ave TBD TBD Henkels & McCoy

15-246 Pole Replacement 330 Amber Ct - alley 7/13/2015 10/13/2015 Henkels & McCoy

15-246 FC Pole Replacement 330 Amber Ct - alley TBD TBD Henkels & McCoy

15-247 Pole Replacement 626 N Quince Ave 7/13/2015 10/13/2015 Henkels & McCoy

15-247 FC Pole Replacement 626 N Quince Ave TBD TBD Henkels & McCoy

15-248 Replace gas service 979 W 11th St 7/13/2015 10/13/2015 SCG

15-248 PC Replace gas service 979 W 11th St TBD TBD SCG

15-249 Pole Replacement Benson Ave N/o 18th St 7/13/2015 10/13/2015 Henkels & McCoy

15-249 PC Pole Replacement Benson Ave N/o 18th St TBD TBD Henkels & McCoy

15-250 Repair gas leak 893 N 4th Ave 7/13/2015 10/13/2015 SCG

15-250 PC Repair gas leak 893 N 4th Ave TBD TBD SCG

15-251 Repair gas leak 1043 Olive St 7/13/2015 10/13/2015 SCG

15-251 PC Repair gas leak 1043 Olive St TBD TBD SCG

15-253 Repair gas leak 165 E 24th St 7/13/2015 10/13/2015 SCG

15-253 PC Repair gas leak 165 E 24th St TBD TBD SCG

15-254 Access M.H.s & Poles Foothill, Benson, Arow, Central 7/13/2015 10/13/2015 Verizon

15-254 PC Access M.H.s & Poles Foothill, Benson, Arow, Central TBD TBD Verizon

15-255 Install 3" Conduit 1465 Shannon Ave 7/13/2015 10/13/2015 SCE
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15-255 Install 3" Conduit 1465 Shannon Ave TBD TBD SCE

15-256 Striping/p-ment mrkg Campus/Ast & Ast/6th Ave 7/14/2015 10/14/2015 J&S Striping

15-256 PC Striping/p-ment mrkg Campus/Ast & Ast/6th Ave TBD TBD J&S Striping

15-257 FC Priv. Pole work 1100 Patrick St TBD TBD Hill Crane Service

15-258 Pole Replacement 1256 W 7th St 7/15/2015 10/15/2015 Henkels & McCoy

15-258 PC Pole Replacement 1256 W 7th St TBD TBD Henkels & McCoy

15-259 Vault Replacement Campus Ave N/o Mesa Ct 7/15/2015 10/15/2015 SCE

15-259 PC Vault Replacement Campus Ave N/o Mesa Ct 7/15/2015 10/15/2015 SCE

15-260 New gas service 2214 & 2218 San Antonio Ave 7/15/2015 10/15/2015 SCG

15-260 PC New gas service 2214 & 2218 San Antonio Ave TBD TBD SCG

15-261 Pole work (3) 22nd St E/o Euclid Ave 7/16/2015 10/16/2015 SCE

15-261 PC Pole work (3) 22nd St E/o Euclid Ave TBD TBD SCE

15-040 E On-site St Imp. SEC Central & 11th St 7/16/2015 10/16/2015 AAA Paving Co.

15-262 Repair Cable 1708 Redwood Way 7/20/2015 10/20/2015 SECC

15-263 Repair Cable 1708 Redwood Way 7/20/2015 10/20/2015 SECC

15-264 Pole Replacement 1070 Sycamore Ct 7/20/2015 10/20/2015 Henkels & McCoy

15-264 PC Pole Replacement 1070 Sycamore Ct TBD TBD Henkels & McCoy

15-265 Replace Handhole 1464 Elmhurst Way 7/20/2015 10/20/2015 SCE

15-265 PC Replace Handhole 1464 Elmhurst Way TBD TBD SCE

15-266 Access M.H. & Poles Foothill, Mulberry, San Antonio 7/21/2015 10/21/2015 Verizon

15-266 PC Access M.H. & Poles Foothill, Mulberry, San Antonio TBD TBD Verizon

15-267 Access H.H & Pole 508 E Foothill Blvd 7/21/2015 10/21/2015 Verizon

15-267 PC Access H.H & Pole 508 E Foothill Blvd TBD TBD Verizon

15-268 PC Antenna Work SEC Campus Ave & 16th ST 7/23/2015 7/23/2015 WM Wireless

15-269 PC Tree Trimming 19th East Campus to City limits TBD TBD Encore Landscape

15-270 Access Poles 2335 W Foothill Blvd 7/22/2015 10/22/2015 SECC

15-270 PC Access Poles 2335 W Foothill Blvd TBD TBD SECC

15-271 Access M.H. (th St E/o 1st Ave 7/22/2015 10/22/2015 SECC

15-271 FC Access M.H. (th St E/o 1st Ave TBD TBD SECC

15-272 Repair Cable 1570 Rosewood St 7/22/2015 10/22/2015 SECC

15-273 Repair Cable 1494 N Erin St 7/22/2015 10/22/2015 SECC

15-274 Repair Gas Leak 16th St E/o Maywood Ave 7/22/2015 10/22/2015 SCG

15-274 PC Repair Gas Leak 16th St E/o Maywood Ave TBD TBD SCG

15-275 Access M.H. (2) Benson Ave N/o 11th St 7/22/2015 10/22/2015 SECC
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15-275 PC Access M.H. (2) Benson Ave N/o 11th St TBD TBD SECC

15-276 Grading, sewer, water 905 N Campus Ave 7/22/2015 10/22/2015 Mehas Const / CP Co.

15-276 PC Fire line connection 905 N Campus Ave TBD TBD CP Construction

15-277 FC Priv. Pole work 970 W Notre Dame St 7/30/2015 7/30/2015 Hill Crane Service

15-278 Pole Replacement (4) 7th St W/o Euclid Ave 7/27/2015 10/27/2015 Henkels & McCoy

15-278 FC Pole Replacement (4) 7th St W/o Euclid Ave TBD TBD Henkels & McCoy

15-279 Pole Replacement (3) 20th St E/o Euclid Ave 7/27/2015 10/27/2015 Henkels & McCoy

15-279 FC Pole Replacement (3) 20th St E/o Euclid Ave TBD TBD Henkels & McCoy

15-280 Pole Replacement 1328 Randy St - alley 7/28/2015 10/28/2015 Henkels & McCoy

15-280 FC Pole Replacement 1328 Randy St - alley TBD TBD Henkels & McCoy

15-281 Pole Replacement 825 Carson St - alley 7/28/2015 10/28/2015 Henkels & McCoy

15-281 FC Pole Replacement 825 Carson St - alley TBD TBD Henkels & McCoy

15-282 Manhole Rehab Citywide 7/30/2015 10/30/2015 Vasilj Inc

15-282 PC Manhole Rehab Citywide TBD TBD Vasilj Inc

15-283 Fire Hot Tap Mountain Ave S/o 7th St 8/3/2015 11/3/2015 Six Gear Ind.

15-283 PC Fire Hot Tap Mountain Ave S/o 7th St 8/4/2015 8/4/2015 Six Gear Ind.

15-284 Pole Replacement 2026 W Foothill Blvd 8/3/2015 11/3/2015 Henkels & McCoy

15-284 FC Pole Replacement 2026 W Foothill Blvd TBD TBD Henkels & McCoy

15-285 Access Pole Mountain Ave S/o 22nd St 8/3/2015 11/3/2015 SCE

15-285 PC Access Pole Mountain Ave S/o 22nd St TBD TBD SCE

15-286 Pothole Utilites 757 Cabot Ct 8/3/2015 11/3/2015 Optimum Inc

15-286 PC Pothole Utilites 757 Cabot Ct TBD TBD Optimum Inc

15-287 Drive Approach 1843 N Vallejo Way 8/3/2015 11/3/2015 Ed Campos

15-288 Gas Main Replacment Grant St & Vallejo Wy N/o 16th. 8/4/2015 11/4/2015 SCG

15-288 PC Gas Main Replacment Grant St & Vallejo Wy N/o 16th. 8/4/2015 11/4/2015 SCG

15-289 Pole Replacement 1302 N Maywood Ave 8/4/2015 11/4/2015 Henkels & McCoy

15-289 PC Pole Replacement 1302 N Maywood Ave TBD TBD Henkels & McCoy

15-290 Access Pull Box S/o 2214 N San Antonio Ave 8/10/2015 11/10/2015 Verizon

15-290 PC Access Pull Box S/o 2214 N San Antonio Ave TBD TBD Verizon

15-291 Access M. H. E 19th St E/o Campus Ave 8/10/2015 11/10/2015 Verizon

15-292 Repair conduit Arrow Hwy / Mountain Ave 8/11/2015 11/11/2015 Optimum Inc

15-292 PC Repair conduit Arrow Hwy / Mountain Ave 8/10/2015 8/14/2015 Optimum Inc

15-293 FC Priv. Pole work Estrellita Ct & Monte verde 8/19/2015 8/19/2015 Hill Crane Service

15-294 Install Pull Box 485 & 495 E 18th St 8/11/2015 11/11/2015 SCE
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15-294 PC Install Pull Box 485 & 495 E 18th St TBD TBD SCE

15-295 Pole Replacement 1384 W 7th St 8/11/2015 11/11/2015 Henkels & McCoy

15-295 PC Pole Replacement 1384 W 7th St TBD TBD Henkels & McCoy

15-296 Pole Equipment 13th St E/o Benson Ave 8/11/2015 11/11/2015 SCE

15-296 PC Pole Equipment 13th St E/o Benson Ave TBD TBD SCE

15-297 Aerial & UG work 8th St & Sultana 8/11/2015 11/11/2015 Verizon

15-297 PC Aerial & UG work 8th St & Sultana TBD TBD Verizon

15-298 Access Manholes Various - see permit 8/18/2015 11/18/2015 Verizon

15-298 PC Access Manholes Various - see permit TBD TBD Verizon

15-299 Pole Replacement 1759 N San Antonio Ave - alley 8/11/2015 11/11/2015 Henkels & McCoy

15-299 FC Pole Replacement 1759 N San Antonio Ave - alley TBD TBD Henkels & McCoy

15-300 Pole Replacement 818 N Campus Ave - alley 8/11/2015 11/11/2015 Henkels & McCoy

15-300 FC Pole Replacement 818 N Campus Ave - alley TBD TBD Henkels & McCoy

15-301 Install new duct 1213 W Foothill Blvd 8/11/2015 11/11/2015 SCE

15-301 PC Install new duct 1213 W Foothill Blvd TBD TBD SCE

15-302 Replace Handhole 474 Solano St 8/11/2015 11/11/2015 SCE

15-302 PC Replace Handhole 474 Solano St TBD TBD SCE

15-303 Repair S. Lateral 1420 N Campus Ave 8/19/2015 11/19/2015 CP Construction

15-303 PC Repair S. Lateral 1420 N Campus Ave 8/18/2015 8/28/2015 CP Construction

15-304 Repair Cable 1916 & 1922 N Kelly Ave 8/19/2015 11/19/2015 Verizon

15-305 FC Priv. Pole work 1422 Tulare Way 9/14/2015 9/14/2015 Hill Crane Service

15-306 Pole Replacement Mountain Ave & 22nd St 8/20/2015 11/20/2015 Henkels & McCoy

15-306 PC Pole Replacement Mountain Ave & 22nd St TBD TBD Henkels & McCoy

15-307 Pole Replacement 1916 W 9th St 8/20/2015 11/20/2015 Henkels & McCoy

15-307 PC Pole Replacement 1916 W 9th St TBD TBD Henkels & McCoy

15-308 PC Special Event 21st, San Antonio, 24th, Euclid 9/25/2015 9/26/2015 Kim Savage

15-309 Pole Replacement 405 Hervey Ave 8/20/2015 11/20/2015 Henkels & McCoy

15-309 PC Pole Replacement 405 Hervey Ave TBD TBD Henkels & McCoy

15-310 Pole Replacement 1496 N Euclid Ave 8/20/2015 11/20/2015 Henkels & McCoy

15-310 PC Pole Replacement 1496 N Euclid Ave TBD TBD Henkels & McCoy

15-311 Pole Replacement 908  W 13th St 8/20/2015 11/20/2015 Henkels & McCoy

15-311 FC Pole Replacement 908  W 13th St TBD TBD Henkels & McCoy

15-312 Pole Replacement 1095 W 21st St 8/20/2015 11/20/2015 Henkels & McCoy

15-312 PC Pole Replacement 1095 W 21st St TBD TBD Henkels & McCoy
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15-313 Access Manhole Foothill Blvd E/o Monte Vista 8/20/2015 11/20/2015 Verizon

15-313 PC Access Manhole Foothill Blvd E/o Monte Vista TBD TBD Verizon

15-314 Pole Replacement 1191 W 22nd St 8/24/2015 11/24/2015 Henkels & McCoy

15-314 PC Pole Replacement 1191 W 22nd St TBD TBD Henkels & McCoy

15-315 Repair Cable 2122 N Albright Ave 8/25/2015 11/25/2015 Verizon

15-316 Sign Install (2) Euclid Ave - see permit 8/25/2015 11/25/2015 BIA

15-317 Pole Replacement 20th St & Euclid Ave 8/25/2015 11/25/2015 SCE

15-317 PC Pole Replacement 20th St & Euclid Ave TBD TBD SCE

15-318 Replace Equip 14th St E/o 3rd Ave 8/25/2015 11/25/2015 SCE

15-318 PC Replace Equip 14th St E/o 3rd Ave TBD TBD SCE

15-319 Pole Replacement 921 W 13th St 8/25/2015 11/25/2015 Henkels & McCoy

15-319 PC Pole Replacement 921 W 13th St TBD TBD Henkels & McCoy

15-320 Pole Replacement 1372 Shelley Ave 8/25/2015 11/25/2015 Henkels & McCoy

15-320 FC Pole Replacement 1372 Shelley Ave 8/25/2015 11/25/2015 Henkels & McCoy

15-321 Repair gas leak 795 Raymond St 8/26/2015 11/26/2015 SCG

15-321 PC Repair gas leak 795 Raymond St TBD TBD SCG

15-322 Replace UG cable 559 Doreen Ct 8/26/2015 11/26/2015 SCE

15-322 PC Replace UG cable 559 Doreen Ct TBD TBD SCE

15-323 Pole Replacement 2598 Blanchard Pl 8/26/2015 11/26/2015 Henkels & McCoy

15-323 PC Pole Replacement 2598 Blanchard Pl TBD TBD Henkels & McCoy

15-324 Pole Replacement 388 Harford Pl 8/26/2015 11/26/2015 Henkels & McCoy

15-324 PC Pole Replacement 388 Harford Pl TBD TBD Henkels & McCoy

15-325 Repair Cable 1442 6th Ave 9/1/2015 12/1/2015 Verizon

15-235 PC Repair Cable 1442 6th Ave 9/10/2015 9/16/2015 Verizon

15-326 Pole Replacement 1796 N 1st Ave 9/1/2015 12/1/2015 Henkels & McCoy

15-326 FC Pole Replacement 1796 N 1st Ave TBD TBD Henkels & McCoy

15-327 Access Pole Mountain Ave N/o 18th St 9/1/2015 12/1/2015 SCE

15-327 PC Access Pole Mountain Ave N/o 18th St TBD TBD SCE

15-328 Pole Replacement (4) 7th St Benson Ave - Mountain Ave 9/1/2015 12/1/2015 Henkels & McCoy

15-328 PC Pole Replacement (4) 7th St Benson Ave - Mountain Ave TBD TBD Henkels & McCoy

15-329 Relocate poles 16th St W/o Benson Ave 9/9/2015 12/9/2015 SCE

15-329 PC Relocate poles 16th St W/o Benson Ave TBD TBD SCE

15-330 FC Priv. Pole work 880 W Elgin Ct 9/18/2015 9/18/2015 Hill Crane Service

15-331 New gas service 825 Highland Ct 9/9/2015 12/9/2015 SCG
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15-331 PC New gas service 825 Highland Ct TBD TBD SCG

15-332 Repair gas leak 127 N 12th Ave 9/9/2015 12/9/2015 SCG

15-332 PC Repair gas leak 127 N 12th Ave 9/18/2015 10/18/2015 SCG

15-333 Repair gas leak 979 W 11th St 9/9/2015 12/9/2015 SCG

15-333 PC Repair gas leak 979 W 11th St 9/18/2015 10/18/2015 SCG

15-334 Repair Hand hole 1122 Patrick St 9/9/2015 12/9/2015 SCE

15-334 PC Repair Hand hole 1122 Patrick St TBD TBD SCE

15-335 Abandoned gas serv. 1811 W Foothill Blvd 9/9/2015 12/9/2015 SCG

15-335 PC Abandoned gas serv. 1811 W Foothill Blvd 9/18/2015 10/18/2015 SCG

15-336 Access Manhole 16th St E/o Wilson Ave 9/9/2015 12/9/2015 Verizon

15-336 PC Access Manhole 16th St E/o Wilson Ave 9/10/2015 9/10/2015 Verizon

15-337 Replace gas service 818 N 9th Ave 9/14/2015 12/14/2015 SCG

15-337 PC Replace gas service 818 N 9th Ave 10/3/2015 10/3/2015 SCG

15-338 Access Manhole 19th St E/o Campus Ave 9/17/2015 12/17/2015 Verizon

15-338 PC Access Manhole 19th St E/o Campus Ave TBD TBD Verizon

15-339 New Conduit Grove Ave S/o Chaffee St 9/14/2015 12/14/2015 Optimum Inc

15-339 PC New Conduit Grove Ave S/o Chaffee St TBD TBD Optimum Inc

15-340 Pole Replacement 380 W 15th St 9/14/2015 12/14/2015 Henkels & McCoy

15-340 PC Pole Replacement 380 W 15th St TBD TBD Henkels & McCoy

15-341 Pole Replacement 21st St E/o San Antonio Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-341 Pole Replacement 21st St E/o San Antonio Ave TBD TBD Henkels & McCoy

15-342 Pole Replacement 2097 N Victoria Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-342 PC Pole Replacement 2097 N Victoria Ave TBD TBD Henkels & McCoy

15-343 Pole Replacement 1723 Erin Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-343 PC Pole Replacement 1723 Erin Ave TBD TBD Henkels & McCoy

15-344 Pole Replacement 1500 N Euclid Ave 9/14/2015 12/14/2015 Henkels & McCoy

15-344 PC Pole Replacement 1500 N Euclid Ave TBD TBD Henkels & McCoy

15-345 FC Tour De Foothills A St 2nd Ave - 3rd Ave 11/15/2015 11/15/2015 Rock Sports, LLC

15-040 F Vault Install 11th St E/o Central 9/14/2015 12/14/2015 Scorpion Backhoe

15-040F PC Vault Install 11th St E/o Central TBD TBD Scorpion Backhoe

15-346 Aerial Cable Arrow Hwy & 11th Ave 9/15/2015 12/15/2015 SCE

15-346 PC Aerial Cable Arrow Hwy & 11th Ave TBD TBD SCE

15-347 Access Vault D St W/o 3rd Ave 9/16/2015 12/16/2015 SCE

15-347 PC Access Vault D St W/o 3rd Ave 9/16/2015 12/16/2015 SCE
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15-348 Replace gas service 826 N 9th Ave 9/16/2015 12/16/2015 SCG

15-348 PC Replace gas service 826 N 9th Ave 9/16/2015 12/16/2015 SCG

15-349 Repair conduit 502 E 21st St 9/16/2015 12/16/2015 Optimum Inc

15-349 PC Repair conduit 502 E 21st St TBD TBD Optimum Inc

15-350 New Conduit 1221 E Arrow Hwy 9/16/2015 12/16/2015 Optimum Inc

15-350 PC New Conduit 1221 E Arrow Hwy TBD TBD Optimum Inc

15-351 D/w & sidewalk 414 Emerson St 9/17/2015 12/17/2015 Steve Williamson


